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Acronyms and abbreviations 
 
AF Agroforestry 
A/R CDM Afforestation and reforestation project activities under the Clean 
Development Mechanism 
A/R-WG Afforestation and Reforestation Working Group 
BCF BioCarbon Fund 
BPP Beneficiary pays principle  
CDM Clean Development Mechanism 
CDM EB CDM Executive Board  
CER Certified emission reductions 
CMP Conference of the Parties serving as the meeting of the Parties to 
the Kyoto Protocol  
COP Conference of the Parties  
CSR Corporate social responsibility  
DBH Diameter at breast height  
DNA Designated national authority  
DOE Designated operational entity  
ERPA Emission reductions purchase agreement  
EU ETS European Union Emissions Trading System  
FAO Food and Agriculture Organization 
GHG Greenhouse gas 
GIS Geographic information system 
GPS Global positioning system 
Gt Giga tonnes (one billion tonnes) 
INDERT Instituto Nacional de Desarrollo Rural de la Tierra (National 
Institute of Rural Development of Land) 
INFONA Instituto Forestal Nacional (National Institute of Forestry) 
IPCC Intergovernmental Panel on Climate Change 
IPCC-GPG-LULUCF IPCC good practice guidance for LULUCF 
JIRCAS Japan International Research Center for Agricultural Sciences 
KP Kyoto Protocol 
lCER Long-term CER 
LACs Latin America and Caribbean Countries  
LoA Letter of approval 
LULUCF Land use, land-use change and forestry  
MAG Ministerio de Agricultura y Ganadería (Ministry of Agriculture and 
Livestock) 
MIC Micro crédito (micro credit) 
MIG Micro proyecto grupal (micro project of farmer group) 
NGO Non-governmental organization  
ODA Official development assistance  
PDD Project design documents  
QC/QA Quality control and quality assurance  
SEAM Secretaría del Ambiente (Secretariat of Environment) 
SSF Small-scale farmer 
SV Stem volume  
tCER Temporary CER 
USD United States dollar 
UN United Nations  
UNA Universidad Nacional de Asunción (National University of 
Asunción) 
UNFCCC United Nations Framework Convention on Climate Change  
WB World Bank  
iii 
 
Terms and definitions 
 
Actual net GHG 
removals by sinks 
The sum of the verifiable changes in carbon stocks in the carbon 
pools within a project boundary that are attributable to an A/R 
CDM project activity, as applicable, minus any increase in 
anthropogenic GHG emissions by sources (measured in carbon 
dioxide equivalents) within the project boundary that is caused 
by the implementation of the A/R CDM project activity. 
Additionality For an A/R CDM project activity, the effect of the A/R CDM 
project activity to increase actual net GHG removals by sinks 
above the sum of the changes in carbon stocks in the carbon 
pools within the project boundary that would have occurred in 
the absence of the A/R CDM project activity. 
Afforestation The direct human-induced conversion of land that has not been 
forested for a period of at least 50 years to forested land through 
planting, seeding and/or human-induced promotion of natural 
seed sources. 
Annex I Party A Party that is included in Annex I to the Convention or a Party 
that has made a notification under Article 4, paragraph 2(g) of 
the Convention. 
Baseline net GHG 
removals by sinks 
The sum of the changes in carbon stocks in the carbon pools 
within the project boundary that would have occurred in the 
absence of the A/R CDM project activity. 
Beneficiary pays 
principle* 
Principle based on the idea that the most efficient allocation of 
resources occurs when consumers pay the full cost of the goods 
that they consume. In the A/R CDM project in Paraguay,   
beneficiary farmers’ payment for a part of cost of goods and 
services provided by the project was regarded as a payment from 
the beneficiary pays principle. The beneficiary farmers were 
assumed not necessary to pay full cost because forestation had 
external positive effect. 
BioCarbon Fund* Housed within the Carbon Finance Unit of the World Bank, the 
BioCarbon Fund is a public-private sector initiative mobilizing 
financing to help develop projects that sequester or conserve 
carbon in forest and agro-ecosystems.(BCF 2013) 
CDM Executive Board The Executive Board of the CDM as defined in Article 12 of the 
Kyoto Protocol. The function of the Board, whose members are 
elected by the CMP, is to supervise the CDM in accordance with 
paragraph 5 of the annex to decision 3/CMP.1. 
Certified emission 
reductions 
A unit issued for emission reductions from CDM project 
activities in accordance with the CDM rules and requirements, 
which is equal to one metric tonne of CO2 equivalent, calculated 
using global warming potentials defined by decision 2/CP.3. 
Designated national 
authority 
The body granted responsibility by a Party, among other things 
and where applicable, to issue a letter of approval with respect to 
CDM project activities on behalf of that Party, in accordance 
with the CDM rules and requirements. 
Designated operational 
entity 
An entity designated by the CMP, based on a recommendation by 
the CDM EB, as qualified to validate proposed CDM project 
activities, as well as verify and certify reductions in 
anthropogenic emissions by sources of GHG and net  






A project planned or implemented for acquiring human induced 
carbon credit from forestry sector including afforestation, 
reforestation, regeneration, and REDD+ (reducing emissions 
from deforestation and forest degradation; and conservation, 
sustainable forest management of forest and enhancement of 
forest carbon stocks). 
Forestry CER* General term of CER issued for A/R CDM project including 
long-term CER and temporary CER. 
IPCC good practice 
guidance for LULUCF* 
IPCC-GPG-LULUCF provides supplementary methods and good 
practice guidance for estimating, measuring, monitoring and 
reporting on carbon stock changes and greenhouse gas emissions 
from land use, land-use change and forestry activities. (IPCC 
2003) 
Large-scale A/R CDM 
project 
An afforestation or reforestation project where the average 
projected net anthropogenic GHG removals by sinks for each 
verification period exceed 16,000 tCO2 /year. 
Leakage For an A/R CDM project activity, the increase in GHG emissions 
by sources or decrease in carbon stock in carbon pools which 
occurs outside the boundary of an A/R CDM project activity, as 
applicable, which is measurable and attributable to the A/R CDM 
project activity. 
Long-term CER A unit issued pursuant to Article 12 of the Kyoto Protocol for net 
anthropogenic GHG removals by sinks from an A/R CDM project 
activity, which expires at the end of the crediting period of the 
A/R CDM project activity for which it was issued. It is equal to 
one metric tonne of CO2 equivalent. 
Middle-scale farmer* A farmer who owns 20 to 1,000 ha of land in Paraguay are 
tentatively defined as a middle-scale farmer in this paper. 
Monitoring report A report prepared by a project participant that sets out the GHG 
emission reductions or net GHG removals of an implemented 
registered CDM project activity for a particular monitoring 
period. 
Net anthropogenic 
GHG removals by 
sinks 
In the context of A/R CDM project activities, the actual net GHG 
removals by sinks minus the baseline net GHG removals by sinks 
minus leakage. 




The document prepared by the project participant of a CDM 
project activity which sets out in detail, in accordance with the 
CDM rules and requirements, the CDM project activity which is 
to be undertaken. 
Reforestation The direct human-induced conversion of non-forested land to 
forested land through planting, seeding and/or the 
human-induced promotion of natural seed sources, on land that 
was forested but has been converted to non-forested land. 
Smallholder* Smallholder is a person who owns or runs a smallholding in a 
general term. The World Bank defined a smallholder as a holder 
of less than 2 ha of cropland (WB 2003).  
Small-scale A/R CDM 
project 
An afforestation or reforestation project: where the average 
projected net anthropogenic GHG removals by sinks for each 
verification period do not exceed 16,000 tCO2 /year; and which is 
developed or implemented by low income communities and 




Small-scale farmer* A smallholder in Paraguay is defined as a small-scale farmer who 
owns less than 20 ha of land.  
Temporary CER A unit issued pursuant to Article 12 of the Kyoto Protocol for an 
A/R CDM project activity, which expires at the end of the 
commitment period following the one during which it was issued. 
It is equal to one metric tonne of CO2 equivalent. 
Transaction cost* Transaction cost includes cost of negotiating, contracting, 
implementing, and monitoring a project. For CDM projects, 
transaction cost also includes cost of registering, verifying, and 
certifying a project, which is usually independent of the project 
size (Jindal et al. 2008). 
Note) Source: UNFCCC 2012e. The terms marked (*) are defined by the author for this paper or 
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Kyoto Protocol, established in 1997, has set emission reduction targets, and introduced Kyoto 
mechanisms including Clean Development Mechanism (CDM), as an auxiliary means for  
achieving the numerical emission reduction targets for Annex I Parties (developed countries). The 
purpose of the CDM is to assist Parties not included in Annex I (developing countries) in 
achieving sustainable development and to support Annex I Parties in achieving their quantified 
reduction commitments.  
Of the various types of CDM projects, afforestation/reforestation CDM (A/R CDM) project 
was considered to have a great impact on smallholders. However, the number of A/R CDM 
projects, registered with the Executive Board of CDM (CDM EB), was only 45 by the end of 
December 2012, and few CERs (Certified Emission Reduction, or carbon credit from CDM) had 
been issued.  
In the world, Latin America and Caribbean Countries (LACs) had highest potential of 
sequestrating CO2 in woody biomass; however, LACs had few A/R CDM projects which targeted 
smallholders. The followings relating to A/R CDM project involving smallholders in LACs were 
not clear: (1) solving issues to realize an A/R CDM project; (2) economic feasibility of an A/R 
CDM project; (3) reduction of the transaction cost; (4) contribution to sustainable development; 
and (5) effectiveness of agroforestry for farmers. The objective of the study is to verify the 
effectiveness of A/R CDM project involving smallholders, in order to examine the contribution of 
A/R CDM project to smallholders and rural communities in LACs. 
For the study, first, the author examined the general issues relating to A/R CDM projects 
through finding difficulties of the methodologies and analyzing A/R CDM projects already 
registered with the CDM EB by the end of 2012 in order to clarify actual state of A/R CDM 
projects. Second, the author selected Paraguay as a country for the study, because Paraguay was 
the best suited for analyzing actual A/R CDM project involving smallholders in the South 
America, where the largest deforestation was recorded in LACs. The author examined the process 
of the A/R CDM project developed in Paraguay, starting from the selection of unorganized 
communities in a low income area, followed by community workshops, overcoming the 
difficulties related to A/R CDM project, registration with the CDM EB, forestation activity,  
monitoring activity, and acquisition of carbon credit. Subsequently, project cost, benefit to 
participant farmers, and achievement of agroforestry activities of the A/R CDM project in 
Paraguay were evaluated. The contribution of the A/R CDM project to sustainable development 
was analyzed by the survey results from project participant farmers and stakeholders. In addition, 
the significance of agroforestry in the A/R CDM project in Paraguay was analyzed based on the 
performance of farmers and experimental results at the demonstration farm that was established in 
the project area.  
This study found that the implementation of an A/R CDM project involving smallholders was 
possible in Paraguay, by solving the challenges associated with the complicated rules of A/R 
CDM projects. However, the large difference in tree growth among farmers’ forested land affected 
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mainly by drought and poor management, caused excessive loss of work done and resulted in a 
decrease of forested area possible to be monitored by 62 % of the planned area and decrease of 
carbon credit by 71 % of the planned amount.  
Further, this study clarified that: (1) carbon credit price of more than USD 31/ tCO2 was 
required if an A/R CDM project was implemented locally in Paraguay without external assistance 
and to cover all expenses with the first carbon credit; (2) forestation activity by beneficiary pays 
principle (BPP) was effective for ownership building of farmers and cost-saving; (3) a forestation 
project contributed to the sustainable development in low income rural area even without 
development as an A/R CDM project; (4) agroforestry with Grevillea robusta (500 trees/ ha) was 
possible for crop production for 3-4 years after planting without thinning, in spite of generating 
few carbon credit amount to cover the expenses. 
The study proved that the hypothesis that an A/R CDM project involving smallholders 
contributes to improvement of rural livelihood was wrong, and financially unfeasible even in the 
best carbon market conditions, while a forestation project itself would give large impact to rural 
communities where degradation of natural resources were ongoing. 
The CER price of CDM projects was at a peak in 2006, maintained at about USD 3- 5/ tCO2, 
however, had sharply declined in 2012 before the first commitment period of the Kyoto Protocol 
ended, and fallen to rock-bottom levels in 2013. In this situation, it is impossible to obtain CER 
worth covering the transaction cost, and the additionality, which is an essential requirement for a 
CDM project, has become meaningless. An A/R CDM project should be advised to apply carefully 
in order that developing countries do not mistakenly have excessive expectations for this 
mechanism, unless fundamentally new mechanisms, e.g. allowing the use of official development 
assistance and public funds to the project, are introduced. 
Forestation along with agroforestry is a simple method to sequestrate greenhouse gas, and is 
expected to ensure co-benefits in rural areas of developing countries where the potential area to 
be forested is widely distributed. Therefore, forestation projects for smallholders should be 
promoted, without taking into account A/R CDM mechanism. If forestation is implemented in the 
areas with high needs of forestation and based on BPP, incentives to farmers will be limited to 
technical guidance and supply of seedlings, because project promoter could mobilize farmers to 









1.1 Background of CDM and significance of A/R CDM 
 
The Intergovernmental Panel on Climate Change (IPCC) reported that “eleven of the last 
twelve years (1995-2006) rank among the twelve warmest years in the instrumental record of 
global surface temperature (since 1850)” and the temperature increase was widespread throughout 
the globe (IPCC 2008). In addition, according to the World Meteorological Organization, “the 
period 2001–2010 was the warmest decade on record since 1850” (WMO 2013). “The global 
average temperature of the air above the Earth’s surface over the 10-year period was estimated to 
have been 14.47°C±0.1°C” (ibid.). “Global temperature increased at an average estimated rate of 
0.17°C per decade during 1971‐2010, while the trend over the whole period 1880–2010 was only 
0.062°C per decade” (ibid.). “Global-average atmospheric concentrations of carbon dioxide rose 
to 389 ppm in 2010 (an increase of 39 per cent compared to pre-industrial times)” (ibid.). IPCC 
declared that “human influence on the climate system is clear” (IPCC 2013). 
Climate damage is “disproportionally impacting the poor, who are the least resilient and most 
vulnerable” (WB 2012). “From 1970-2008, over 95 % of natural-disaster-related deaths occurred 
in developing countries” (ibid.). 
Practical moves responding to climate change commenced after the Ministerial Declaration of 
the Second World Climate Conference was adopted in November 1990. Based on this declaration, 
the United Nations Framework Convention on Climate Change (UNFCCC) was created in May 
1992 in New York. This convention was concerned “that human activities have been substantially 
increasing the atmospheric concentrations of greenhouse gases (GHGs), that these increases 
enhance the natural greenhouse effect, and that this will result on average in an additional 
warming of the Earth's surface and atmosphere and may adversely affect natural ecosystems and 
humankind,” and had ultimate objective of stabilization of GHG concentrations in the atmosphere 
(UN 1992). 
The UNFCCC was adopted at the United Nations Conference on Environment and 
Development (Earth Summit or UNCED) held in Rio de Janeiro in June 1992, and signed by more 
than 150 countries. Then, in March 1994, UNFCCC came into force with its ratification by more 
than 50 countries. 
The Conference of the Parties (COP) for UNFCCC has been held every year since 1995 the 
year after the Convention began. At the 3rd Conference of the Parties (COP3) held in Kyoto in 
December 1997, the Kyoto Protocol (KP) was agreed. The KP set emission reduction targets for  
Annex I countries (developed countries), and introduced the Kyoto mechanisms consisting of 
three mechanisms of joint implementation, clean development mechanism, and emissions trading 
as an auxiliary means for achieving the numerical targets for Annex I countries, through taking 
advantage of market mechanisms (UN 1998). 
Clean Development Mechanism (CDM) as one Kyoto Mechanism, is a mechanism to share 
carbon credit (certified emission reduction or CER) among project participants from Annex I 
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countries, which have a numerical target to reduce GHG, and host countries (developing 
countries), that have no reduction target, based on the emission reductions achieved through 
implementing emission reduction projects in the host country. It is possible for Annex I countries 
to “use the certified emission reductions accruing from such project activities to contribute to 
compliance with part of their quantified emission limitation and reduction commitments” (UN 
1998). 
KP stated that the first purpose of CDM is to “assist parties not included in Annex I in 
achieving sustainable development” (UN 1998). KP created new opportunities for developed 
countries to support the effort of developing countries to reduce GHG emission and provide them 
technologies and funds for their emission reduction activities. However, many CDM projects were 
focused on reducing GHG emission efficiently and biased towards specific regions and sectors, 
because CDM was principally based on profit-oriented market mechanism and investment by 
private entities. 
In developing countries, 55 % of the population was living in rural areas (IFAD 2010), and 
share of agricultural production in gross domestic product (GDP) was high. Taking the 50 least  
developed countries (LDCs) around the world at the moment of 2010, the population has 
increased at a rate of 2.4 % per year, the rural population exceeded 70 %, and the agricultural 
population was 65 % (FAO 2011). The share of GDP of agriculture, forestry and fisheries of LDCs 
exceeded 25 %, significantly greater than the global average (less than 3 %), but the labor 
productivity was much lower, due to the large agricultural population ratio (WB 2011a). Of the 
1.4 billion poor people, one billion people lived in rural areas and the majority of the poorest  
depended on agriculture for their livelihood (IFAD 2010). 
With the increase in population, local resources of land, water, and vegetation have been 
degraded. Especially, degradation of forest resources was considerable and progressed 
continuously. The net change in forest area in the period 2000–2010 was estimated at -5.2 million 
ha per year (FAO 2010). Agricultural land increased 3.5 million ha annually, including the 
disorderly development of marginal land with low productivity (FAO 2011). By the change and 
degradation of forest, GHG emissions proceeded at the scale of the 17.4 % of emissions 
worldwide in total in 2004 (IPCC 2008). In order to stabilize CO2 concentrations at 450 ppm, 
cumulative emissions over the 21st century should be reduced to less than 1,800 GtCO2 from the 
2,460 GtCO2 determined without consideration of carbon cycle feedbacks (ibid.). Afforestation, 
reforestation, conservation of forest, and carbon sequestration in farmland soil were noted as 
measures to remove GHG at the lowest cost. The CDM projects, which sequestrate GHG to the 
forest and agricultural land, were expected to bring a new source of income in rural areas of 
developing countries, because they gave an incentive for forest development and farm land 
management, as well as removal of GHG.  
The Marrakech agreement and decisions on modalities and procedures relating to GHG 
removals through land use, land-use change and forestry (LULUCF) projects in 7th Conference of 




In developing countries, “all policies related to forest-based mitigation and adaptation to 
climate change need to be linked with rural development and agricultural policies that focus on 
people, poverty alleviation, food security and livelihoods” (FAO 2012a). 
The CDM Executive Board (CDM EB), through the Afforestation and Reforestation Working 
Group (A/R-WG), examined methodologies for afforestation and reforestation CDM (A/R CDM) 
projects and determined 21 methodologies from 2005 to 2011. In 2006, the first A/R CDM project, 
formulated in China with the support of the BioCarbon Fund (BCF) of the World Bank (WB), was 
registered with the CDM EB (UNFCCC 2006). 
Registration of the A/R CDM project in the CDM EB did not proceed well. After the second 
project was registered in 2009, the number of registered projects increased, resulting in 45 
projects commenced by the end of the first commitment period of the KP (31 December 2012).  
A/R CDM projects were considered to have a great impact on rural poors and low income rural 
communities (WB 2011b). The number of registered A/R CDM projects, in which the smallholders 
participated, was 31 by the end of the first commitment period. Among them, 15 of the projects 
were formulated to forest the lands where smallholders provided a part of their tenure, though the 
other 16 projects were planned on public land or communal land to be forested (UNFCCC 2013a). 
Here, smallholders were defined as those with less than 2 ha of land area (WB 2003). 
Smallholders depended on household members for most of the labor (IFAD 2009). 
In order to improve livelihood, smallholders must cope with natural resources degradation 
(IFAD 2010). It was conceivable that the introduction of agroforestry (AF) and forestation in 
abandoned infertile farmland, in addition to soil conservation and restoration of soil fertility,  
could achieve effective use of the land. If A/R CDM projects were conducted on land no longer 
suitable for agricultural production, farmers could obtain benefit from forestation and income 
from carbon credit. The land for forestation and AF was limited for smallholders. If the small land 
areas are integrated within communities or districts, the possibility of A/R CDM projects will be 
enhanced. 
Latin America and Caribbean countries (LACs) have high potential for forest conservation and 
forestation for sequestrating CO2 in woody perennial biomass, because LACs was where the 
largest annual forest loss in the world was recorded (FAO 2012c), and 46 % of annual emissions 
was due to the land use change (de la Torre et al. 2009). Among LACs, Brazil accounted for 88 
per cent of the total aggregate emissions from the region for the LULUCF sector (UNFCCC 
2005e). According to the Inter-American Development Bank, the potential of 
afforestation/reforestation in LACs was roughly estimated at 70 million ha and would result in the 
sequestration of 18 GtCO2 (Gardi et al. 2010). The area available for forest restoration was about 
335 million ha and would sequester at least 46 GtCO2 (ibid.). “A form of afforestation of 
particular interest to LAC countries was the use of agroforestry systems” (ibid.). 
High potentiality of A/R CDM in LACs was demonstrated by the fact that 17 A/R CDM 
projects have already been registered with the CDM EB by the end of 2012. However, forestry 
CER in LACs was issued for only one A/R CDM project at the end of 2012, which was large-scale 
industrial plantation project in Brazil managed by one company (UNFCCC 2009c), though 
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forestation and forest conservation project oriented to voluntary carbon market has been tried 
(Salazar et al. 2002). LACs were well endowed in natural resources, however, “rural areas have 
the highest incidence of poverty” (WB 2003). “Degradation weakens the resource base, 
exacerbates the impact of natural calamities, and worsens the vulnerability of the poor” (ibid.).  
The priority to examine the effectiveness of A/R CDM projects including AF for smallholders in 
LACs is high in order to recover their land productivity and to improve their livelihood. 
 
 
1.2 Previous discussions on A/R CDM 
 
Studies on forestry carbon projects have been advanced since KP was signed in 1997. These 
include policy recommendations (Smith 2002, Stern 2006, etc.), framework of A/R CDM projects 
and possibility of GHG sequestration (Waterloo et al. 2001, Blaser et al. 2007, etc.), desk review 
of CDM projects (Wittman 2012, etc.), analysis of ongoing individual project (Peskett et al. 2010, 
etc.), and analysis of emission trading market (Morera 2007, Maslin et al. 2011, WB 2012, etc.). 
For the aspect of A/R CDM project which was assumed to have contribution to smallholders 
and communities, various discussions were made.  
At early stage of CDM, Smith et al. expected that A/R CDM would offer “an unprecedented 
opportunity for capital flows into economically impoverished forest regions” (Smith et al. 2002). 
Also, Angelsen et al. assumed that “even a small market share for poor people’s carbon forestry 
could be an important contribution to poverty reduction” (Angelsen et al. 2003). Peskett et al.  
stated that motivations for investment in A/R CDM were thought to have “a strong bias towards 
social responsibility” from the outset (Peskett et al. 2006). “Many of the traditional barriers to 
involving small producers in investment opportunities were absent in the production of carbon 
offsets through forestry” (ibid). IFAD reported that “growing attention was being given both to 
issues of adaptation to climate change in smallholder agriculture, and to ways in which poor rural 
people can participate in, and benefit from market opportunities linked to environmental services 
and climate change mitigation” (IFAD 2010). Gardi et al. stated that “A/R CDM, especially 
small-scale projects, offered a possibility to low income communities to get involved, particularly 
through the promotion of community forestry, which could have an important developmental 
impact in rural areas” (Gardi et al. 2010). 
Those previous studies above were related to principles, economic efficiency and institutional 
design of the A/R CDM mechanism. The majority of them were expectations or suggestions rather 
than result-based evaluation. As a matter of importance for A/R CDM mechanism, it was not 
verified concretely that the A/R CDM projects would contribute to improvement of smallholders’ 
livelihood and of communities. 
The transaction cost and carbon revenue of A/R CDM projects were studied especially on 
small-scale projects which had high social value. Transaction costs have been “a major reason 
why small-scale projects involving many individual farmers have been less attractive to the 
carbon offset industry” (Peskett et al. 2010). The WB indicated that “project developers had little 
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incentive to engage in small scale projects” (WB 2011b). The dispersion of participant 
smallholders could also “increase the transaction costs of communicating with and travelling to 
smallholders in the process of designing and ensuring implementation of contracts” (Cacho et al.  
2003). Because of CDM transaction costs, small-scale projects would not “benefit from carbon 
trading, even if the simplified modalities and procedures developed for small-scale projects were 
applied to them” (Locatelli et al. 2008). Chomitz et al. stated “measurement, monitoring and 
transactions costs were prohibitively high at the property level, especially for small properties” 
(Chomitz et al. 2006). 
On the other hand, the possibility of reduction of transaction cost was considered through 
involving smallholders and communities (Cacho et al. 2003, Skutsch 2005) or “aggregators who 
combine activities over many smallholders” (WB 2010). The simplified small-scale A/R CDM 
modalities and procedures established in 2005 (UNFCCC 2005c) was also expected to lead to 
reduction of transaction costs. Locatelli et al. showed that “the probability for a small‐scale 
project being favored by simplified modalities and procedures was less than 2 % if the transaction 
cost reduction was 20 or 50 %” (Locatelli et al. 2008). Countries that have most of their A/R CDM 
possibilities in the small‐scale category may have “only a marginal participation to the CDM” 
(Locatelli et al. 2006). 
The low carbon revenue was also recognized. Shames stated that “carbon payments that accrue 
to individual smallholders will likely be very small relative to their total income” (Shames 2013).  
Derwisch et al. found that “timber revenues are the main source of income in plantation forestry 
and that CER revenues, accounting for less than 1 % of the timber revenues, represent only a 
small additional incentive” (Derwisch et al. 2009). Angelsen et al. stated that “the carbon price 
could be very low and could make many pro-poor projects uneconomical, it would take specific  
intervention to reduce the high transaction costs of implementing projects with smallholders” 
(Angelsen et al. 2003). Consequently, high transaction cost and low revenue of A/R CDM projects 
especially involving smallholders were predicted on the basis of trial calculations with various 
conditions or through analysis on existing pilot forestry carbon projects. However, as there were 
no A/R CDM projects to reach final stage to acquire CER by April, 2012, the scale of financial 
feasibility of A/R CDM projects was not verified. 
For research on forestry carbon projects involving smallholders, the importance of AF was 
highlighted. According to Boyd et al., “the unexploited benefits of agroforestry systems for 
carbon sinks suggest that such systems can make significant contributions to greenhouse gas 
emissions reductions” (Boyd et al. 2005). FAO regarded AF as “an essential component of global 
efforts both to enhance rural livelihoods and to mitigate climate change” (FAO 2012b). Place et al. 
stated that “the importance of smallholder agroforestry is only likely to be reinforced with 
increased attention and resources to climate change adaptation and mitigation” (Place et al. 2012).  
Jindal et al. suggested encouraging adoption of AF “by paying local communities for generating 
carbon sequestration offsets” (Jindal et al. 2008). Cacho et al. considered that landholders were 
likely to adopt AF, “if they perceived agroforestry better satisfied their goals than their current 
land use practices, and if they believe that it does not introduce unacceptable risks” (Cacho et al. 
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2003). Locatelli et al. indicated that AF in general would be particularly appealing to small 
farmers “because they cannot sacrifice agricultural area to pure forest plantations” (Locatelli et al. 
2006). Smith et al. stated that among reviewed 56 AF practices in eight countries, “a majority was 
profitable and, in 40 % of cases financial returns were at least 25 % higher than alternative 
farming practices” (Smith et al. 2002). The importance of AF for improving livelihood of 
smallholders and removing GHG was recognized, however, there were no studies to verify it on 
the result-based analysis of A/R CDM projects including AF. 
There were researches about registered A/R CDM projects that focused on smallholders and 
low income rural areas, such as in India (Basu 2009, Gera et al. 2010, Gera et al. 2011), Ethiopia 
(Brown et al. 2011), Vietnam (Yamanoshita et al. 2012), Senegal (Rennaud et al. 2012), and 
Panama (Derwisch et al. 2009). The WB analyzed 21 CDM projects funded through BCF (WB 
2011b). In those researches, there were no result-based analyses on effectiveness and financial 
viability of A/R CDM projects, because no forestry CER was issued before April, 2012. In 
addition, it was difficult to analyze financial feasibility because the financial data were kept 
confidential by the project promoters. 
The analysis of forestry carbon projects not registered with the CDM EB was also conducted, 
such as in Uganda (Nakakaawa et al. 2010), Central Africa (Sonwa et al. 2011), China (Brodnig 
2009, Li et al. 2012), Mozambique (Palmer et al. 2009), Nepal (Staddon 2009), and the 
Philippines (Lasco et al. 2010). For regional forest carbon projects, analysis on Latin America 
(Salazar et al. 2002, de la Torre et al. 2009), and a report on the forestry carbon project for  
smallholders in Africa (Shames 2013) have been published. The result-based analysis on 
effectiveness and financial viability of forestry carbon projects were not conducted as similar to 
the A/R CDM projects, albeit voluntary carbon credits were issued for some projects. 
Past researches and studies disclosed the problems of A/R CDM projects, e.g. non permanence, 
land rights, and low CER price (Locatelli et al. 2003, Cacho et al. 2003, Basu 2009, Morera et al.  
2007, Locatelli et al. 2008, Peskett et al. 2010, WB 2012, etc.). However, there were no 
quantitative research results from A/R CDM projects based on actual achievement including the 




1.3 Objectives of the study 
 
The objective of the study is to verify the hypothesis that "a carbon benefit obtained from an 
A/R CDM project involving smallholders improves the lives of smallholders." The hypothesis was 
set implicitly under UNFCCC by including a requirement that the small-scale A/R CDM project 
should be “developed or implemented by low income communities and individuals” if applying 
simplified modalities and procedures for small-scale A/R CDM project (UNFCCC 2005c). The 
BCF, the principal financing institute to develop A/R CDM projects, stated that one of the 
financing objectives was to directly benefit poor farmers (BCF 2013). At the stage that it was 
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unproven how an A/R CDM project should be designed to contribute to improvement of 
smallholders’ livelihood, an A/R CDM project involving smallholders should satisfy all the 
following premises. 
 
Premise 1: CER could be issued to an A/R CDM project involving smallholders. 
Premise 2: Carbon benefit could be obtained by selling CER to buyers at the price greater than 
the transaction cost. 
Premise 3: Participant smallholders could obtain benefit from the A/R CDM project. 
 
Upon analysis, the issues associated with each premise were set. The assumptions were set for 
each issue in line with the current state of A/R CDM projects.  
For the premise 1, the following issue with assumptions was set: 
 
Issue 1: How could the requirements of an A/R CDM project be solved to obtain CER? 
(1) Formulating an A/R CDM project and obtaining CER will be more difficult than 
emission reduction CDM projects, because of characteristics of forest. 
(2) The institutional requirements, especially clarifying land rights (WB 2011b) and 
organizing smallholders, will be more difficult to solve than technical requirements, 
and will be crucial to develop an A/R CDM project. 
(3) A proper participatory approach, if applied, will lead to increase the awareness of 
unorganized farmers in the direction to foresting their own degraded lands. 
 
For premise 2, the following 2 issues with assumptions were set: 
 
Issue 2: How economically feasible is an A/R CDM project? 
(1) A certain size of project with land area to be forested and number of farmers should 
be organized to ensure the feasibility of A/R CDM project (Schoene et al. 2005). 
(2) The work to formulate and monitor an A/R CDM project by organizing plenty of 
farmers will require high cost and long time, with low CER due to relatively small 
size of forestation area and low carbon stocks increase, if comparing to a large-scale 
industrial forestation project (Malmsheimer et al. 2011). 
(3) The performance of farmers who would be unskilled for forestation will be poor if 
comparing to an industrial forestation A/R CDM project. 
 
Issue 3: To what extent is it possible to reduce the transaction cost of an A/R CDM project? 
(1) Out of transaction cost, the cost for the designated operational entity (DOE) 
responsible for validation and verification of an A/R CDM project will be almost 
fixed and the reduction will be unlikely. 
(2) The possibility to reduce transaction cost relating to formulation and monitoring of 
an A/R CDM project involving smallholders will be small due to the inefficiency of 
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organizing smallholders and collecting data from them, if comparing to an industrial 
plantation A/R CDM project. 
(3) If awareness raising activities are successful, the reduction of forestation cost will be 
somewhat possible. 
 
For premise 3, the following 2 issues with assumptions were set: 
 
Issue 4: To what extent does an A/R CDM project contribute to the sustainable development of 
the project area? 
(1) If awareness raising activities are successful, satisfaction of farmers in the 
forestation project will be so high that the sustainability of forestation may be 
feasible. 
(2) If no carbon benefit is realized, the sustainability of A/R CDM to obtain CER will 
not be achieved. 
 
Issue 5: How is AF, which is a desirable alternative for smallholders’ land use and a part of an 
A/R CDM project, effective? 
(1) Farmers will participate in AF activities when they understand the benefit, because 
AF will create forest benefit without disturbing crop production if properly 
conducted. 
(2) The financial condition of project promoter will be exacerbated when AF is included, 
since acquisition of CER will be small if comparing to monoculture forestation due 
to low density of forestation. 
(3) Farmers will have more benefit from AF than from conventional farming (FAO 
2012b). 
 
The verification should be conducted on the basis of results as quantitatively as possible, 
through analyzing an actual A/R CDM project involving smallholders. 
LACs region should be selected as an objective to verify the hypothesis. LACs is a region 
where carbon removal in the LULUCF sector is the most promising, because emission from 
LULUCF sector in LACs has been largest in the world. Significance to demonstrate the hypothesis 
for LACs is high. The country for the study should be selected in order that the results of the 
study would be applicable to the LACs in as much as possible. The country should be selected 
within 12 countries of the South America 1, where the largest deforestation was recorded in the 
LACs. In accordance with the objective of the study to verify the hypothesis set for A/R CDM 
project involving smallholders, the country for the study should be selected on the criteria of low 
income, high weight of agricultural value added, high percentage of rural population and poverty,  
along with rapid deforestation. In order to find the difficulty of domestic procedures for CDM, the 
1  Twelve countries of the South America are Argentina, Bolivia, Brazil, Chile, Colombia, Ecuador, 
Guyana, Paraguay, Peru, Suriname, Uruguay, and Venezuela. 
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number of registered CDM projects implying a capability degree of a country to promote CDM 
development was added as one of the criteria. 
The following conditions were set to examine the criteria to select a country based on 
available data from IFAD 2010, WB 2013b, UNFCCC 2005e, and UNFCCC 2013a (see Annex 1): 
 
(1) GDP per capita was lower than USD 3,000; 
(2) Agricultural value added was more than 10 % of GDP; 
(3) Percentage of rural to total population was more than 20 %; 
(4) Percentage of people living under USD 1.25/ day was more than 5 %; 
(5) Percentage of people living under USD 2.0/ day was more than 10 %; 
(6) Arable land per head of agricultural population was more than 1.0 ha; 
(7) Average annual deforestation rate was more than 0.5 %; 
(8) Emission from LULUCF sector was larger than removal (positive %); 
(9) Number of registered CDM projects was less than 10. 
 
The country applicable to all the above conditions was Paraguay only. It should be noted that 
Bolivia was a high potential candidate, because the country was one of the poorest countries in the 
South America, with the highest proportion of emission from LULUCF sector in GHG emission 
total, and second highest percentage of rural population in the continent. However, Bolivian 
government was promoting non-market mechanism in the discussion under UNFCCC (Bolivia 
2012), and placed no priority on market-based mechanism such as A/R CDM. This made almost 
impossible to acquire forestry CER in the country. Therefore, Paraguay was selected as a country 
for the study. In order to verify the hypothesis above in LACs, the author analyzed the A/R CDM 
project involving smallholders in Paraguay, which won CER in August 2013. The A/R CDM 
project in Paraguay was the first project to acquire CER in LACs as an A/R CDM project  
involving smallholders, who did forestation activities in their own land. Owing to land richness,  
the smallholders in Paraguay were defined as small-scale farmers (SSFs) who owned less than 20 
ha of land, contrary to the general definition of smallholders who owned less than 2 ha of 
cropland. The SSFs in Paraguay, depending on household members for most of the labor, 
constituted a large part of the households below poverty line in rural area. 
There were no precedent researches on analysis of the actual A/R CDM project based on the 
results of CER acquisition. From the results of the study, every issue is discussed in order to find 
if the premises are satisfied. Consequently the hypothesis that a carbon benefit obtained from an 




1.4 Framework of the study 
 
A survey of existing literature was conducted at first. The methodologies and decisions of the 
COP of UNFCCC and of the Conference of the Parties serving at the meeting of the Parties to the 
Kyoto Protocol (CMP) were examined to implement an A/R CDM project involving smallholders. 
A survey of existing literature and methodologies confirmed the issues and difficulties of A/R 
CDM projects in section 2.2.  
The realized A/R CDM projects were so few that it was necessary to take into account of 
registered A/R CDM projects. The project design documents (PDD) and monitoring reports of A/R 
CDM projects registered with the CDM EB by the end of the first commitment period of the KP 
were examined to find the present state of registered A/R CDM projects (2.3). The current 
situation of A/R CDM projects was discussed in section 2.4. 
For examining the premise 1 that CER could be issued to an A/R CDM project involving 
smallholders, an A/R CDM project was established in Paraguay. The implementation process how 
to solve the requirements of an A/R CDM project involving smallholders to obtain CER in 
Paraguay was examined as follows: 
 
(1) Activities prior to an A/R CDM project (3.3); 
(2) Formulation and implementation of an A/R CDM project (3.4); 
(3) Pre-monitoring activities to establish a monitoring system to obtain CER (3.5); 
(4) Monitoring activities and acquisition of CER (3.6). 
 
The premise 1 was discussed in section 3.7 along with clarifying the issue 1: how the 
requirements of an A/R CDM project could be solved to obtain CER. 
For examining the premise 2 that carbon benefit could be obtained by selling CER to buyers at 
the price greater than the transaction cost, the economic feasibility of the A/R CDM project 
realized in Paraguay was analyzed at first (4.3). Subsequently the possibility of reducing 
transaction cost was examined (4.4). 
The premise 2 was discussed in section 4.7.1 and 4.7.2 along with clarifying the issue 2: how 
economically feasible an A/R CDM project is, and the issue 3: to what extent it is possible to 
reduce the transaction cost of an A/R CDM project. 
For examining the premise 3 that participant smallholders could obtain benefit from the A/R 
CDM project, the results of questionnaire surveys on participant farmers of the A/R CDM project  
and an evaluation survey conducted by the third party were analyzed (4.5). In addition, the 
significance of AF in the A/R CDM project in Paraguay was analyzed based on the performance of 
farmers and experimental results at the demonstration farm that was established in the project area 
(4.6). 
The premise 3 was discussed in section 4.7.3 and 4.7.4 along with clarifying the issue 4: to 
what extent an A/R CDM project contributes to the sustainable development of the project area, 
and the issue 5: how is AF, which is a desirable alternative for smallholders’ land use and a part of 
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an A/R CDM project, effective. 
The results of discussion relating to the current situation of A/R CDM projects and the A/R 
CDM project in Paraguay were summarized in section 5.1 and 5.2, with corresponding to 3 
premises and 5 issues. Finally whether a carbon benefit obtained from an A/R CDM project 
involving smallholders improves the lives of smallholders or not was verified in section 5.3.  
The study was concluded in section 5.4. 




Figure 1.1. Structure of the study. The number in parentheses placed after item indicates the 
number of chapter or section where the contents of the item were described. 
 
  
Analysis of the A/R CDM project targeting 
small-scale farmers in Paraguay
• Acquisition of 
CER (3.6)
Survey on participants’ 
evaluation
• Evaluation of  project 
activities (4.5)
• Continuity of land 
management (4.5)
• Agroforestry (4.6)
General discussion and conclusion (5.1 ~ 5.4 )
Data obtained from the A/R 
CDM project in Paraguay
• Organization of small-
scale farmers (3.3)
• Survey on participant 
farmers and lands to be 
forested (3.4 ~ 3.6)
• Forestation (3.4)
• Agroforestry (4.6)
• On-site experiments (3.5, 
4.6)
• Project cost (4.3, 4.4)
Discussion of registered A/R CDM projects, CER issuance, carbon 
benefit, and farmers’ benefit (2.4, 3.7, 4.7)
Secondary data
Primary data
• Activities prior to 
A/R CDM project 
(3.3)
• Formulation and 
implementation of 





CER issuance (3.3 ~ 3.6)




Carbon benefit (4.3, 4.4)
Issue 2: Feasibility of A/R CDM project
• Project cost and carbon benefit
Issue 3: Cost reduction
• Reduction of transaction cost, and 
effect of BPP 
Farmers’ benefit (4.5, 4.6)
Issue 4: Sustainability
• Sustainability of A/R CDM forestation
Issue 5: Agroforestry
• Realization of farmers’ benefit
Analysis of current situation of registered 
A/R CDM projects (2.2~2.3)
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2 Current situation of A/R CDM projects 
 
2.1 Introduction and methods 
 
A/R CDM is one of 15 sectors consisting of CDM projects. CDM projects are intended to 
reduce GHG emissions, but the A/R CDM project is the only project that is aimed at removal of 
GHG from the atmosphere. CDM projects should be formed on the basis of CDM methodologies, 
which set the scope of application, the method to estimate baseline emissions, the monitoring 
method of emission reductions, etc. to issue CER. For a CDM project, a PDD that satisfies all the 
contents of selected CDM methodology and relevant decisions/resolutions of COPs and CMPs 
must be prepared, based on the findings of various surveys and studies. After formulating a CDM 
project, validation of the project to register with the CDM EB is followed. A DOE registered with 
the CDM EB conducts validation work. Request of registration is submitted to the CDM EB by 
DOE. The CDM EB determines the validity of the project for registration. CER is issued after the 
CDM EB justifies the documents prepared by DOE who verifies monitoring results of the project 
before the request of issuance of CER to the CDM EB. Project promoter formulates a CDM 
project according to methodology and procedures, implements the project, and conducts 
monitoring activity to evaluate the amount of GHG emission reduction. The project promoter 
needs to clear DOE’s verification on the monitoring results. 
As different from emission reduction CDM projects, an A/R CDM project is influenced by the 
characteristics of forest, such as: (1) non-permanence (CO2 is emitted again after loss of forest); 
(2) uncertainty (accurate estimation of CO2 removal is impossible); and (3) long period (a long 
period is required for the growth of forest) (FFPRI 2006). About non-permanence, the CDM rule 
requires project promoter to choose either temporary CER (tCER) or long-term CER (lCER) 
(UNFCCC 2005b). The value of these CERs will expire when the time limit has come, therefore,  
each national registry should include a replacement account of those forestry CERs in order to 
replace them prior to expiry by assigned amount units (AAUs), permanent CERs, emission 
reduction units (ERUs), etc. (UNFCCC 2005b). A/R CDM project pales compared to the CDM 
project to reduce emissions without the need of compensation, and the unit price of tCER and 
lCER has been underestimated. According to estimates under a discount rate of 3 %, tCER that 
expired after 5 years had a value of only 14 % of a permanent credit (Morera et al. 2007). For 
non-permanence, the forestry CER was excluded from the EU Emissions Trading System (EU 
ETS), which accounted for more than 80 % of the carbon trading in the world (WB 2012). As for  
the uncertainty of forest, investment risk was great for the project promoter, because the 
estimation of accurate accumulation of CO2 in forested areas was difficult due to the difference of 
growth rate of each species, and difference of natural conditions such as topography, soil, and 
climate, as well as anthropogenic conditions relating to forest management. The long period 
necessary for forest to mature exposed the forested area to damage caused by drought, pests, 
diseases, and forest fires; thus enhanced the investment risk further. 
In order to formulate an A/R CDM project, it was necessary to clear the difficulties such as 
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additionality, eligibility of land, clarification of land rights/CER rights, estimation of carbon 
stocks change in forest, assessment of environmental impact, and procedures of designated 
national authority (DNA). 
Approximately 14,000 projects were validated for registration till the end of the first 
commitment period of the KP on 31 December 2012; however, the number of projects that were 
actually registered was about 7,000 (including those belonging to several sectors). This indicated 
that only the half of the projects formulated as CDM projects were registered. The number of 
CDM projects which have successfully acquired CERs during the first commitment period was 
1,902, corresponding to 35 % of the registered CDM projects. 
On the contrary, the number of A/R CDM projects registered with the CDM EB was 45 at the 
end of the first commitment period of the KP. This corresponded to 0.8 % of the total number of 
5,447 registered CDM projects at the time. With respect to CER issuance amount, the CER of A/R 
CDM project was 5.6 million tCO2, which was only 0.5 % of more than 1 billion tCO2 of CER 
issued by the CDM EB. The validated A/R CDM projects were 94, and the rate of registered 
projects to validated ones was 48 %. On the other hand, the number of A/R CDM projects which 
acquired forestry CER was 6, corresponding to only 13 % of the registered A/R CDM projects. 
In the following sections, the difficulties of A/R CDM project were clarified through 
examining published methodologies and decisions/resolutions of COPs and CMPs. The current 
situation of implementation of A/R CDM projects registered with the CDM EB was analyzed 
according to location, scale, project participants, land tenure, selection of tree species, AF, 
incentive for forestation, and acquisition of forestry CER, based on the published data of 
UNFCCC, and PDDs including monitoring reports relating to registered A/R CDM projects. 
 
 
2.2 Difficult ies of A/R CDM project 
 
For the formulation of CDM projects, a lot of difficulties caused by complex constraints of 
CDM methodologies and procedures should be solved. The difficulties of A/R CDM projects 
include common ones to the difficulties of CDM projects such as demonstration of additionality,  
assessment of environmental impact, and procedures of DNA. Difficulties unique to A/R CDM 
projects are derived from lands used for forestation and the characteristics of forest  
(non-permanence, uncertainty, and long period) such as eligibility of land, clarification of land 
rights/CER rights, and estimation of carbon stocks change in forested land. The contents of these 




A CDM project should be “additional to any that would otherwise occur” (UN 1998). This 
means that “a CDM project activity is additional if anthropogenic emissions of GHGs by 
sources are reduced below those that would have occurred in the absence of the registered 
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CDM project activity” (UNFCCC 2001b). This is called additionality, and a tool to prove 
additionality is provided (UNFCCC 2007a). For an A/R CDM project, additionality was 
one of complications, which disturbed registration with the CDM EB, because it was 
necessary to prove that forestation would not be conducted in the project area without an 
A/R CDM project. 
 
(2) Eligibility of land 
 
Target areas for an A/R CDM project must be “lands that did not contain forest on 31 
December 1989” (UNFCCC 2005d). DNA of non-Annex I countries needed to “select a 
single minimum tree crown cover value between 10 and 30 per cent, a single minimum 
land area value between 0.05 and 1 ha and a single minimum tree height value between 2 
and 5 meters” as a definition of forest in the country (UNFCCC 2005d). In order to 
demarcate a project area, confirmation was necessary that: (1) vegetation on the land was 
below the forest thresholds; (2) all young natural stands and all plantations on the land 
were not expected to reach the minimum crown cover and minimum height chosen by the 
host country to define forest; and (3) the land was not temporarily unstocked, as a result of 
human intervention such as harvesting or natural causes (UNFCCC 2007b). In the end, it 
should be demonstrated that the land was not forest on 31 December 1989, through: (1) 
aerial photographs or satellite imagery complemented by ground reference data; or (2) land 
use or land cover information from maps or digital spatial datasets; or (3) ground based 
surveys (land use or land cover information from permits, plans, or information from local 
registers such as cadastre, owners registers, or other land registers) (ibid.). 
 
(3) Land rights/CER rights 
 
The boundary of an A/R CDM project consisted of integrated individual lands or 
public/communal lands to be forested. “Current land tenure and rights enabling 
determination of the owner of forestry CER” should be confirmed for the project activity 
(UNFCCC 2012a). Project promoter had to clarify legal title to the land. In addition, when 
submitting a PDD for validation, the project promoter should have established the control 
over forestation for at least two-thirds of the total area of land planned for an A/R CDM 
project, and the project promoter should provide evidence of control at the latest by the 
time of submitting the first monitoring report for verification (UNFCCC 2012a). In order 
to satisfy the requirements of clarifying land tenure, the developing countries needed to 
address issues such as: “(1) poor registry systems to clarify the legal land tenure rights in 
an effective manner; (2) lack of institutional capacity to put in place the institutional 
instruments that help increase land tenure rights security; and (3) conflicts over land 
tenure rights in the project area” (WB 2011b). The requirements relating to land rights of 
A/R CDM would result in prohibiting smallholders to participate in A/R CDM project, 
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because in particular, large numbers of smallholders had no clear land rights. 
 
(4) Estimation of carbon stocks change 
 
The carbon pool of land consisted of above-ground biomass, below-ground biomass, litter, 
dead wood and soil organic carbon (UNFCCC 2005b). For the A/R CDM project, above- 
and below-ground biomass where large volume of carbon accumulation was expected by 
forestation was usually selected as a target to sequestrate carbon. The method for 
estimating carbon stocks of the baseline was specified in an individual A/R CDM 
methodology; however, it was a basic requirement to determine the baseline in a 
transparent and conservative manner regarding the choice of approaches, assumptions, 
methodologies, parameters, data sources, key factors and additionality, and taking into 
account uncertainty (ibid.). A reliable estimation of existing carbon stocks and carbon 
stocks change during the project period in the targeted land took time and cost, since the 
data relating to carbon stocks of woody perennials were little in the developing countries. 
In the evaluation of the net anthropogenic GHG removals by sinks, UNFCCC decided that 
Annex I Parties should use the IPCC good practice guidance for LULUCF 
(IPCC-GPG-LULUCF) for preparing annual inventories under the Convention (UNFCCC 
2003). The IPCC-GPG-LULUCF also should be used as the technical basis for A/R CDM 
projects. The IPCC-GPG-LULUCF expected to use local values of the host country. This 
requirement of data collection has become a burden for project promoter. Limited data 
collected by a survey tended to cause overestimation of carbon stocks change during the 
project period compared with actual vegetation, whereby net anthropogenic GHG removal 
resulted in underestimation. For A/R CDM projects, fast-growing tree species, e.g. exotic 
species used for timber or firewood like Eucalyptus sp., pine, acacia, or teak, were usually 
selected as main tree species, in order to promote carbon stocks increase in the forested 
area. In some cases the introduction of native species was promoted to ensure biodiversity. 
Since native trees were slow growing in general, negative returns in the financial aspect of 
the project will be caused if these species were included. Besides, the data of native 
species necessary for forestation was fewer than exotic species, and the forest management 
process, including seedling production, planting method, survival rate in situ, was usually 
unknown for them. The investment risk for forestation using native trees for A/R CDM was 
higher than using fast-growing exotic species. 
 
(5) Estimation of leakage 
 
Leakage was defined as “the net change of anthropogenic emissions by sources of GHGs 
which occurs outside the project boundary, and which is measurable and attributable to the 
CDM project activity” (UNFCCC 2005b). An A/R CDM project was required not only to 
estimate leakage appropriately but also to be designed in such a manner as to minimize 
15 
 
leakage (ibid.). Leakage of an A/R CDM project was caused by displacement of 
conventional land use to outside the project boundary due to forestation activity on the 
original land. For example, if forestation was conducted in arable land, crop cultivation 
could not be continued; the alternative arable land outside of the planted area was ensured 
by converting conventional land use (e.g. forest) to arable land. In this case, the carbon 
stocks lost in the previous forest outside of the planted area caused by changing to arable 
land were regarded as leakage. If cattle grazing was conducted in the grassland to be 
forested by an A/R CDM project, this land could not be used for grazing after forestation, 
therefore the cattle would be displaced to other grassland outside the project area, where 
overgrazing would occur due to grazing of additional cattle. In this case, overgrazing 
increased GHG emission from the land and caused leakage. In order to estimate the 
leakage, field survey was required, and led to an increase in transaction costs. 
 
(6) Assessment of environmental impact 
 
Project promoter should carry out an analysis of the environmental impacts of an A/R 
CDM project, including impacts on biodiversity, natural ecosystems, and impacts outside 
the project boundary. If the environmental impacts of the A/R CDM project were assumed 
significant, the project promoter should carry out an environmental impact assessment in 
accordance with the host Party’s procedures (UNFCCC 2012a). There was “medium 
confidence that approximately 20 to 30 % of species assessed so far are likely to be at 
increased risk of extinction if increases in global average warming exceeded 1.5 to 2.5°C 
(relative to 1980-1999)” (IPCC 2008). This means that there is a tendency that animals and 
plants observed familiarly could increasingly be classified as rare species, and the scope of 
environmental impact assessment required for an A/R CDM project would be expanded. If 
a rare species was found, the project promoter must undertake a detailed environmental 
study, countermeasures to mitigate the impact, and procedures to obtain approval for the 
assessment and countermeasure plan of the project from the host country. These activities 
increased cost, took time, and resulted in delay of the project, thus led to an increase of 
investment risk. In addition, the project promoter should carry out an analysis of major 
socio-economic impacts of the A/R CDM project, including impacts outside the project 
boundary (UNFCCC 2012a). 
 
(7) Procedures of DNA 
 
A promoter of CDM projects needed to receive “written approval of voluntary participation 
from the DNA of each Party involved, including confirmation by the host Party that the 
project activity assisted it in achieving sustainable development” (UNFCCC 2001b). Some 
of DNAs of the developing countries did not fully understand the procedures for CDM 
projects, and they were unable to advance the appropriate approval procedures by 
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coordinating the national institutions relating to the CDM project. Curnow stated that “a 
track record revealing irregularity or frequent delay in the issuances of approval can 
discourage investment” in CDM projects (Curnow 2009). The lack of competency in DNA 
would lead to an increase of transaction cost. 
 
Simplification of methodologies and procedures for A/R CDM projects should be promoted to 
alleviate difficulties, however, simplified modalities and procedures were only established for  
small-scale A/R CDM projects in 2005 (UNFCCC 2005c). Simplified methodology for small-scale 
A/R CDM projects aimed to reduce transaction cost by simplifying the procedures of A/R CDM 
projects, while its application was limited to the project planned for low income communities and 
individuals, where the definition of low income was determined by a host Party. The upper limit  
of GHG removals by sinks of small-scale A/R CDM projects was less than 8,000 tCO2/ year 
initially, and increased in 2007 to less than 16,000 tCO2/ year. Actually, what has been simplified 
did not significantly reduce the transaction costs. Locatelli et al. demonstrated that the probability 
of realizing a small-scale A/R CDM project was less than 2 % if the transaction cost reduction 
was 20 or 50 % (Locatelli et al. 2006). On the contrary, “the rule requiring the involvement of low 




2.3 Registered A/R CDM projects 
 
For the location of CDM projects in general, there was a strong bias towards 5 countries 
(China, India, Brazil, Viet Nam, and Mexico), where concentrated more than 80 % of CDM 
projects. On the contrary, the regional distribution of the registered A/R CDM projects, in spite of 
the small number of projects and very few issuance of CER, was well balanced as indicated that 
within 94 A/R CDM projects, 34 were located in Asia, 28 in Africa, 28 in Latin America, and 4 in 
Europe. The regional distribution of A/R CDM projects is shown in Table 2.1. The number of the 
projects validated for registration, including ones not registered with the CDM EB, was 94,  
whereas that of the projects succeeded in registration was 45. 
A/R CDM projects were divided into large-scale and small-scale projects by a threshold of 
16,000 tCO2/ year of GHG removal. For small-scale A/R CDM projects, a simplified methodology 
was used. Of the registered A/R CDM projects, the number of large-scale projects was 27 (60 %), 
and that of small-scale ones was 18 (40 %). Expected GHG removal of large-scale A/R CDM 
projects was from 179,242 tCO2/ year to 4,896 tCO2/ year, where the difference of maximum and 
minimum was 36 times. The GHG removal of small-scale A/R CDM projects ranged between 
11,596 tCO2/ year and 621 tCO2/ year, a difference of 19 times. Percentage in number of 
small-scale A/R CDM projects contributing to social forestry involving smallholders or farmer 




Table 2.1. A/R CDM projects registered within CDM EB until the end of the first commitment 
period 





Asia China  11 3 
India  16 8 
Indonesia  2  
Lao People's Democratic Republic  1  
Philippines  2  
Republic of Korea  1 1 
Viet Nam  1 1 
Subtotal 7 34 13 
Africa Democratic Republic of the Congo  3 1 
Ethiopia 1 1 
Ghana 1  
Kenya  10 3 
Madagascar  1  
Mali  1  
Niger  1  
Senegal  1 1 
Uganda  7 6 
United Republic of Tanzania  2  
Subtotal 10 28 12 
Europe 
Albania 1 1 
Republic of Moldova  3 2 
Subtotal 2 4 3 
Latin 
America 
Argentina  2 1 
Bolivia  2 1 
Brazil  6 3 
Chile  3 2 
Colombia  10 5 
Costa Rica  1 1 
Nicaragua 1 1 
Paraguay  1 1 
Peru 1 1 
Uruguay  1 1 
Subtotal 10 28 17 
Total 29 94 45 
Source) Author compiled from UNFCCC data (UNFCCC 2013a).  
 
Of the project participants, the WB through BCF and so forth has participated in 22 registered 
projects (21 by BCF, and 1 by Prototype Carbon Fund of WB), which corresponded to 49 % of the 
registered A/R CDM projects. BCF belongs to the WB Carbon Finance Unit, and is a 
public-private initiative mobilizing resources for pioneering projects that sequester or conserve 
carbon in forest- and agro-ecosystems, mitigate climate change, and improve local livelihoods 
(WB 2011b). BCF’s contribution to promote globally A/R CDM projects, having low profitability 
and various difficulties, was high. Except for the WB, 28 private companies, 11 governmental 
18 
 
agencies, 7 public institutions, and 5 NGOs participated in A/R CDM projects (containing 
duplicates). Taking into account that 16 projects were supported by public institution of host  
country against 17 projects where private entity was a project promoter, the participation 
percentage of public institution was very high, while CDM projects were usually implemented by 
private sector. 
The forested area ranged between 75 ha and 20,290 ha, and the difference in sequestrated 
amounts of CO2 into the trees was also large. Sequestrated CO2 amount per unit area varied 
widely between 1.5 tCO2/ ha/ year and 37.6 tCO2/ ha/ year. On average, 11.2 tCO2/ ha/ year was 
for large-scale projects and 17.5 tCO2/ ha/ year for small-scale projects.  
For tenure of land to be forested, almost all the public land or communal land was planned for 
social forestry that local residents were involved in. Industrial forestation projects, relatively 
larger than projects with people’s participation, were aimed at the land owned by a project 
promoter or private companies. The land use rights and ownership of land for 45 A/R CDM 
registered projects are indicated in Table 2.2. 
 
Table 2.2. Attribution of rights for land use and land ownership in the registered A/R CDM 
projects 
The holder of the right to land use  
or land ownership 
Number of projectsa 
Farmer 19 
Government 18 
Communal land 18 
Private company 16 
Public entity  4 
Total 75 
Source) Author compiled from UNFCCC data (UNFCCC 2013a).  
a Since some projects included several kinds of land tenures, the total number of projects exceeded the 
number of registered projects (45 as shown in Table 2.1). 
 
Projects targeting national or public land and communal land were concentrated in former 
planned economy countries (Albania, China, Moldova, and Vietnam) and in Africa (Ethiopia, 
Kenya, Uganda, and Senegal). The projects to forest lands where private companies had the legal 
land rights were common in Latin America. In Kenya and Uganda, project promoters formulated 
several small-scale A/R CDM projects in degraded state-owned land and adjacent communal land 
in one targeted region with the participation of the resident community groups. Of planned 
small-scale A/R CDM projects, all 5 projects in Uganda, as well as 3 out of 7 projects in Kenya 
were registered.  
The A/R CDM projects formulated in the lands provided by individual farmers totaled 18, of 
which all of the 7 registered projects in India were to forest the lands where farmers had rights to 
land use or ownership. The CER of the registered "Reforestation of severely degraded landmass in 
Khammam District of Andhra Pradesh, India under the ITC social forestry project" was acquired 
by applying CDM methodology extensively to the lands of smallholders (UNFCCC 2009b). A 
private company (ITC) supported by the state government and NGOs undertook this project, 
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which targeted 3,398 households in 3,070 ha in Andhra Pradesh. The rights of ownership of land 
and CER were confirmed by written agreement between the project promoter and participant 
farmers in every A/R CDM project. 
Tree species have been selected from exotic species of fast-growing and appropriate timber 
production, as well as from useful native species. Considering the impact on the ecosystem, the 
combined planting of native and exotic species was conducted in many A/R CDM projects (25 
projects). On the other hand, the number of registered A/R CDM projects with only exotic species 
and only native species was 13 and 8 respectively. According to the monitoring reports of the A/R 
CDM projects having obtained CER, the carbon accumulation of exotic species ensured a large 
amount of carbon credit, while carbon accumulation by native species was small, except for the 
project of “Humbo Ethiopia assisted natural regeneration project” which achieved carbon stocks 
increase through adopting natural regeneration of native species by means of farmers’ 
participation (UNFCCC 2012b). 
AF was planned in 8 projects, of which 4 projects included silvopastral activities (see Annex 
2). No A/R CDM project including AF obtained CER during the first commitment period.  
Of the A/R CDM projects including AF, 5 projects were located in Latin America, where the 
potential for AF was high. Registered AF activities included: (1) intercropping between tree rows 
(Paraguay, Democratic Republic of the Congo, and Costa Rica); and (2) benefitting from fruit or  
sap such as coffee (Colombia), fruit trees (India), Hevea brasiliensis (Colombia). A Bolivian 
project was registered with silvopastral activities. The projects developed in Colombia (2 
projects) and in Costa Rica had both AF and silvopastral systems.  
Of three projects not in Latin America, the project in the Democratic Republic of the Congo 
intended to plant acacia with high density of 1,111 trees/ ha used for firewood, and to integrate 
with the production of cassava (UNFCCC 2011a). This system was a promising countermeasure to 
firewood shortage, with its target to achieve stable production of cassava and firewood by rotating 
acacia production in 5-20 year cycles.  
The remaining two projects were located in India. The one Indian project was the first A/R 
CDM project planned to earn carbon credit from fruit tree plantation, covering 12,347 parcels 
owned by 8,107 smallholders, and planting mango, cashew nuts, and tamarind (UNFCCC 2011b). 
The other was a project to plant Eucalyptus sp. incorporating with food crops. The planting 
density of AF was usually from 100 to 600 trees/ ha, except the highest case of the A/R CDM 
project in the Democratic Republic of the Congo (1,111 trees/ ha) and in Bolivia (833 trees/ ha). 
It was not clear in the published PDD what incentives were adopted by the project for farmers 
and local residents to participate in the A/R CDM project. To secure initial investment funds 
including incentive cost were important, because CER was issued ex-post depending on the 
emission reduction determined by monitoring activity after implementation of the project. During 
the project process, the project promoter must find prospective carbon buyers who were interested 
in the project, and sign with the buyers on emission reduction purchase agreement (ERPA) to 
secure the funds. At any phase of the project cycle, there was the option of establishing an ERPA 
between interested credit buyers and project promoters (Morera et al. 2007). In order to obtain the 
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initial capital investment, engagement of early ERPA was required. The forestation project, 
belonging to voluntary carbon market for smallholders, adopted the method to pay compensation 
to farmers and groups within a certain period of time on the basis of a contract, according to the 
number of living trees after planting or the monitoring results regularly carried out on the 
plantation (Peskett et al. 2010).  
For the A/R CDM projects supported by BCF, once project preparation and due diligence were 
completed, the negotiation and signing of ERPA occurred before issuance of CER (WB 2011b). 
The BCF bought carbon credits from forestry projects for prices of USD 3.75-4.35/ tCO2 (Morera 
et al. 2007), determined by the individual project. For example, the registered A/R CDM project 
in Ethiopia anticipated carbon revenues from the BCF in the order of USD 726,000 for the first 
165,000 tCO2 over the initial ten years of the project according to the ERPA, and the first carbon 
revenue was received by the project, a sum of about USD 34,000 (Brown et al. 2011). The fact 
that the project in Ethiopia was launched in 2007 and first CER was issued in 2012 (UNFCCC 
2012b) indicated that the payment from BCF before issuance of CER was beneficial, however, a 
large part of the cost for forestation of 2,728 ha and operation of project including incentives to 
farmers for 5 years would have to be provided by the project promoter.  
Six A/R CDM projects, all of which were large-scale projects, acquired CER. The issuance 
amount of CER has fluctuated significantly from 46 % to 167 % against the amount indicated in 
the registered PDDs of those projects, except 3 projects whose issued CER was similar to the 
planned CER. As for tree species, two projects introduced only Eucalyptus sp.  (India and Brazil), 
and 2 other projects accounted for a major portion of Eucalyptus sp. (India and China).  
Consequently, the CER from Eucalyptus sp. accounted for more than 80 % of the entire issued 
CER amount.  
Five out of 6 A/R CDM projects that successfully acquired CER were assisted by the BCF. 
This demonstrated that CER acquisition from A/R CDM projects was difficult without support of 
BCF or a large company. There were 5 A/R CDM projects involving smallholders which acquired 
CER. The financial data were confidential in all the projects, thus it was unclear whether these 
project obtained net carbon benefit. In addition, 2 projects (both in India) were for forestation of 
farmers’ own lands, while 3 projects for planting in public or communal land and one project in 
the land owned by a private company. There was no A/R CDM project involving smallholders and 
having acquired CER in LACs, where the potentiality to forest farmers’ own lands was high. 





Table 2.3. A/R CDM projects with issuance of forestry CER by 31 December 2012 





Ratio of actual 
to planned CER 
(%) 
1 Facilitating reforestation for 
Guangxi watershed 











131,964  262,981 50 
2 Moldova soil conservation 
project (Moldova) 
Robinia pseudoacacia, 
Populus sp, Oak (Quercus 
sp.), Poplar (Populus 
alba, P. nigra)  
851,911  972,161 88 
3 Reforestation of severely 
degraded landmass in 
Khammam District of Andhra 
Pradesh, India under ITC 




404,897  402,533 101 
4 Humbo Ethiopia assisted 
natural regeneration project 
(Ethiopia) 
Acacia spp., Aningeria 
adolfifericii, Podocarpus 
facutus, Olea africana, 
Cordia africana, Croton 
macrostachytus, Erthrina 
spp., Ficus spp, Hagenia 
abyssinica, etc.  
73,339  69,868 105 
5 Reforestation as renewable 
source of wood supplies for 





4,072,355  2,440,967 167 
6 Improving rural livelihoods 
through carbon sequestration 
by adopting environment 
friendly technology based 
agroforestry practices (India) 
E. grandis, E. 
camaldulensis, 
Hybridization from 
Eucalyptus teriticornis & 
E. camaldulensis, 
Casuarina equisetifolia 
79,811  175,011 46 
 Total   5,614,277 4,323,521 130 





The difficulties for A/R CDM projects were derived from the characteristics of forest 
(non-permanence, uncertainty, and long period) together with complex constraints of 
methodologies and procedures common to CDM projects in general. They were found in 
demonstration of additionality, land eligibility, clarification of land rights/CER rights, estimation 
of carbon stocks change (baseline, project scenario, and leakage), assessment of environmental 
and socio-economic impacts, and procedures of DNA.  
If the project targeted communal lands or smallholders’ lands in low income rural area, the 
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difficulties would be enhanced due to the necessity to organize community members and 
smallholders through workshops and awareness raising activities, in order to ensure a certain 
scale of an A/R CDM project. 
It was assumed that the disadvantages derived from the characteristics of forest led to low 
carbon price, difficulty of estimating the correct amount of increase in carbon stocks and led to 
increase of long-term risks of A/R CDM projects. Difficulties of A/R CDM projects relating to 
methodologies and procedures could be divided into technical and institutional difficulties.  
Technical difficulties could be solved by data collection, on-site studies and experiments, if a 
project promoter was able to provide sufficient fund for the work, and importantly had time 
margin. On the other hand, institutional difficulties, such as organization of farmers, clarification 
of land rights/CER rights, procedures of DNA would be more expensive and time-consuming to 
solve than technical difficulties, and had risk to fail the project itself.  
Simplifying the mechanism of A/R CDM projects has been considered. The simplified 
modalities and procedures for small-scale A/R CDM projects were established in 2005 (UNFCCC 
2005c). Since the authorized simplified methodology had almost no effect to reduce transaction 
cost, the further simplification of the methodology has been examined continuously (WB 2011b). 
Excessive simplification, however, had risk to result in doubtful GHG emission removals and 
lower the reliability of the issued carbon credit, “as this would violate the principle of 
environmental integrity of the treaty” (Locatelli et al. 2006). Simplification of technical 
difficulties led to simplifying the way to estimate the increase of carbon stocks, and was likely to 
have risk to reduce the reliability of the estimates of carbon stocks. It was assumed that there was 
a certain limit to simplify technical difficulties. On the other hand, the institutional difficulties 
were irrelevant to the estimation of carbon stocks change, and the effect of streamlining 
institutional aspects of methodologies and procedures would be large. The strategies to mitigate 
and simplify the above difficulties of A/R CDM projects especially which targeted SSFs would be 
discussed along with analyzing the A/R CDM project in Paraguay in Chapter 3. 
The number of A/R CDM projects registered with the CDM EB was 45 at the end of the first 
commitment period of KP, of which 6 projects have been issued CER. On the results of analyzing 
these registered projects, the current state of A/R CDM projects was summarized as follows: 
 
(1) The distribution of the projects was balanced regionally in the world; 
(2) The share of large-scale projects in the number of projects was 60 %, while the remaining 
was small-scale projects. Small-scale projects were often targeting farmers or farmer 
groups, and having high social value; 
(3) The participation percentage of public institutions was high; 
(4) For tenure of land to be forested, almost all the public land and communal land were 
planned for social forestry that local residents were involved in; 
(5) Exotic species of fast-growing and appropriate timber production were preferred to 
native species; 
(6) Percentage of AF was high in Latin America, but not outstanding in general; 
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(7) As an incentive for forestation, payment to farmers or farmer groups by project promoter 
was likely prevalent; 
(8) The support from the BCF was so large that majority of A/R CDM projects successfully 
acquired CER were assisted by the BCF.   
 
The locations of A/R CDM projects were not biased to Asia, such as other CDM projects, but 
implemented a lot in Latin America and Africa. It could be said that the establishment of A/R 
CDM projects was possible in every region in the world if there was enough external support, 
albeit the technical and institutional difficulties. Plantation type of exotic monocultures were 
found in large-scale A/R CDM projects conducted by private companies, while forestation project 
targeting smallholders and rural communities with native species often combining with exotic 
ones were usually found in small-scale A/R CDM projects. 
A/R CDM projects were expected to offer great benefit to rural communities (Peskett et al. 
2010) as A/R CDM projects were possible to be implemented in low income rural area. Practically, 
high participation rate of public institutions, that provided public land for forestation, proved that  
they put an importance on social benefit that would be brought by A/R CDM projects.  
The possibility of direct payment to the participant farmers was also expected, though it was 
not clear in the published PDD what incentives were adopted by the project for farmers and local 
residents to participate in the A/R CDM project. Looking at past cases and the projects supported 
by the BCF, compensation for forestation was paid to farmers or farmer groups under certain 
conditions (Jindal et al. 2008, van Kooten 2009, Palmer et al. 2009, Paskett et al. 2010, WB 2011b, 
Shames 2013, etc.). It was assumed that payment to farmers or farmer groups as an incentive for 
forestation was common, if taking into account that many PDDs of A/R CDM projects mentioned 
employment increase as an effect of the project.  
For forestation, exotic species with fast-growing, pest-resistant, and withstanding adverse 
natural conditions, in particular Eucalyptus sp. were likely introduced in many A/R CDM projects 
in order to earn CER efficiently. There was a concern that the introduction of A/R CDM projects 
would promote vast monoculture forestation with exotic species by large companies (Boyd et al.  
2005). In fact, more than 80 % of the issued CER was from Eucalyptus sp. The CER from the A/R 
CDM projects planned to introduce only native species has yet been issued, though 8 projects of 
such type were registered with the CDM EB. 
AF was regarded as an essential component of global efforts to enhance rural livelihoods, and 
A/R CDM methodology for AF was developed. However, the number of registered A/R CDM 
projects including AF was only eight, which planned to introduce not only intercropping food 
crops but also a variety of fruit trees, coffee, rubber, and animal husbandry. Regionally, the 
percentage of AF in the registered A/R CDM projects was high in Latin America where forestation 
was implemented in private lands. Carbon accumulation per hectare was poor due to low density 
of trees, and no CER was issued to A/R CDM projects specified to AF except in Paraguay till the 
end of August 2013. 
The A/R CDM projects were unattractive for the private sector due to disadvantages derived 
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from forest characteristics. On the other hand, the BCF promoted the formulation of A/R CDM 
projects with the active support of developing country governments.  
Even if registered with the CDM EB as A/R CDM projects, the projects which could actually 
obtain CER were few. Only 6 projects succeeded in issuance of CER by the end of 2012, of which 
5 projects were assisted by the BCF, and one was promoted by a large Indian company. This 
demonstrated that the role of public finance or large companies to earn CER from A/R CDM 
projects, which was the objective of CDM projects, was high due to low profitability of A/R CDM 
projects. The CDM projects which could not acquire CERs implied that the investment fund and 
time used for establishing the project was wasted. 
The registered A/R CDM projects indicated that the expectation for A/R CDM projects to 
contribute to improvement of livelihood in rural area was high in the developing countries as well  
as experts engaged in forestation or rural development, but practically a few projects could 
acquire CER only if they were supported by the BCF or a large company. The farmers including 
smallholders obtained benefit from the A/R CDM project as a payment to their forestation activity 
especially in the project supported by the BCP based on ERPA.  
It was suggested that formulating an A/R CDM project and obtaining CER would be more 
difficult than emission reduction CDM projects because of characteristics of forest. The 
institutional requirements would be more difficult to solve than technical requirements, and would 
be crucial to develop an A/R CDM project. However, the results of literature survey did not make 
clear how to solve the requirements for establishing an A/R CDM project involving smallholders 
in the South America, where organizing plenty of smallholders in the direction to foresting their 
lands or communal lands would be difficult. 
The economic feasibility of an A/R CDM project was unclear. There were no actual data on 
cost to establish an A/R CDM project involving smallholders, though the work to formulate and 
monitor an A/R CDM project by organizing plenty of farmers was assumed to require high cost  
and long time. Possibility to reduce transaction cost was suggested but unclear while the 
possibility would be small due to the inefficiency of organizing smallholders and collecting data  
from them, if comparing to an industrial plantation A/R CDM project. As for carbon benefit, there 
was no data of actual forestry CER value because those data were few due to few issuance of 
forestry CER (only 6 projects at the end of 2012) and confidentiality of project promoters. 
The analysis on the sustainable development of an A/R CDM project was not based on the 
survey but just described in PDDs. There were no data on the sustainability of A/R CDM 
forestation conducted by smallholders. AF in an A/R CDM project was not evaluated from the 
point of sustainable development and smallholders’ livelihood, though it was recommended for  









An A/R CDM project involving SSFs in the Department of Paraguarí, the sixth lowest income 
area in Paraguay (DGEEC 2004a), was developed by the Japan International Research Center for 
Agricultural Sciences (JIRCAS). Prior to starting the A/R CDM project, a soil conservation 
project was conducted in the same project area as the A/R CDM project for 3 years from 
2004-2006. The A/R CDM project started from 2006. 
The SSFs comprised 83.5 percent of the total households in Paraguay. Land suitable for 
forestation and AF was widely distributed in the holdings of SSFs due to soil erosion and 
degradation of soil fertility caused by long-term inappropriate land management. In addition,  
while Paraguay is a party to the KP, capacity development had been delayed, so there had been no 
record of registered CDM projects in Paraguay in 2006. JIRCAS, the project promoter, established 
a joint research agreement with the Ministry of Agriculture and Livestock (MAG), the National 
University of Asunción (UNA), the National Institute of Forestry (INFONA), and related 
institutes to implement the study on an A/R CDM project. 
The A/R CDM project was implemented in 2 Districts (San Roque González de Santa Cruz and 
Acahay) in the Department of Paraguarí whose percentage of the population below the poverty 
line was in the sixth highest in Paraguay. The project targeted SSFs, including several 
middle-scale farmers who requested inclusion in the project to forest their unused land. In the 
project area, a number of community workshops were held, followed by counting farmers who 
wanted to participate in forestation. The project promoter undertook the formulation of an A/R 
CDM project, supply of seedlings, monitoring, and acquisition of carbon credit. 
The main process of the A/R CDM project in Paraguay is shown as follows: 
 
(1) Activities prior to formulation of an A/R CDM project (2004-2006); 
(2) Formulation and implementation of the A/R CDM project (2006-2009); 
(3) Pre-monitoring activities (2010-2011); 
(4) Monitoring activities and acquisition of carbon credit (2012-2013). 
 
The project promoter solved the issues associated with the A/R CDM project at each stage. In 
the process to solve additionality, one of the main requirements for formulating an A/R CDM 
project, the project promoter proved that forestation would not proceed without carbon credit,  
because there was no available financing system or subsidy policy for forestation in Paraguay. 
The project promoter obtained registration with the CDM EB as "Reforestation of croplands 
and grasslands in low income communities of Paraguarí Department, Paraguay" in September  
2009. The A/R CDM was planned in more than 16 communities in 2 districts to forest 215 ha with 
240 parcels, of which 52 ha with 83 parcels were for AF. The number of participant farmers was 
167 of which 80 farmers for AF. Tree species were Eucalyptus grandis (61.2 ha), Eucalyptus 
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camaldulensis (80.8 ha), and Grevillea robusta (20.8 ha for monoculture, 52.3 ha for AF). The 
issuance of carbon credit was achieved in August 2013 for 81.5 ha (see 3-6 in detail). 
The A/R CDM project in Paraguay proved that CER could be issued to an A/R CDM project 
involving smallholders by solving all the difficulties relating to A/R CDM. The way how to solve 
the difficulties, as an issue one set for the study, was shown below according to the 
implementation process of the project. 
 
 
3.2 Methods and study area 
 
3.2.1 Method for the activities prior to an A/R CDM project  
 
The project area was selected based on the opinion of MAG from low income Departments 
where soil erosion and deterioration of soil fertility were ongoing. The project targeted SSFs.  
Sixteen communities for the project were selected based on the information of MAG and the result 
of the first community workshops held in the recommended communities. All the communities 
were not organized and a person who was trusted by the community members should have been 
selected by vote as a leader farmer in the second meetings (J-Green 2007a). 
At first, the A/R CDM project in Paraguay started as a verification study for rural 
development focused on prevention measures of soil erosion and degradation. After selecting the 
communities, the following activities were implemented: (1) awareness raising for sustainable use 
of natural resources; (2) improvement of conventional conservation techniques highly acceptable 
to farmers; (3) capacity development of farmers; and (4) establishment of community 
development plan to solve community issues.  
In parallel with the community activities, a demonstration farm was set up in San Roque 
González de Santa Cruz, where soil conservation measures, soil fertility restoration techniques, 
and forestation and AF techniques, which were doable and acceptable to farmers, were introduced 
and demonstrated. Part of the land owned by the leader farmer was selected as a farmer 
verification field in all the communities. 
After awareness raising activities, the project proceeded to the next stage which was to 
prepare a farm plan (plan integral de la finca or PIF). The farm plan was a plan prepared by the 
farmers that envisaged appropriate land use change, farm management methods, and activities to 
improve livelihood. 
A soil conservation contest was held on the practical performance of various conservation 
measures and on the degree of understanding about the significance of the conservation work 
learned from project activities between community farmer groups in the project area. 
After compiling farm plans, workshops to analyze community issues and to create a 
community development plan were held in every community. The project promoter proposed a 
micro project for farmer groups (micro proyecto grupal or MIG) as feasible activities to improve 
livelihood in communities. The MIG covered the training cost, and required payment of 30 % of 
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the cost from farmers, when equipment and materials were purchased for MIG activities. The 
participant farmers accepted the idea of MIG. 
Subsequently the project advanced to the stage to raise awareness of farmers through creating 
a new farm plan, which planned more sophisticated income improvement activities utilizing 
external funds. As an external fund, micro credit (MIC) was tried. The project promoter conducted 
experimental pilot MIC activities, such as broiler poultry, community retail store, small-scale 
irrigation, onion production, to identify problems and ways to resolve them. 
 
 
3.2.2 Methods for formulation and implementation of an A/R CDM project  
 
The farmers’ needs of forestation were confirmed in farm plans which were prepared by 
participant farmers. In 2006, forestation of farmers’ seriously degraded lands through an A/R 
CDM project was considered. As a step to examine possibility of an A/R CDM project, the project 
area was checked by the existing forest distribution map of Eastern Paraguay (in 1945, 1965-68,  
1984-85, and 1991) for proving land eligibility of an A/R CDM project that the lands planned to 
be forested were “lands that did not contain forest on 31 December 1989”.  
Workshops relating to forestation were held in 16 communities, followed by a survey of all 
the farmers who requested forestation to confirm their intention and to determine their specific 
site for forestation by GPS/GIS.  
The project in Paraguay set a threshold scale to implement the A/R CDM project at more than 
300 ha. If the survey on farmers confirmed that requested forestation area was more than 300 ha in 
the project area, procedures to formulate an A/R CDM project commenced with a baseline survey 
in farmers’ land planned to be forested. The small-scale A/R CDM methodology “AR-AMS0001 
version 04.1”, which was applicable to forestation of cropland and grassland, was selected to the 
project as the methodology best suited to the project area. 
Tree species for forestation were determined from the information collected from INFONA, 
UNA, and farmers in the project area on farmers’ preference, easiness of management, 
marketability, etc. Nursery was established in the demonstration farm. 
For estimating baseline carbon stocks, a forest survey in the proposed forestation parcels was 
conducted. The method of the forest survey is shown as follows: 
 
(1) Sampling scale was 10 % of proposed forestation parcels (around 280 in total at the time 
in 2007)；  
(2) Forest survey was conducted in sampled parcels to count all the trees, confirm tree 
species, and measure diameter at breast height (DBH) and tree height; 
(3) For trees less than 10cm of DBH, measurement of trees was not necessary but the number 
and species of trees were examined 2; 
2 Within Mercosur countries consisting of Argentina, Uruguay, Paraguay, Brazil, and Venezuela, the trees 
with less than 10cm of DBH are regarded as saplings, and excluded from stem volume calculation. 
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(4) The survey results were classified into grassland and cropland to calculate biomass; 
(5) Rare plants and animals were recorded, if observed; 
(6) The above-ground baseline carbon stocks were calculated by allometric equation based 
on DBH and tree height adopted by UNA; 
(7) The below-ground baseline carbon stocks were calculated by multiplying above-ground 
baseline carbon stocks with the default value of root to shoot ratio shown in the 
IPCC-GPG-LULUCF. 
 
Allometric equation used for the calculation of above-ground baseline carbon stocks is shown 
below. 
 
SV=π * (DBH/100/2)2 * H * FF 
 
Where, 
DBH: Diameter at breast height (cm) 
H: Height (m) 
FF: Form factor (native tree: 0.775, palm: 0.800) 
 
For estimating growth scenario, the existing literature provided the volume table for E. 
camaldulensis and E. grandis, whereas Grevillea robusta had no data in Paraguay. The growth 
scenario of Grevillea robusta was determined by analyzing rings collected from sampled trees in a 
monoculture forest of Grevillea robusta with more than 30 years old, which were found and 
harvested in the Department of Paraguarí.  
The period of the A/R CDM project was set for 20 years from the longest growth period of 
Grevillea robusta to harvest in the projected species. The growth period of Eucalyptus sp. to 
harvest was set for 12 years after planting, and 8 years remained before the end of the 20 year 
project period. Eucalyptus sp. grew during these 8 years by regeneration from coppicing. 
Experimental results from Brazil were adopted to estimate the growth scenario of regeneration of 
Eucalyptus sp. (Matsubara et al. 2009).  
It was not possible to obtain the basic wood density of tree species in Paraguay, thus the 
UNA was entrusted to conduct basic wood density experiments for Eucalyptus sp. and Grevillea 
robusta by using harvested sample trees. 
The methodology AR-AMS0001 version 04.1 required that the total cropland area should be 
less than 50 % of the A/R CDM project area. Also, the number of displaced grazing animals 
should be less than 50 % of the average grazing capacity of the project area. Grazing capacity was 
calculated from Annex D of AR-AMS0001 version 04.1 as follows. 
 





GC: Grazing capacity (head/ ha) 
ANPP: Above-ground net primary productivity in tonnes dry biomass (td.m./ ha/ year) 
DMI: Daily dry matter intake per grazing animal (kg d.m./ head/ day)  
 
According to the methodology AR-AMS0001 version 04.1, the default value of ANPP and 
DMI could be calculated as 8.2 td.m./ ha/ year and 25.5 kg d.m./ head/ day respectively. 
As for additionality, according to AR-AMS0001 version 04.1, the project promoter should 
provide an explanation to show that the project activity would not have occurred anyway due to at 
least one of the following barriers: 
 
(1) Investment barriers, other than economic/ financial barriers 
(2) Institutional barriers 
(3) Technological barriers 
(4) Barriers relating to local tradition 
(5) Barriers due to prevailing practice 
(6) Barriers due to local ecological conditions 
 
As for estimate of ex-ante and ex-post actual net GHG removals by sinks, total carbon stocks 
in biomass at time N(t) in the project area were calculated as follows: 
 
 
NA(t) i = T(t) i * 0.5 
NB(t) i = T(t)  * R * 0.5 
T(t)i  = SV(t)i  * BEF * WD 
 
Where, 
NA(t) i : Carbon stocks in above-ground biomass at time t and stratum i under the project 
scenario (tC/ ha)  
NB(t) i  : Carbon stocks in below-ground biomass at time t and stratum i under the project 
scenario (tC/ ha)  
Ai : Project area of stratum i (ha) 
T (t)i : Above-ground biomass at time t under the project scenario (td.m./ ha)  
R: Root to shoot ratio (td.m./ td.m. ) 
0.5: Carbon fraction of dry matter (tC/ td.m.) 
SV(t) i  : Stem volume at time t and stratum i for the project scenario (m3/ ha)  
WD: Basic wood density (td.m./ m3) 









For this equation, the growth scenario of tree species was applied to estimate stem volume 
(SV), and the results of sampling surveys to basic wood density (WD). The default value of 
IPCC-GPG-LULUCF was applied to BEF and R. 
As for estimate of leakage, the methodology indicated that if the area of the cropland within 
the project boundary was displaced due to project activity being higher than 10 % of the total 
project area, or the number of grazing animals displaced was higher than 10 % of the average 
grazing capacity of the project area, and both of them were less than or equal to 50 %, then the 
entire leakage should be equal to 15 % of the ex-ante actual net GHG removals by sinks 
(UNFCCC 2007c). In order to confirm the requirement for application of 15 % default value of 
leakage, a livestock survey relating to number of cattle grazed in grassland where planned to be 
forested was conducted for all the farmers who requested forestation in their grassland. 
 
 
3.2.3 Methods for pre-monitoring activities  
 
Pre-monitoring was conducted for the purpose of confirming the validity of the monitoring 
plan described in the PDD of the project. As the first activity of pre-monitoring, confirmation of 
the locations of the forested parcels by reading GPS coordinates started from the second half of 
2009 to the beginning of 2010, and was completed by mapping by GIS. In the pre-monitoring, the 
project promoter visited all the participant farmers (167) to confirm the growth of forested parcels 
and to interview them about forest management and issues relating to leakage (displacement of 
cropping activity and cattle grazing from the forested parcel). The information obtained from the 
visit was compiled. The classification of reasons for cancellation was prepared for 36 cancelled 
farmers. 
For the forest survey in the pre-monitoring, permanent sample plots in each stratum were 
established. From IPCC-GPG-LULUCF, the permanent sample parcels were selected randomly to 
satisfy 13 % of the number of parcels of each stratum (IPCC 2003). Additionally, the project 
promoter selected at least 3 parcels per stratum, which resulted in increase of number of sample 
parcels.  
The permanent sample plots with 400 m2 (20 m × 20 m) were established within the 
permanent sample parcels located more than 10 m inside from the boundary of the parcels and 
having an average tree growth of the parcels. Concrete stakes with the head marked by yellow 
paint were placed at the four corners of the plots, and the location of the one of the stakes was 
measured by GPS. 
The monitoring activity of permanent sample plots by the project promoter was conducted in 
July 2010. The net anthropogenic GHG removals by sinks were estimated by multiplying the 
average carbon stocks per ha per stratum to the forested area of stratum, which was tentatively 
calculated by monitoring results of GPS coordinates. 
For the verification of the monitoring, the methodology required that the monitored carbon 
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stocks should ensure precision level of ±10 % of the mean at a 90 % confidence level. In order to 
satisfy this precise level of monitoring, the number of sample plots was calculated according to 
the methodological tool of A/R CDM (UNFCCC 2010). The equation to calculate the number of 






n: Number of sample plots required for estimation of biomass stocks within the project 
boundary (dimensionless) 
N: Total number of possible sample plots within the project boundary (i.e. the sampling space 
or the population) (dimensionless) 
tVAL: Two-sided Student’s t-value, at infinite degrees of freedom, for the required confidence 
wi: Relative weight of the area of stratum i (i.e. the area of the stratum i divided by the 
project area) (dimensionless) 
si: Estimated standard deviation of biomass stocks in stratum i (td.m. or td.m./ ha) 
E: Acceptable margin of error (i.e. one-half the confidence interval) in estimation of biomass 
stocks within the project boundary (td.m. or td.m./ ha), i.e. in the units used for si 
i: Biomass stocks estimation strata within the project boundary 
 
The project promoter calculated n above after estimating wi and si based on the results of 35 
sample plots. UNA as the third party not included in monitoring activity verified the results of the 
monitoring in September 2010. The comparison between the results of monitoring by the project  
promoter and verification by UNA was conducted to find whether the difference was less than 
10%. 
In the demonstration farm established in the project area, 3 tree species to be distributed to 
farmers were planted in experimental plots by the leader farmers as a part of the practical training 
in June 2007. The strata of these plots corresponded to S1 (E. grandis planted in 2007), S3 (E. 
camaldulensis in 2007), and S7 (G. robusta with AF planted in 2007). Tree survey on tree height 
and DBH on all planted trees in the demonstration farm began in June 2008, one year after  
planting, and measurement continued every six months. 
In order to cope with the poor growth of Eucalyptus sp. found in the pre-monitoring, the 
project promoter conducted: (1) a questionnaire survey on farmers to find causes of poor growth; 
(2) detailed soil survey; (3) experiment to improve the growth of existing tree stands; and (4) new 
planting experiment to reduce poor growth. 
With respect to a questionnaire survey on farmers conducted in 2010, the number of farmers 
who planted Eucalyptus sp. was 19 out of the 35 farmers having a permanent sample parcel. Two 
of them living in the capital, Asunción, were excluded from the survey, whereas one farmer  
















The total number of farmers for the questionnaire survey was 18. 
Trench soil surveys were conducted as a detailed soil survey on the permanent sample parcels 
of Eucalyptus sp. For the survey, one parcel from every “S” class of excellent carbon stocks (more 
than 10 tC/ ha), “A” of good (2-10 tC/ ha), and “B” of ordinary (1-2 tC/ ha) was selected. From “C” 
class of poor carbon stocks (less than 1 tC/ ha) parcels, three ones were selected. The plot of 
Eucalyptus sp. in the demonstration farm (S class), was added. All the parcels, 7 in total, belonged 
to 18 parcels for the questionnaire survey. A trench of 1m wide, 2m long, and 1m deep was dug in 
the selected parcels. Soil profile was examined in each trench, and the samples taken from each 
soil layer of the trenches were analyzed according to appropriate soil analysis methods. 
The field test to improve the growth of E. grandis was planned in selected farmer ’s forested 
parcels with E. grandis. The selected parcels were 2 with code number A3F5-1 of permanent 
sample parcel with poor growth, and ATG1-1 where a specific part of poor growth was extended 
in the parcel. The method of test was to apply green manure and cattle dung in each parcel. The 
test plots were established in existing Eucalyptus sp. forest with 3 small experimental plots shown 
as follows: (1) application of green manure and cattle dung; (2) application of green manure; and 
(3) control without treatment. If a dry spell continued, the growth of trees planted in sandy soil 
would be inhibited by the stress due to lack of moisture. Green manure such as pigeon pea 
(Cajanus cajan), which had long roots to penetrate hardpan and produced plenty of biomass to 
increase organic matter in the soil, was considered to be effective for this situation. After 
applying green manure and cattle dung in December 2010, the heights of E. grandis, grown in the 
plots, were measured every 3 months. E. grandis in two parcels were planted in 2007. The number  
of rows was 10 in A3F5-1, and 8 in ATG1-1. 
Besides the test to improve the growth of planted trees, experiments to ensure the growth of 
Eucalyptus sp. from the planting was undertaken. This experiment included four plots shown as 
follows: (1) conventional method of planting (hole depth of 15 cm); (2) green manure + 15 cm 
depth; (3) green manure + 30 cm depth; and (4) green manure + cattle dung + 30 cm depth. The 
depth of 30 cm was assumed enough to destroy hardpan which was formed at 15 to 20 cm under  
surface. The plots for the experiment were prepared in the new demonstration farm on the land 
owned by the Ministry of Education and Culture (MEC) of Paraguay, in the District of Quiindy 
(hereinafter called as the ‘Quiindy demonstration farm’) where the land was left unused. The 
project promoter started to use this land for experiments from September 2010. After preparing 
the land and set experimental plots, the seedlings were planted in September 2010. After weeding,  
the plots planned for use of green manure were planted with three rows of Canavalia ensiformis,  
and two rows of Cajanus cajan which was intercropped between rows of Canavalia ensiformis.  






3.2.4 Methods for Monitoring activities  
 
Taking into account the results of the pre-monitoring, the formal monitoring activities of the 
project started in 2012. The monitoring activities were focused on the parcels with carbon stocks 
more than 10 tC/ ha, that was determined on the set value of baseline carbon stocks (11.88 tC/ ha 
in cropland and 10.32 tC/ ha in grassland) in PDD. In the formal monitoring, the permanent 
rectangular sample plots with 20 trees as a minimum number (Vallejo et al, 2011) were established 
in an excellent and representative part of the whole parcels to be monitored to satisfy accuracy of 
10 % precision level with 90 % confidence. The method to establish 400 m2 of permanent plots 
established in the pre-monitoring was cancelled.  
The third party not committed to the monitoring work should conduct the verification of 
monitoring activities or quality control and quality assurance (QC/ QA) activity. The QC/ QA 
work on the monitoring results of the project was conducted by UNA and INFONA. Considering 
the importance of timely verification, the time schedule was arranged so that the QC/QA work by 
UNA could be implemented a week later finishing the monitoring work by the project promoter. 
The QC/QA work by INFONA followed a week after UNA finished the work. The QC/QA team 
from UNA and INFONA confirmed the predetermined sample size of monitoring activities shown 
as below: 
 
(1) Location and area of forested parcels (10 %); 
(2) Carbon stocks in permanent sample plots (20 %); 
(3) Land tenure of forested parcels (10 %); 
(4) Leakage (20 %). 
 
Survey of carbon stocks on entire parcels to be monitored was conducted from July to August 
2012. The QC/ QA work on the monitoring results finished around 2 weeks after the completion of 
carbon stocks monitoring. The method of measuring carbon stocks was as follows: 
 
(1) Establish permanent sample plots with 20 trees (5 lines × 4 rows) in the forest more than 
10 m inside the boundary, and attach a numbering tag to each tree. Missing plants were 
counted and included within 20 trees; 
(2) Record the coordinates of the first trees in the sample plots by GPS; 
(3) Measure height and DBH of trees in order of the tag number; 
(4) Measure distance between the center of the first tree and that of the tree at the end of the 
corner in two directions, and calculate the control area of the plot; 
(5) Calculate stem volume, above-ground biomass, below-ground biomass, then convert to 
carbon stocks by each tree. 
 






P (t):  Carbon stocks within the project boundary at time t achieved by the project activity 
(tCO2) 
PA (t )i : Carbon stocks in above-ground biomass at time t of stratum i achieved by the project 
activity during the monitoring interval (tC/ ha) 
PB (t )i : Carbon stocks in below-ground biomass at time t of stratum i achieved by the project 
activity during the monitoring interval (tC/ ha) 
Ai:  Project activity area of stratum i (ha) 
i:  Stratum i (I = total number of strata) 
 
The project promoter established permanent sample plots in the entire parcels. Therefore the 
classification of parcels into stratum became insignificant except for tree species which had 
unique characteristics. Compared to the stratum in PDD, the stratum i in the above equation was 
changed to only tree species (E. grandis, E. camaldulensis, and Grevillea robusta) in the 





SVi,j ,k : Stem volume of stratum i, permanent sample plot j, and tree k (m3) 
APj:  Area of permanent sample plot j (m2) 
BEFi : Biomass expansion factor (over bark) from stem to total above-ground biomass of 
stratum i (dimensionless) 
WDi : Basic wood density of stratum i (t d.m./m3)  
CF: Carbon fraction of dry matter (0.5) (t C/t d.m.) 
n: Number of trees in permanent sample plot (≦ 20) 
m: Number of permanent sample plot 
 
SVi, j , k was calculated from allometric equations developed by the project according to the 
methodological tool (UNFCCC 2011c). The allometric equation for each species was determined 
by selecting more than 10 trees over a wide range, felling, dividing the tree into sections, 
measuring length and diameter of sections, and determining stem volume. The allometric equation 
was adjusted to satisfy the rule that the mean of the measured tree biomass should be greater than 





















The carbon stocks (SVi, j) per hectare of the stratum i, and permanent sample plot j were 









Ri: Root to shoot ratio of stratum i (dimensionless) 
 
The biomass expansion factor (1.5) and root to shoot ratio (0.26-0.45) were determined by the 
default value of IPCC-GPG-LULUCF (IPCC 2003). Basic wood density of each species 
(0.528-0.650 t/ m3) was determined by experimental results of UNA. 
 
 
3.2.5 Study area 
 
Located to the southeast of the capital of Asunción, the Department of Paraguarí was settled 
in early Paraguay’s history and developed for agriculture and livestock. The Department covered 
an area of 870,500 ha, and accounted for 2.1 % of the country. The population of about 220,000 
people was equivalent to about 5 % of the whole country (DGEEC 2004b). Topographically, hilly 
areas suitable for agriculture and alluvial low land unsuitable for agriculture were intricately 
mixed, and farmers had generally reclaimed the hilly areas for their livelihood. The Department 
had a subtropical climate, whose annual average temperature was 22 degrees Celsius, annual 
precipitation of 1,400 to 1,600 mm, though annual variation of precipitation was large. 
The Department has 17 Districts, in which the main industry was agriculture and livestock. As 
a result of long-term inappropriate practice of agricultural cultivation, soil erosion and soil 
fertility degradation has become a serious problem (Fois et al. 2004). According to the agriculture 
and livestock census of 2008, farmland area of the Department comprised about 680,000 ha,  
accounting for 2.2 % of the country. The number of farm households was about 24,000, 
comprising 8.2 % of the nation. The percentage of farm households with less than 20 ha (SSFs) 
was 90 % in the Department, larger than 83.5 % in the total number of farm households across the 
country (MAG 2008, see Annex 3). Land owned by SSFs in the Department accounted for 13 %, 
indicating the average land area per small-scale household was 4.1ha, around 1.4 ha less than the 
national average (5.5 ha). The major crops produced in the Department were cotton (about 27,000 
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others including peanut, onion, and citrus. Main livestock production was cattle, but pig and 
poultry were also popular especially in SSFs. 
In the eastern region of Paraguay, where 95 % of population lived, forest occupied 55 % 
accounting for 8.8 million ha in 1945, however through conversion to farmland and pasture, it  
decreased to 2.4 million ha, 15 % of the eastern region by 1991 (UNFCCC 2009a). At present, the 
percentage of forest in the eastern region was estimated to be less than 6 % of the area. The forest  
area of the Department was about 33,000 ha, only 0.2 % of the whole Department area. According 
to INFONA, a forest of 13,776 ha was changed to cropland and grassland in the Department 
between 1984 and 1991 (ibid.).  
Two Districts, San Roque González de Santa Cruz and Acahay, were selected as a study area 
after reconnaissance survey and interviewing with the local responsible personnel in the 
Department of Paraguarí (Ohue et al. 2007).  





































Figure 3.1. Location of Department of Paraguarí (Shaded relief map of Paraguay. 1998) 
 Department of Paraguarí 
38 
 
 Figure 3.2. Location of San Roque González de Santa Cruz and Acahay in Department of 
Paraguarí (Ohue et al. 2007) 
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3.3 Activit ies prior to formulation of an A/R CDM project 
 
A CDM project should be formulated according to the principle of voluntary participation. 
When targeting a number of low income farmers in rural area, it was necessary to organize 
farmers in the project area, held meetings and workshops, conducted various surveys, and built 
trust with resident farmers in order to comply with the principle of voluntary participation, which 
required expense, time, and the ability of project promoter to manage and coordinate all the 
activities to achieve the project objective. 
At first, the A/R CDM project in Paraguay started as a verification study for rural 
development focused on prevention measures of soil erosion and degradation in the selected 
communities. The community participation activities were carried out in the communities, which 
led to the voluntary participation of farmers in the A/R CDM project.  
In community workshops, the project promoter emphasized the importance of farmers’ 
continuing conservation activities, by indicating the causes of the deterioration of resources on 
the basis of examples, and by proposing simple conservation measures to prevent erosion and 
restore soil fertility (Ohue et al. 2007). Through holding several workshops, farmers were 
motivated to implement conservation activities, and understood the significance of forestation as 
a part of conservation, which led to voluntary forestation of their degraded land.  
The flow of activities prior to formulation of an A/R CDM project is shown in Figure 3.4.  
   
Figure 3.4. Flow of the process to the start of an A/R CDM project 
 
Awareness training was carried out as the first project activity. In awareness training, after 
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explanation of the purpose of the project and the mechanism of degradation of local resources, the 
opinions of participants about problems in the community were canvassed at a workshop held for 
members of the targeted communities. As a result, it was confirmed that soil erosion or soil  
fertility degradation has been one of the biggest problem in the community. Training was carried 
out for farmers to understand the significance of applying soil conservation measures, the 
importance of continuous activities, the applicable concrete measures for erosion control and soil 
fertility restoration (ibid.).  
In the demonstration farm established in degraded sandy land of around 2 ha, physical land 
conservation measures like contour band and hedges as well as agronomic measures like cover 
crop and green manure were introduced and demonstrated to farmers (Figure 3.5-6). Leader 
farmers selected land management methods from the measures shown in the demonstration farm 
and applied them to the farmer verification fields. The famer verification field was usually 
selected in the most degraded part of the farmers’ own land. By introducing soil conservation and 
restoration techniques in the farmer verification field, the members of the communities were 
expected to observe the effect of the conservation measures and apply them voluntarily to their  
own land (J-Green 2007a). The awareness training continued for about 5 months from June to 
November 2004, with the participation of around 1,000 farmers in total. 
 
  
Figure 3.5. Soil erosion in the site planned 
to be established as a demonstration farm 
(Ohue et al. 2007) 
Figure 3.6. Training of soil conservation for 
leader farmers in the demonstration farm 
(J-Green 2007a) 
 
After awareness raising activities, the project promoter asked farmers to prepare a farm plan 
(Figure 3.7). The farm plan was a plan that the farmers envisaged appropriate land use change,  
farm management methods, and activities to improve livelihood. Through preparing a farm plan, 
farmers were expected to have a realistic idea of how to improve their farm management and 
sustain income generating activities. The farm plan was described as a plan to be achieved five 
years after its preparation. In total 172 households participated in this activity. The farm plan was 
finalized through discussion with family members, summarized in poster form, and presented to 




Figure 3.7. Preparing a farm plan (left, Ohue et al. 2007) and presentation of a farm plan at a 
workshop (right, Ohue et al. 2007) 
 
A soil conservation contest was held to disseminate the conservation techniques extensively 
in the communities. The contest was competed between groups formed in the communities. Small  
prizes were awarded to excellent groups. The participant groups found it more significant to win 
the competition against the other farmer groups than to get a prize (ibid.). A soil conservation 
contest was an effective means to disseminate a variety of conservation measures to the level of 
farmers in a short period of time. For contest prizes, seeds of maize, green manure, and vegetables 
were provided. The number of competition participants increased each time, enhancing the level 
of techniques used for soil conservation and restoration by the participants. The participants 
became able to explain to others the learned conservation techniques not only on a practical level 
but also from a knowledge base, indicating that horizontal dissemination of information and skills  
was successful. The results of the soil conservation contest for the project are shown in Table 3.1.  
 
Table 3.1 Record of soil conservation contest 
Title Duration of contest  Participant farmers (households) 
First contest  April-August, 2005 124 
Second contest  October 2005-February 2006 178 
Third contest  April-July, 2006 224 
Fourth contest  April-July, 2010 95 
Source) Author compiled from Ohue et al. 2007 and Matsubara et al. 2011. 
 
After establishing farm plans, a community development plan was established in every 
community through workshops to analyze community issues. The project promoter proposed MIG 
as feasible activities to improve livelihood in communities (Figure 3.8). MIG aimed to achieve a 
part of the income generation activities, which were positioned in the farm plans and the 
community development plans (J-Green 2007b). The life of farmers would not be improved by 
just applying countermeasures to resource degradation, though conservation measures were 
important for farmers. If farmers worked in groups, they could try new activities. For example,  
fish farming could be advanced if the techniques were learned as a group and practiced jointly,  
while individuals took ownership of the fish in their own pond. Therefore knowledge and 
experience would be accumulated within the group. MIG was supported by the project and 
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implemented in farmer groups, and the minimum number of farmers was set at 5 per MIG activity. 
The technical training in MIG activities was open to everyone who desired to participate. The 
project promoter covered the training cost, however required payment of 30 % of the cost from 
farmers, when equipment and materials were purchased for MIG activities. The scale of MIG was 
commensurate with the economic conditions of farmers. Because of the system of sharing cost and 
the requirement to pay before starting a MIG activity, the contribution of farmers was paid by 
100 %. For MIG, various fields, such as home garden, cooking, fish farming, handicrafts, crop 
diversification (onion, pineapple), beekeeping, and water supply, were requested. The number of 
MIG activities adopted in 2006 was 43 with 366 participant farmers (Ohue et al. 2007).  
 
  
Figure 3.8. MIG for home garden (left, Matsubara et al. 2010) and for bee keeping (right, 
Matsubara et al. 2008) 
 
Since 2007, a method to bear 30 % of the purchased materials cost was established and 
continued until 2010. The total number of farmers having paid 30 % of the MIG cost reached 
1,378 up to November 2010. The trends for MIG participants are shown in Figure 3.9. 
 
Figure 3.9. Trends in the number of participants in MIG (Matsubara et al. 2011) 
 












forestation activities were in full swing, however, were activated again in 2008 when new 
demands such as improving cooking stoves occurred, and stabilized the number of participants at 
220-240 per year thereafter. The number of participants for each MIG activity until November  
2010 is shown in Figure 3.10. 
 
Figure 3.10. Activity-wise number of participants in MIG from 2006 to 2010 (Matsubara et al.  
2011) 
 
Ant control and home garden had an outstanding number of participants, reflecting the high 
needs of farmers. Especially damage by leaf cutting ants was a permanent problem that could not 
be solved by individual farmers but through the continuous effort of the whole community, thus it 
was necessary to repeat prevention activity. In the home garden, a variety of vegetables were 
planted usually for self-consumption, while other farmer groups expanded their production scale 
and sold onions and tomatoes at the market. Training costs for MIG were paid by the project, so 
many women participated in cooking and handicrafts training in particular. 
During the progress of the project activity, there appeared farmers who realized their farm 
plan, and it became necessary to increase the level of project activities. The project promoter  
decided to raise awareness of farmers through creating a new farm plan, which planned more 
sophisticated income improvement activities utilizing external funds. As an external fund, MIC 
was considered. MIC should be introduced under the appropriate system design to ensure the two 
principles of poverty alleviation and sustainability of the MIC itself. The CER benefit generated 
from an A/R CDM project would be utilized as a source of funds for MIC. Prior to the 
introduction of a full-fledged MIC, the project promoter conducted experimental pilot MIC 
activities, such as broiler poultry, community retail store, small-scale irrigation, onion production, 
to identify problems and ways to resolve them (Figure 3.11). The pilot MIC was successful and 
repayment was smooth. However, the broilers were not sold but used for home consumption, and 












cultivation and small-scale irrigation were resulted in temporary activities. No activities were 
sustainable. Pilot MICs demonstrated the necessity of long-term capacity development of farmers 
to establish a micro credit mechanism that made funds rotate smoothly. 
 
  
Figure 3.11. Pilot MIC; broiler poultry (left, photo by Tomio Hanano in 2009) and community 
retail store (right, Matsubara et al. 2011) 
 
3.4 Formulation and implementation of an A/R CDM project 
 
If there was no need for forestation in rural area, forestation projects including A/R CDM 
project would not proceed. The need for forestation in the project area was revealed in the farm 
plans. Many farmers had expected the effect of timber harvesting, soil conservation, and 
windbreak, by incorporating forestation in farm plans for the future. Then, forestation was taken 
up as a matter of community interest in workshops and included in the community development 
plans.  
The project promoter determined to maximize the effect of forestation by applying the A/R 
CDM system, after confirming that the project area did not contain forest at the time of 31 
December 1989, and satisfied the criteria of reforestation as well as afforestation in A/R CDM 
methodology (UNFCCC 2009a). As a methodology for A/R CDM project, small-scale 
methodology was selected according to the expected forestation area in the project area. 
Small-scale projects were “meant to assure that low income communities also benefited from 
projects” under the CDM (Boyd et al. 2005). From the point of view of a project promoter, it was 
impossible to ensure economic potential without a certain scale of forestation. The area of 8,000 
tCO2/ year, which was initially determined as the upper limit of GHG removals for small-scale 
A/R CDM methodology, was interpreted that the possible plantation size of the project varied 
from 200 to 6,000 ha (Locatelli et al. 2006).  
From the estimated potential of carbon stocks increase achieved by planting fast growing 
Eucalyptus sp. and Grevillea sp. and rough financial analysis, the project promoter set a threshold 
scale of more than 300 ha to implement an A/R CDM project in Paraguay. Funding for initia l 
investment was required, because the CER revenue would be obtained only after the amount of 
carbon stocks in grown trees were monitored and verified. Before obtaining the CER revenue, the 
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project promoter must have established a forestry project as an A/R CDM project, as well as have 
implemented the forestry project and made the forest grow enough to ensure that appropriate 
amount of carbon stocks has been accumulated. 
The process after confirmation that the farmers’ needs of forestation exceeded 300 ha is 
shown in Figure 3.12. 
   
Figure 3.12. Workflow from confirmation of farmers’ forestation needs to issuance of forestry 
CER 
 
The needs of forestation were known because farmers placed forestation in their farm plans 
and community development plans. As the next step, a workshop related to forestation was held in 
each community, followed by a survey on farmers to find specific forestation needs. If the results 
of farmer survey confirmed that the requested forestation area satisfied the threshold size of 300 
ha in the project area, procedures to formulate an A/R CDM project commenced with a baseline 
survey in farmers’ requested land. If the forestation needs did not satisfy the threshold, a different 
form of forestation project other than an A/R CDM project should be considered. For example, 
supported by the project to provide techniques and materials via the MIG system (30 % cost born 
by farmers), a farmer group in the community would establish a nursery, produce seedlings, and 
distribute the seedlings to farmers who requested forestation.  
In Figure 3.12, the main activities of the workflow were divided into planning work and field 
work. The field work included specifying the actual location of forestation, GPS survey,  
calculation of area through mapping by GIS, training in forestation for farmers, and signing of 
agreements between the project promoter and farmers. The planning work included selecting tree 
species, implementing experimental work relating to tree species (basic wood density, growth 
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scenario, etc.), baseline survey for land and vegetation, preparing a PDD for an A/R CDM project. 
After completion of field- and planning-work, these results were compiled, and validation by 
DOE was undertaken. 
The requested forestation area was amounted to near 300 ha of 345 farmers living in more 
than 16 communities. The project was accepted by not only SSFs but also by middle-scale farmers 
at their request. The results of the questionnaire survey are shown in Table 3.2. 
 
Table 3.2. Survey results of the targeted communities 
Items Contents Households, area (ha), 
percentage (%) 
Project area District  2 Districts 
Community 16 communities and others 
Number of farmers replied to questionnaire 345 households 
Requested 
forestation area 
Total area 292.10 ha 
Area with more than 0.5 haa/ parcel (all tree species) 287.75 ha 
Area with more than 0.5 ha/ parcel (3 tree speciesb) 273.17 ha 
Percentage of Eucalyptus to requested area 63.9 % 
Average area of forestation per parcel 0.90 ha 
Interest in AF Number of farmers interested in AFc 105 households 
Requested area of AF 70.3 ha 
Percentage of AF area to requested forestation area 
(more than o.5 ha/ parcel) 
25.7 % 
Source) Yokokura et al. 2007. 
a 0.5 ha: a minimum land area of forest defined in Paraguay.  
b 3 tree species: Eucalyptus grandis, Eucalyptus camaldulensis, and Grevillea robusta 
c AF: Agroforestry 
 
For selection of tree species, information was collected from INFONA, UNA, and farmers in 
the project area from the viewpoints of: (1) farmers’ preferences; (2) easiness of management; (3) 
marketability of forest product; (4) disease resistance; and (5) possibility of AF. Based on the 
information collected, candidate tree species were selected (Annex 4). Among the species that  
were preferred or recommended, fast growing Eucalyptus sp., taking about 12 years to harvest, 
was regarded as economically advantageous for SSFs to ensure income as soon as possible. In 
addition, Eucalyptus sp. was easy to manage, had no disease found in Paraguay, and had flowers 
suitable for beekeeping. The project promoter decided Eucalyptus sp., especially Eucalyptus 
grandis whose annual growth was fast in Paraguay, as the main species to be introduced. 
Eucalyptus camaldulensis, able to withstand wetland condition, was selected for planting in 
lowland prone to flooding. As a species for AF, Paraiso gigante (Melia azedarach) was selected 
initially according to the strong request from farmers. Paraiso gigante was excluded finally,  
because it had a high prevalence of diseases caused by phytoplasma leading to tree withering in 
Paraguay.  
Grevillea robusta was chosen as the tree species to replace Paraiso gigante. This species was 
fast growing, having good quality timber, and found no disease. Grevillea robusta was introduced 
to Paraguay more than 20 years ago, and was known to farmers. All the main species for  
forestation were exotic; however, the development of native species was also important from the 
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viewpoint of biodiversity. The project produced several kinds of native tree seedlings and 
established an experimental parcel of AF using native tree species. More than 5,000 of these 
native seedlings were produced annually and were distributed to public institutes such as schools. 
The seedlings were also provided to the farmers who desired to plant, and to events like 
expositions or tree-planting ceremonies in Paraguay. 
The main activities in the demonstration farm were changed from soil conservation to 
forestation and AF. The nursery was established at the beginning to produce seedlings covering 
150 ha per year. Seeds for seedlings were provided by INFONA for Eucalyptus sp., and by the 
National Institute of Agricultural Technology (INTA) of Argentine for Grevillea sp. During the 
planting season in 2007 and 2008, around 400,000 seedlings were provided from the nursery in 
the demonstration farm (Matsubara et al. 2011). The leader farmers were trained for forestation in 
the demonstration farm (Figure 3.13). The planted training plots were used for monoculture 
forestation plot (Eucalyptus sp.) and AF (Grevillea sp.). In the AF plot, annual crops such as 
maize, cassava and poroto beans, all of which were main food crops in the project area, perennial 
crops (pineapple and banana), and green manure were cultivated between rows of trees to 
demonstrate the growth of crops (Figure 3.14). Green manure was introduced in monoculture 
Eucalyptus sp. plots to show the fertilization effect on tree growth. In addition, the plots of AF 





Figure 3.13. Training of leader farmers for 
marking planting positions (Matsubara et al. 
2008) 
Figure 3.14. Demonstration of agroforestry 
with G．robusta + pineapple + lupine in the 
demonstration farm (Matsubara et al. 2010) 
 
The existing amount of carbon stocks accumulated in the perennial woody biomass in the 
proposed forestation parcels including the amount of carbon stocks increase during the project 
period was estimated in the baseline survey of the A/R CDM project. The project period was set at  
20 years from the harvest time of Grevillea sp., which had the slowest growth rate in the main tree 
species. In the project area, plenty of native oil palm species (Acrocomia totai Mart.) were present. 
Farmers collected fruits from the palms and sold them to a palm oil extraction factory. The 
farmers had no incentive to cut the palms. The majority of perennial woody biomass found in the 
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baseline survey was from palms, which were to be left in the project activity. Initially, the project 
promoter excluded the biomass of palms from calculation of baseline carbon stocks, because the 
carbon contained in palms would be left untouched. For cropland where annual cultivation was 
continued and no woody perennials were found except palms, the baseline carbon stocks could be 
set to zero. For grassland, biomass of belowground was taken into account as a part of the 
baseline carbon stocks estimated by using the default value of the methodology (UNFCCC 
2007c).  
In the validation of March 2008, the DOE selected by the project promoter pointed out that 
the exclusion of palms was inappropriate; therefore, the project promoter must have added the 
carbon stocks in palms to the baseline carbon stocks.  
The project promoter conducted a forest survey to estimate baseline carbon stocks in the 
requested parcels to be forested, which were randomly selected in the project area. After  
compiling the relevant data, the above-ground baseline carbon stocks were calculated, which were 
8.02 tC/ ha in cropland and 3.66 tC/ ha in grassland. The below-ground baseline carbon stocks 
were calculated by multiplying above-ground baseline carbon stocks with the default value of root 
to shoot ratio in the IPCC table. Above- and below-ground baseline carbon stocks in cropland and 
grassland were 11.88 tC/ ha and 10.32 tC/ ha respectively. When excluding palm biomass, the 
baseline carbon stocks in cropland and grassland decreased to 1.8 tC/ ha and 6.9 tC/ ha 
respectively. The reason that the baseline carbon stocks in grassland were larger than in cropland 
when excluding palms was that grassland had less palms standing than cropland had, and the 
below-ground biomass of grassland was unchanged.  
The growth of E. camaldulensis, E. grandis, and Grevillea robusta for the project period (20 
years) was estimated by the growth scenario and basic density obtained from literature, 
experiments and on-site sampling survey. 
An A/R CDM project required clarification of rights relating to ownership of trees and carbon 
accumulated in trees in forested area. The concept of rights to carbon was confusing to 
beneficiary farmers. The project promoter explained to farmers that CER was not obtained until 
monitoring results were verified, and it was impossible for farmers to obtain it due to no 
knowledge of CDM. The project promoter suggested that all the CER should be attributed to the 
project promoter, and the income from wood products except carbon should be owned by farmers.  
The project promoter also indicated that the surplus gain on the sale of CO2 would be used for the 
development of communities. No farmers who participated from the beginning of the project had 
any doubt about this explanation. However, when the contents were documented in the form of an 
agreement and signatures were required, a few farmers who participated later refused to transfer  
the carbon rights to the project. If farmers were unable to understand the explanation, they were 
excluded from the project.  
The main contents of the agreement with the farmers were as follows: 
 
(1) The project promoter would provide training in forestation, seedlings based on farmers’ 
forestation plans, support relating to MIG and rural development (included in community 
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development plans), and technical assistance for AF and soil conservation; 
(2) Farmers would conduct planting, harvesting, and appropriate forest management 
including thinning and pruning; 
(3) Farmers would receive benefit from wood products thinned and harvested, and crops 
produced in AF; 
(4) The project promoter would gain carbon increased in forested parcels, and use the 
revenue from the carbon for the management of the forestry project; 
(5) If the farmer violated the agreement, the project promoter would suspend all technical 
assistances; 
(6) If the forested land was sold or transferred to the third party, the farmer would try to pass 
on the agreement to the third party. 
 
Two copies of this agreement were prepared and retained by the project promoter and the 
farmer respectively after signing. Initially, in order to simplify the procedure, an agreement was 
prepared by each community, not individuals. A list of participants with signatures was attached 
to the agreement. However, at the time of validation, agreements signed between the project  
promoter and individual farmers were required. Thus, the project promoter needed to revisit and 
re-sign the agreement with farmers. Significant expense and effort were expended to obtain the 
agreements.  
Land tenure was a sensitive issue in Paraguay. A large number of participant farmers (74 out 
of 167 households) had no legal rights to the land. In addition, farmers who claimed to have a land 
title did not dare to show it to the third party. The civil code of Paraguay ruled that people who 
had been occupying the land continuously for more than 20 years without interference would be 
able to obtain a land title in accordance with legal procedures. 3 As the first step for farmers to 
obtain land title, the National Institute of Rural Development of Land (Instituto Nacional de 
Desarrollo Rural de la Tierra or INDERT), who issued land title, would issue an “occupation 
certificate” which proved that the land has been occupied by a person named in the document. The 
occupation certificate, issued before the procedure to obtain a land title, was treated as a 
substitute for land title in legal proceedings in Paraguay (Matsubara et al. 2009). The project  
promoter obtained the occupation certificates for all the participant households from INDERT, as 
alternative evidences for their land ownership. In order to get an occupation certificate, the 
address, identification number of the owner as well as land area was required. Issuance of the 
occupation certificate was time-consuming, and delay caused by incorrect information from 
farmers occurred frequently. More effort than expected was required to get the occupation 
certificate. This led to a cause of delay in procedures and increase of transaction cost. 
In preparing a PDD according to AR-AMS0001 version04.1, the project promoter had to 
satisfy all the requirements described in the methodology. The main issues which should be stated 
in the PDD for the A/R CDM project in Paraguay were as follows. 
3 Ley 1183/85. Codigo Civil Paraguayo y Codigo Procesal Civil. 
51 
 
                                                   
 
(1) Application requirements of the methodology 
(2) Explanation of additionality 
(3) Estimate of actual net GHG removals by sinks 
(4) Estimate of leakage 
(5) Environmental impact 
(6) Documents issued by DNA 
 
As for requirements to prove that the requested project satisfied the conditions set to be 
applied of the methodology, the project promoter should have examined that: (1) the total 
cropland area was less than 50 % of the A/R CDM project area; and (2) the number of displaced 
grazing animals from the project boundary was less than 50 % of the average grazing capacity of 
the project area. For solving the first condition, the project promoter surveyed the current state of 
land use of all requested forestation parcels and measured the land parcels by GPS/ GIS. The area 
of cropland and grassland was 104.2 ha (48 %) and 111.0 ha (52 %) respectively out of 215.2 ha of 
the total planned area. For the second condition, the grazing capacity of the entire grassland of the 
project area was calculated 98 heads, when applying the default value. From the results of the 
field survey, 2 heads of cattle were grazed for 2 months on average in the grassland where farmers 
requested to be forested, indicating that 37 heads of cattle in total had potential of displacement.  
This displacement rate was less than 50 % of grazing capacity (49 heads). This demonstrated that  
the grassland of the project area was applicable to the methodology. The results of interviews with 
participating farmers confirmed that no cattle was displaced, because cattle was not grazed in the 
grassland slated for forestation due to degradation and low capacity for grazing. 
As for examining additionality, the following scenarios were expected in the project area in 
the future. 
 
Scenario 1: Forestation project applied to existing systems without an A/R CDM project 
Scenario 2: Continuation of present land use as grassland and cropland 
 
Barrier analysis was conducted to justify additionality. The analysis of investment, 
institutional and other barriers based on documentary evidence indicated that the scenario 2 was 
the most likely; that forestation would not proceed without the A/R CDM project, and present land 
use would continue (UNFCCC 2009a). This proved that an A/R CDM project was the only viable 
system for forestation in the project area. 
For the estimate of actual net GHG removals by sinks, baseline and project carbon stocks 
were estimated by the results of literature survey, field surveys, and experiments in laboratory. 
The disadvantages derived from the characteristics of forest (non-permanence, uncertainty, and 
long period), tCER was selected to alleviate the risk of non-permanence. The risk of uncertainty 




As for leakage, possibility to use default value of 15 % to actual net GHG removals by sinks 
was examined. From the survey results, the percentage of displacement of cropland area and 
number of cattle corresponding to grazing capacity were found higher than 10 % but lower than 
50 %. Thus, the default value of 15% was found to be used in the project. Net anthropogenic GHG 
removals by sinks, which was calculated by actual net GHG removals by sinks minus baseline net  
GHG removals by sinks minus leakage, were shown in Table 3.3. 
 
Table 3.3. Calculation of net anthropogenic GHG removals by sinks 













by sinks (tCO2) 
tCERa 
(tCO2) 
1 8,737 0 0 -8,737 -8,737 
2 0 6,805 1,021 5,784 -2,953 
3 0 16,567 2,485 14,082 11,129 
4 0 3,494 524 2,970 14,099 
5 0 -30 0 -30 14,069 
6 0 11,140 1,671 9,469 23,538 
7 0 10,519 1,578 8,941 32,479 
8 0 4,530 680 3,850 36,329 
9 0 2,080 312 1,768 38,097 
10 0 17,798 2,670 15,128 53,225 
11 0 4,802 720 4,082 57,307 
12 0 -19,028 0 -19,028 38,279 
13 0 -45,811 0 -45,811 -7,532 
14 0 8,133 1,220 6,913 -619 
15 0 16,509 2,476 14,033 13,414 
16 0 4,365 655 3,710 17,124 
17 0 1,099 165 934 18,058 
18 0 9,014 1,352 7,662 25,720 
19 0 9,696 1,454 8,242 33,962 
20 0 -3,494 0 -3,494 30,468 
Total 8,737 58,188 18,983 30,468b  
Source) UNFCCC 2009a 
a The A/R CDM project in Paraguay chose temporary CER (tCER) for addressing non-permanence. The 
value of tCER in the Table shows carbon credit in each year. This does not mean that the value is 
acquired every year, since the tCER is issued every five years after the first issuance of tCER. 
b The average annual GHG removal was calculated as 1,523 tCO2/ year from this total (30,468/20). 
 
For the environmental impact, a legal environment impact assessment was not required for the 
project, because only forestation projects larger than 1,000 ha in Paraguay needed an 
environmental impact assessment (UNFCCC 2009a). However, there were 2 tree species which 
were classified as endangered plant species, though those were commonly found in the project 
area. The project promoter asked farmers to conserve them, as well as produced plenty of native 
seedlings including these 2 species in its nursery, and distributed them to schools and individuals 
who wished to plant them (ibid). No endangered species of animals were affected by the project, 
because those species in the Department of Paraguarí mostly inhabited in the areas around lakes 
and rivers. The department of environment of local government of Paraguarí issued a document to 
the project which proved that there were no endangered animal species in the project area (ibid.). 
Adverse socio-economic effects did not occur because the participants of the project were 
individual farmers who forested their own land. On the contrary, forestation brought economic 
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and environmental benefits such as ensuring firewood and timber, prevention of soil erosion and 
crop damage by wind. 
For documents issued by DNA, the methodology required that the project promoter had to 
obtain two documents from the host Party shown as follows: (1) letter of approval (LoA) for the 
project; and (2) declaration that the project promoter targeted low income area for the forestation 
project. The latter requirement was only necessary for applying a small-scale A/R CDM 
methodology. The project promoter needed a LoA from the DNA of Annex I Party to which the 
project promoter belonged. If the host Party had not informed to the CDM EB the definition of 
forest which should be determined by the individual host Party, the project promoter had to 
request for the host Party to determine and inform the definition of forest of the country to the 
CDM EB. The DNA of Paraguay, the Secretariat of Environment (SEAM), did not have a 
definition of forest in 2006. The project promoter requested the DNA to decide the definition as 
early as possible in 2006. This was realized in 2008 by taking 1.5 years. The declaration of the 
low income area was also requested to SEAM in 2006 by the project promoter. The final document 
was issued in 2008, after spending 1.5 years from the request, due to the reason that strictly 
speaking, the DNA did not have the authority to decide the locations of low income communities.  
Issuance of the LoA for the project was also requested initially in early 2008 to the DNA. It took 
more than 1 year from the initial request to issue the letter with the contents corresponding to the 
CDM rule. It took time to finalize the DNA procedures in this way, leading to an increase of 
transaction costs. When receiving public funding for CDM projects from the Parties in Annex I, 
the DNA document from Annex I countries to prove that the fund “is not to result in diversion of 
ODA and is separate from and not counted towards the financial obligations of Parties included in 
Annex I” should be obtained (UNFCCC 2001b). The LoA issued for this project by the Japanese 
government was added the necessary declaration relating to public funding (UNFCCC 2013a). 
It took more than one year to prepare a PDD, to clarify scientific and socio-economic matters, 
to conduct a baseline survey and environmental study, and to establish parcels for forestation after  
discussion with beneficiary farmers.  
When the validation of DOE was conducted, deficiencies of PDD were pointed out. If the 
deficiencies found by DOE were significant, it could take a year or more to solve them by doing 
additional surveys. In this project, the fundamental survey on regional socio economic baseline 
and natural resources had been finished, because the study on soil conservation was advanced 
prior to the A/R CDM project. The draft of the PDD was prepared in 2007, after the project started 
in 2006. Followed by repeated revisions and changes, the final version of PDD was completed in 
February 2009, taking 2.5 years from commencement. 
The on-site validation for this A/R CDM project was conducted in March, 2008. The 
collection of documentary evidence and modification of the PDD were followed to address the 
corrective action requests and clarification requests from the DOE. The important issues in the 
project were solved in six months; however, the delay in issuance of the government documents 
caused a passive situation. Approval of the Parties, including of the host Party, should be obtained 
before finalizing the validation by the DOE. As long as this approval document was not submitted, 
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the DOE could not complete the validation report. The project promoter received the final version 
of LoA from two governments in March 2009 (Japan) and in June 2009 (Paraguay). After all, DOE 
requested the registration of the project with the CDM EB in June 2009. The CDM EB registered 
this project as an A/R CDM project in September 2009. This was the first CDM project that has 
been registered with the CDM EB in Paraguay. 
Forestation was implemented in parallel with the surveys and procedures to formulate an A/R 
CDM project from 2007. Farmer training related to forestation was held first for leader farmers in 
June 2007, followed by training of farmers in the communities, focusing on spacing and planting, 
then planting activities in communities started (Figure 3.15). The training for leader farmers was 
continued for pruning in 2008, and thinning in 2010 (Figure 3.16).  
 
  
Figure 3.15. Distribution of seedlings to 
farmers (Matsubara et al. 2008) 
Figure 3.16. Training of thinning for leader 
farmers in the demonstration farm (Matsubara 
et al. 2012) 
 
The requested area to be forested was changed frequently since finishing the questionnaire 
survey in 2006-2007, and was not fixed until July 2008. The problem was that the farmers 
frequently changed the location of parcels. Moreover, some of them quitted the forestation, and 
new farmers requested to participate in the project. According to these changes, leading to more 
than 10 % of initial requests, the project promoter needed to revisit the farmers and parcels, 
confirm the requested changes, and establish new boundaries of the parcels to be forested. It took 
1.5 years to determine the boundaries of the project from the start of the baseline survey.  
Among the beneficiary farmers, were included farmers residing in districts other than 2 target 
districts. For those farmers living outside of 2 districts, seedlings were distributed for planting, 
while excluded from A/R CDM project. There were farmers who planned to plant less than 0.5 ha, 
deviating from the definition of forest, 4 for which the project promoter distributed seedlings, 
4 The DNA of Paraguay defined forest as: (1) a minimum area of land of 0.5 ha; (2) tree crown cover of 
more than 25 %; (3) trees with the potential to reach a minimum height of 5 m at maturity in situ. In A/R 
CDM, “afforestation” was the direct human-induced forestation of land that has not been forested for a 
period of at least 50 years, and “reforestation” was the direct human-induced forestation on land that was 
forested but that has been converted to non-forested land. For the first commitment period, reforestation 
activities would be limited to reforestation occurring on those lands that did not contain forest on 31 
December 1989. (UNFCCC 2001b) 
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though excluded from A/R CDM project. Further, there were some parcels where the grid of 0.5 ha 
was applied and the canopy rate of existing trees (especially native palms) exceeded 25 % of the 
Paraguayan definition. Those parcels were revisited and measured again to exclude the 
inappropriate part. Some communal lands were requested to forest by community members,  
however, no forestation of any communal lands was conducted due to lack of agreement within 
the community to forest the land where no private benefit could be expected. 
Considering the facts above, the actual area planted by the project is shown in Table 3.4. 
 
Table 3.4. Aggregated planted area 
Classification Planted area of 
Eucalyptus sp. 
(ha) 
Planted area of 
Grevillea 
robusta (ha) 





Requested area during the first  
baseline survey (2006～2007) 
－ － 301.2 325 
Planted area (2007～2008) 172.8 82.9 255.7 239 
(1) A/R CDM project area 142.1 73.1 215.2 167 
(2) Out of boundary area 
(located in other Districts) 
25.4 － 25.4 3 
(3) Area with less than 0.5 ha 5.3 9.8 15.1 69 
Source) Matsubara et al. 2009 
 
According to Table 3.4, the percentage of planned amount of forestation and number of 
farmers to the actual amount and number was calculated as follows: 
 
(1) About 50 % of farmers were involved in the A/R CDM (167/ 325 households); 
(2) About 85 % of the land designated for forestation was supplied seedlings (255.7/ 301.2 
ha); 
(3) About 70 % of the land marked for forestation was involved in the A/R CDM project 
(215.2/ 301.2 ha); 
(4) To formulate the A/R CDM project, double the CDM farmers should have been involved 
(325/ 167 households), and 1.4 times the number of farmers should have been trained 
(239/ 167 households); 
(5) As an aspect of cost, 1.4 times the area to CDM area should have been measured (301.2/ 
215.2 ha), and 1.2 times the number of seedlings should have been provided (255.7/ 215.2 
ha) in order to formulate the A/R CDM project.  
 
GIS mapping was conducted for all the parcels based on the GPS data, including the excluded 
parcels from the A/R CDM project. Some farmers wanted to plant more than one tree species in 
one parcel. Since a CDM forest had to be stratified by tree species, spacing, and planting year, 
there was a need to subdivide the parcel according to different criteria, in order to accept the 
request of these farmers. After acceptance of every request from the farmers, the number of 
parcels amounted to 240 out of 167 farmers, of which 83 parcels (52.35 ha) were for AF with 
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Grevillea sp.   
Planting was completed during 2007-2008, and training in forestation for farmers continued 
until 2010. The starting date of the A/R CDM project was set as 25 July 2007, when the 
distribution of seedlings to farmers began. Cool period in Paraguay, suitable for planting trees,  
was from April to September. The planting activities in 2007 were delayed and suffered the 
damage from drought. Taking advantage of this experience, efforts were made for early 
production and distribution of seedlings in 2008. In 2008-2009, farmers who planted the previous 
year were visited to monitor the growth of trees and the necessity for supplementary planting was 
confirmed. According to requests from farmers, additional seedlings were provided to replant 
parts of parcels damaged by drought. 
 
 
3.5 Pre-monitoring activit ies 
 
3.5.1 Project boundary 
 
Pre-monitoring for the A/R CDM project was undertaken in 2010 to confirm the validity of 
the monitoring plan described in the PDD, prior to starting formal monitoring activities. The main 
pre-monitoring activities were: (1) confirming the locations of the forested parcels; (2) surveying 
trees in the permanent sample plots; and (3) finding defects of verification system if any. When 
problems were found in the process of the pre-monitoring, activities to solve them were conducted 
through additional studies and experiments. 
As a result of visiting 167 beneficiary farmers, 36 households corresponding to about 20 % of 
the whole participant farmers were found to have problems such as no planting, planted parcel 
with less than 0.5 ha, and abandonment of forestation activity. Those farmers were excluded from 
the A/R CDM project. The number of parcels to be excluded was 55, corresponding to 23 % of the 
whole parcels. The reasons of cancellation are compiled in Table 3.5 (detail in Annex 5). 
 
Table 3.5. Classification of reasons for cancellation in 2010 
Reasons Number of respondentsa 
Planting area of less than 0.5 ha 10 
Damaged by drought 10 
No planting 6 
Migrant for work 5 
Planted in a different land 5 
Advanced age 3 
Disease 3 
Land sold 1 
Communal land 1 
Change tree species 1 
Forest fire 1 
Total 46 
Source) Matsubara et al. 2011 




There were two main reasons for cancellation: (1) the size of planted area was less than 0.5 
ha; and (2) the willingness of farmers to continue forestation was lost because of damaged 
forestation caused by drought. The number of farmers who did not plant even in a part of their  
parcel despite having received seedlings was 6.  
Comparison of the actual situation to the plan in the PDD is shown in Table 3.6. 
 
Table 3.6. Comparison of number of forested parcels, beneficiary farmers, and area of forestation 










Stratum of forestation (ha)b  
S1 S2 S3 S4 S5 S6 S7 S8 
Plan in PDD 240 167 215.16  30.05  31.17  16.36  64.48  5.59  15.16  14.05  38.30  
Cancellation 55  36  33.76  4.71  11.05  2.40  2.82  0.28  2.73  2.33  7.44  
Monitoring 185  131  181.40  25.34  20.12  13.95  61.66  5.31  12.43  11.72  30.86  
Cancellation 
rate (%) 
22.92  21.56  15.69  15.68  35.44  14.69  4.37  5.01  18.00  16.58  19.42  
Source) Matsubara et al. 2011 
a The area of monitoring was calculated by subtracting cancellation area from planned area, not measured 
actually in situ. 
b Stratum was established as S1: E.grandis planted in 2007, S2: E.grandis in 2008, S3: E.camaldulensis in  
2007, S4: E.camaldulensis in 2008, S5: G.robusta in 2007, S6: G.robusta in 2008, S7: G.robusta with AF 
planted in 2007, G.robusta with AF in 2008. 
 
Compared to the decreased percentage of the number of parcels and beneficiaries, the 
decreased percentage of planted area (15.7 %) was smaller than that of farmers’ number (22.9 %), 
which meant that the cancellations were made by less SSFs. The average area to be forested in the 
plan was 0.9 ha/ parcel (181.4/ 185), whereas the average area of the cancelled farmers was 0.61 
ha/ parcel (33.8/ 55). If the weather conditions during planting were favorable without droughts, 
the results must have been different.  
Table 3.6 showed the cancellation rate of planting in 2008 (S2, S4, S6, and S8) was larger 
than the rate of planting in 2007 (S1, S3, S5, and S7) except E. camaldulensis, which was planted 
in relatively low areas, indicating that the drought damage in 2008 was more serious than in 2007. 
The area selected for forestation by farmers was degraded; therefore the risk of damage from 
drought was quite high. 
 
 
3.5.2 Estimation and verification of carbon stocks in permanent sample plots 
 
For estimating carbon stocks in the project area, the permanent sample parcels were 





Table 3.7. Number of parcels to be monitored 
Contents Stratum a 
 S1 S2 S3 S4 S5 S6 S7 S8 Total  
All the parcels 56 41 17 21 9 14 29 53 240 
Monitoring (% of the total)           
GPS/GIS (100%) 56 41 17 21 9 14 29 53 240 
Land tenure (100%) 56 41 17 21 9 14 29 53 240 
Permanent sample plot  
(more than 13%) 
7 5 3 3 3 3 4 7 35 
Leakage (30%) 17 12 5 6 3 5 9 16 73 
QC/QA (% of monitoring)          
GPS/GIS (10%) 6 4 2 2 1 2 3 5 25 
Permanent sample plot (20%) 1 1 1 1 1 1 1 1 8 
Land tenure (10%) 6 4 2 2 1 2 3 5 25 
Leakage (20%) 3 2 1 1 1 1 2 3 14 
a Stratum was established as S1: E.grandis planted in 2007, S2: E.grandis in 2008, S3: E.camaldulensis in  
2007, S4: E.camaldulensis in 2008, S5: G.robusta in 2007, S6: G.robusta in 2008, S7: G.robusta with AF 
planted in 2007, G.robusta with AF in 2008. 
 
The permanent sample plots with 400 m2 (20 m × 20 m) were set within the permanent sample 
parcels. The results of a preliminary carbon stocks survey in the 35 permanent sample plots,  
including estimated carbon stocks per area, are shown in Table 3.8.  
 





Number of trees 
(individuals) 




S1 EG/2007 47.14 (±10.88) 4.05 (±2.95) 4.08 (±2.60) 4.80 (±10.28) 
S2 EG/2008 32.67 (±14.68) 2.60 (±0.76) 2.76 (±0.76) 0.47 (± 0.32) 
S3 EC/2007 54.00 (±35.00) 6.34 (±4.00) 5.37 (±2.93) 13.38 (±12.14) 
S4 EC/2008 50.33 (±14.57) 4.51 (±2.12) 4.08 (±1.71) 3.77 (± 3.08) 
S5 GR/2007 44.33 (±23.76) 3.80 (±0.55) 5.14 (±1.46) 1.84 (± 0.36) 
S6 GR/2008 20.33 (± 9.45) 1.80 (±0.24) 2.00 (±0.00) 0.08 (± 0.05) 
S7 GRA/2007 15.33 (± 9.87) 2.47 (±0.29) 2.82 (±0.72) 0.20 (± 0.16) 
S8 GRA/2008 20.14 (± 7.65) 2.03 (±0.56) 2.31 (±0.93) 0.15 (± 0.21) 
Source) Matsubara et al. 2011 
Note) Standard deviation in parentheses 
a EG: Eucalyptus grandis, EC: Eucalyptus camaldulensis, GR: Grevillea robusta, GRA: Grevillea robusta  
(AF) 
 
The comparison of the growth scenario in the PDD and the measured results according to the 
forestation stratum is shown in Table 3.9. As for Eucalyptus sp. (strata S1 to S4), the measured 
values of tree height and DBH were significantly smaller than those in the growth scenario 
(around 30 % of the growth scenario). Also, large standard deviation of the measured values 
indicated that the difference in tree growth among participants’ parcels was large. In the strata 
with poor growth, the survival rate of seedlings was low. In particular the average survival rate of 
stratum S6 (Grevillea sp.) was less than 50 %.  








Growth scenario in 2010 Measured value in 2010 
















S1 53  14.40  13.50  47  4.05  4.08  
S2 53  12.80  12.40  33  2.60  2.76  
S3 53  13.40  12.50  54  6.34  5.37  
S4 53  11.80  11.50  50  4.51  4.08  
S5 53  1.90  2.00  44  3.80  5.14  
S6 53  1.50  1.40  20  1.80  2.00  
S7 20  1.80  1.80  15  2.47  2.82  
S8 20  1.30  0.80  20  2.03  2.31  
Source) Matsubara et al. 2011 
Note) The tree height and diameter at breast height were estimated by applying form factors (Eucalyptus 
sp.: 0.475, Grevillea robusta: 0.440) provided by UNA. 
 
Table 3.10. Calculation results of net anthropogenic GHG removals by sinks in the pre-monitoring 
in 2010 









GHG removals in 
PDD (tCO2) 
(reference) 
S1 E.G 2007 17.61 25.44  447.92  4,914.28  
S2 E.G 2008 1.71 18.63  31.88  6,356.52  
S3 E.C 2007 49.05 12.13  594.95  2,634.73  
S4 E.C 2008 13.82 65.22  901.57  12,949.24  
S5 G.R 2007 6.75 5.06  34.15  3.91  
S6 G.R 2008 0.28 12.28  3.42  4.49  
S7 G.R.A 2007 0.73 10.89  7.98  2.97  
S8 G.R.A 2008 0.55 32.29  17.86  0.00  
Totala 181.94  2,039.72  26,866.14  
Leakage (15 % of actual net GHG 
removals by sinks) 
 2,039.72  305.96  
Baseline GHG removals    
 Cropland 43.55 78.70 3,426.93  
Grassland 37.83 103.24 3,905.58  
Total/Average 40.60 181.94 7,332.52  
Net anthropogenic GHG removals 
by sinksb 
  -5,598.75   
Source) Matsubara et al. 2011 
a The total equals to actual net GHG removals by sinks. 
b Net anthropogenic GHG removals by sinks= (Actual net GHG removals by sinks) – (Baseline GHG 
removals – Leakage) 
 
The typical growth deference between poor and excellent parcels of E.grandis is shown in 





Figure 3.17. Difference of tree growth between farmers in the same community; the poor growth 
(left, code no. A3F5-1) and the excellent one (right, code no. A3F9-1) (Photo by Eiji Matsubara in 
2010) 
 
The carbon stocks increase in the project area were estimated in the pre-monitoring at about 
2,040 tCO2 or 7 % of the planned amount which was 26,866 tCO2 in 2010 in PDD. Looking at the 
tree species, the carbon stocks of Eucalyptus sp. were less than 10 % of the planned amount, while 
Grevillea sp. stored much higher carbon than planned. The absolute amount of carbon stocks in 
Grevillea sp. were small and were considered to take more than 5 years from the present till  
accumulating carbon stocks above the baseline.  
The causes of the large difference between the measured and the planned carbon stocks were 
assumed as follows: 
 
(1) Drought in 2007 prevented timely planting; 
(2) The damage from drought in the summer of 2008- 2009, which was the worst in 40 years 
in Paraguay, was serious; 
(3) Tree growth was inhibited by weed, caused by poor management; 
(4) Damage by leaf cutting ants; 
(5) Supplementary planting to compensate damage, while recommended by the project 
promoter, was insufficient due to loss of farmers’ motivation caused by the poor results 
of initial planting; 
(6) Complying with the A/R CDM methodology, appropriate forest establishment was 
disturbed by the requirements of the methodology relating to minimal disturbance on 
lands when planting (less than 10 % of the parcel), and penalties for using fertilizer (if 
used, the emission from fertilizer was counted as emission increase); 
(7) The growth scenario of Eucalyptus sp. was overestimated because the forestation plan 
assumed that planting would be conducted under sound forest management, not under the 
various restrictions of the A/R CDM methodology. 
 
If concentrated on the excellent 20 parcels, which were selected by a rough survey of 100 m2 
plots in good looking parcels (assumed to have more than 10 tC/ ha) in the project area, the net  
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anthropogenic GHG removals by sinks could be estimated as shown in Table 3.11. 
 
Table 3.11. Estimates of net anthropogenic GHG removals by sinks in the 20 excellent parcels in 
2010 






S1 EG/ 2007 81.30  5.78  470.26  
S2 EG/ 2008 50.72  0.56  28.41  
S3 EC/ 2007 60.86  2.67  162.65  
S4 EC/ 2008 68.53  30.22  2,070.96  
Total    39.24  2,732.28  
Leakage (15 % of actual net GHG removals 
by sinks) 
 2,732.28  409.84 
Baseline GHG removals   
 Cropland 43.55  6.69  291.22  
Grassland 37.83  32.55  1,231.33  
Total/Average 40.60  39.24  1,522.56  
Net anthropogenic GHG removals by sinks   799.88  
Source) Matsubara et al. 2011 
 
When excellent parcels were selected (39.24 ha), net anthropogenic GHG removals by sinks 
was about 800 tCO2. The stratum S4, all of whose lands were owned by middle-scale farmers, had 
largest amount of carbon stocks (2,071 tCO2) in 4 strata. 
UNA as the third party has verified the results of the pre-monitoring, especially the results of 
forest survey, conducted by the project promoter. Not a few plots with a difference of more than ± 
10 % between the pre-monitoring results and UNA’s verification results were found as shown in 
Table 3.12. 
 
Table 3.12. Comparison of monitoring results of the permanent sample plots between the project  
promoter and UNA in 2010 
Level of difference Tree height DBH Number of trees Carbon stocks 
Number of permanent sample 
plots with more than and equal to 
10 % difference between the 
project promoter and UNA 
(number of parcels) 
8 22 13 28 
Percentage (%) of the parcels with 
difference more than 10 % to the 
number of parcels in total (35) 
23 63 37 80 
Source) Matsubara et al. 2012 
 
Though the methodology stated that the error of counted tree numbers should be zero, there 
was 37 % inconsistency. In other words, just establishing permanent sample plots with uniform 
size left the possibility of misjudgment when the third party tried to reproduce the findings. 
Therefore, instead of managing a certain size of permanent plots, it was deemed appropriate to 
specify a certain number of trees by selecting trees within a grid with e.g. 4 lines to 5 rows in the 
plot that reflected average situation of tree growth in the parcel. The area of plot was measured 
and calculated as a control area of trees, depending on the actual spacing of planted trees. 
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For verification of the monitoring, the methodology required that the monitored carbon stocks 
should ensure precision level of ±10 % of the mean at a 90 % confidence level. The precision 
level was satisfied by setting appropriate number of sample plots determined by size of sample 
plot and estimated standard deviation of carbon stocks in stratum. The results of the calculated 
number of permanent sample plots are shown in Table 3.13. 
 








Average carbon stocks 
(tC/ ha)b n value
c 
S1 EG/ 2007 25.44  45 6.53 (±12.84) 150  
S2 EG/ 2008 18.63  25 0.67 (±0.47) 4  
S3 EC/ 2007 12.13  13 17.87 (±15.75) 88  
S4 E/C 2008 65.22  20 5.59 (±4.60)  138  
S5 GR/ 2007 5.06  8 2.61 (±0.48)  1  
S6 GR/ 2008 12.28  11 0.08 (±0.04)  0  
S7 GRA/ 2007 10.89  23 0.30 (±0.25)  1  
S8 GRA/ 2008 32.29  43 0.18 (±0.25)  4  
Total/Average  181.94  188 4.23  387  
Source) Matsubara et al. 2012 
a EG: E. grandis, EC: E. camaldulensis, GR: Grevillea robusta, GRA: GR with AF. 
b Standard deviation in parentheses. 
c Number of sample plots required for estimation of biomass stocks within the project boundary. 
 
In order to ensure the required level of precision, the project promoter should establish 387 
permanent sample plots (2 times larger than the number of whole parcels) with a size of 20 m×20 
m, in place of the 35 plots set for the pre-monitoring. This result was induced by the large 
standard deviation of carbon stocks among measured plots, due to large difference of tree growth 
in parcels in the project area. For obtaining carbon credit, it was found necessary to identify a 
relatively uniform growth part in each parcel, to establish a permanent sample plot in each parcel, 
and to conduct a tree survey in all the plots during formal monitoring activity. 
 
 
3.5.3 Studies of Eucalyptus sp. in the demonstration farm and farmers’ parcels 
 
Measurement of tree height and DBH of planted trees in the demonstration farm began from 
June 2008, and continued for every 6 months. The measurement results of the carbon stocks 
change in the demonstration farm up to June 2013 are shown in Figure 3.18-20. The growth of E. 
grandis and Grevillea robusta in the demonstration farm exceeded the growth scenario in the PDD. 
The initial growth of E. grandis after planting was low, possibly caused by drought, thereafter the 
growth was improved. This indicated that appropriate management like in the demonstration farm 
would realize potentiality of tree species even in degraded land. The carbon stocks of Grevillea 
robusta in the demonstration farm were 12.3 tC/ ha in December 2012, which far surpassed the 
planned scenario (1.0 tC/ha). The high growth rate of Grevillea robusta was achieved by planting 
as AF with wider spacing than monoculture and by managing as a cropland. The growth of E. 
camaldulensis in the demonstration farm has been inhibited, because this species was 
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intentionally planted in a plot with high groundwater level, in order to confirm its adaptability to 
wetland. 
 
Figure 3.18. Increase of carbon stocks of E. grandis in the demonstration farm. Thinning was 
conducted at around 1,600 days after planting. In the project scenario, the thinning was planned at  
1,100 days after planting. 
 
Figure 3.19. Increase of carbon stocks of Grevillea robusta in the demonstration farm. Thinning 
was conducted 2 times at around 1,500 and 2,100 days after planting. In the project scenario, the 
thinning was not planned for AF. 
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 Figure 3.20. Increase of carbon stocks of E. camaldulensis in the demonstration farm. In the 
project scenario, the thinning was planned at 1,100 days after planting. 
 
It was necessary for the project to cope with the poor growth of Eucalyptus sp. in the project 
area found in the pre-monitoring. The project promoter conducted a questionnaire survey to 
farmers to find causes of poor growth in 2010. The survey targeted 18 beneficiary farmers having 
a parcel of Eucalyptus sp. selected mainly from 35 farmers. The results of carbon stocks 
estimation in 18 parcels are shown in Table 3.14. 
 
Table 3.14. Carbon stocks estimation for 18 parcels aimed at questionnaire survey on 
Eucalyptus sp. in 2010 





















1 S EG/ 2007 A20J5-1 53  1.00  1.80  10.50  9.70  28.05  
2 S EG/ 2007 A3F9-1 60 1.13 1.02 9.21 9.33 25.79 
3 S EC/ 2007 AMA7-1 89  1.68  0.50  8.90  6.76  23.90  
4 S EC/ 2007 RC12-1 54  1.02  0.64  8.38  7.35  16.14  
5 A EC/ 2008 RM10-1 52  0.98  0.81  6.16  5.15  5.61  
6 A EC/ 2008 RM17-1 64  1.21  1.33  5.26  4.97  5.48  
7 A EG/ 2007 A3F2-1 47  0.89  0.52  4.39  4.60  2.33  
8 B EG/ 2007 A3F6-1 49  0.92  0.30  3.32  3.43  1.03  
9 C EG/ 2008 Aca 6-2 39  0.74  0.28  3.28  3.49  0.83  
10 C EG/ 2008 RRC3-3 37  0.70  0.87  3.15  3.41  0.72  
11 C EG/ 2007 RRC1-1 48  0.91  0.52  2.71  3.17  0.70  
12 C EG/ 2008 RMb8-1 37  0.70  0.55  3.20  3.19  0.65  
13 C EG/ 2007 ALP5-1 45  0.85  0.43  2.31  2.44  0.33  
14 C EG/ 2008 RMb11-1 46  0.87  1.31  2.31  2.35  0.31  
15 C EG/ 2008 ATG4-1 33  0.62  0.32  2.31  2.61  0.28  
16 C EC/ 2008 RRS30-1 35  0.66  1.30  2.12  2.11  0.22  
17 C EG/ 2007 RMb4-1 26  0.49  1.79  1.93  2.08  0.12  
18 C EC/ 2007 RM6-1 19  0.36  0.40  1.73  2.00  0.09  
a Class was divided by carbon stocks per ha. S: excellent (more than 10 tC/ ha), A: good (2-10 tC/ ha), B: 
ordinary (1-2 tC/ ha), C: poor (less than 1 tC/ ha) 
y = 6E-06x2 + 0.0038x - 2.175 
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The parcels were classified as excellent (S), good (A), ordinary (B), and poor (C) according 
to the amount of carbon stocks in them. The results of questionnaire survey to farmers who owned 
those parcels are shown in Table 3.15. 
 
Table 3.15. Results of questionnaire survey to farmers on forest management of Eucalyptus sp. in 
2010 
Items Contents Class (number of respondents) Total  
S A B C 
Households  4 3 1 10 18 
Weeding Yes 4 3 1 8 16 
 No    4 4 
Frequency of weeding 1 time a year  1  4 5 
2 times a year 2 2  4 8 
 3 times a year 2  1  3 
Method of weeding Row-like 1 1 1 2 5 
 Around the tree  1 1 4 6 
 Full weeding 4 1  3 8 
Cattle grazing Yes 2 2 1 8 13 
 No 2 1  2 5 
Start of grazing time after 
planting 
Six months later    1 1 
1year later  2  3 5 
 2 years later 2  1 3 6 
Damage by cattle Yes  1  5 6 
 No 2 1 1 3 7 
Use of fertilizer Yes 1 1   2 
 No 3 2 1 10 16 
Cause of the growth 
difference within a parcel 
Drought 3 2 1 6 12 
Insufficient weeding 3  1 3 7 
No tillage 2   1 3 
Damage by cattle 2 1  2 5 
 Damage by ant 1 3  1 5 
 Inappropriate planting 1    1 
 Problem of seedlings 2 1  2 5 
 Not known   1 2 3 
Leaf cutting ant No damage 1  1 6 8 
 Damaged 3 3  4 10 
Method of removal of ant No action 1   1 2 
Use of pesticide 2 3  2 7 
Technical support from the 
project  
Yes 4 3 1 8 16 
No    2 2 
Distribution of seedlings in 
proper time  
Yes 3 3 1 6 13 
No 1   4 5 
Timing of planting after 
receiving seedlings 
1 day    2 2 
3 days 1 1   2 
1 week 2  1 1 4 
 More than 1 week 1 2  7 10 
Source) Matsubara et al. 2011 
 
The non-weeded parcels were all owned by farmers who had poor carbon stocks in their 
parcels (C farmers). The three farmers of S and B weeded three times per year. Thirteen farmers 
practiced cattle grazing in the forested parcels, while most C farmers grazed there (8 out of 10). 
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Most damage from cattle grazing occurred in C farmers (5 out of 6). All C farmers did not use 
fertilizer, while 2 farmers (S and A farmers) did. More than half of the farmers had damage caused 
by leaf cutting ants. Insecticide was mainly used by S and A farmers (5 out of 7). Technical 
assistance from the project was provided to all farmers except two C farmers. Five farmers replied 
that they missed the proper planting season (April to September), because seedlings were 
provided untimely. In this case, four out of 5 farmers were C farmers. More than half the farmers 
except C farmers planted seedlings within one week after receiving seedlings. On the contrary, 7 
out of 10 C farmers planted more than 2 weeks later after receiving seedlings. As for opinions of 
the farmers for poor growth, drought came first (12 out of 18) and followed by insufficient 
weeding (7 out of 18).  
From the past management activities of farmers found in the survey, the causes for poor 
growth of Eucalyptus sp. at field level were assumed as follows: 
 
(1) Impact of drought;  
(2) Insufficient weeding; 
(3) Early start of grazing without waiting for the growth of trees; 
(4) Damage by leaf cutting ants; 
(5) Damage of seedlings caused by delay of planting after receiving seedlings. 
 
On the whole, it was a major issue to maintain the motivation of participating farmers, SSFs 
in particular, for the activities that required long-term commitment to realize benefits such as 
forest establishment. 
For finding cause of low tree growth in soil of forested parcels, trench soil survey was 
conducted in the selected 7 parcels with Eucalyptus sp. The results of soil profile examination for 
each trench are shown in Table 3.16. 
According to the soil profiles, no significant difference in the soil of the parcels was found, 
except the change of layer thickness affected by topographical changes. The poorest soil was 
found in No. 4 (AMA10-3) and No.7 (the demonstration farm) in Table 3.16, where sandy soil was 
more than 70 cm deep and was considered marginal for agricultural production. The difference of 
growth in Eucalyptus sp. between No.4 (class C) and No.7 (class S) was a stark contrast. Forest  
management caused the difference, where No.4 was not managed and on the contrary No.7 was 
managed very well (weeding or application of green manure). Poor growth caused by 
non-management was typical in the parcel of No.5 (RMb11-1). The soil in this parcel was suitable 
for agriculture; however, no weeding was undertaken. Eucalyptus sp. competed with weeds which 
prevented the tree growth (class C). In contrast, the difference between No.1 (A3F5-1, class C) 
and No.2 (A3 F6-1, class B), that were located nearby, was caused by the slope. With a slope of 
about 5 %, surface soil in No.1 was degraded by erosion and less covered by vegetation, whereas 
No.2 with about 2 % slope had less erosion and was covered by vegetation. If no hardpan was 
formed, Eucalyptus sp. of No.2 could have grown up to class A. The remaining 2 parcels (No.3 
and No.6) had good growth of Eucalyptus sp. (class S and A). The farmers who owned these 
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parcels replied that they managed their parcel periodically.  
 
Table 3.16. Results of trench soil surveys in the selected parcels of Eucalyptus sp. in 2010 
 Code of parcel Class Observations 
1 A3F5-1 C Top of 18 cm is sandy soil. The field has slope with more than 5 %. Hard layer is 
formed on the surface by erosion. Inhibition of permeability interfered growth of 
vegetation, even weed could not cover the surface. Eucalyptus sp. grows well on 
the top of contour band, because run-off water is retained behind the band. 
2 A3 F6-1 B Slope of the field is 2-5 %. The surface is covered with Brachiaria sp. Sandy soil 
is 21 cm deep. Hardpan is formed between 17 and 21 cm thickness, making roots 
of plants difficult to penetrate. The hardpan, formed by repeated plowing by 
farmer for a long time, prevents water and fertilizer penetration to lower layer.  
Gentle slope induces better growth of Eucalyptus than A3F5-1.  
3 AMA7-1 S Physically good. Slope of the parcel is 2 to 3 %. Eucalyptus sp. was planted along 
the contour line. The growth of trees was homogeneous. Weed control is 
appropriate. A model of forestation. 
4 AMA10-3 C The soil is marginal for cultivation but for forestation or grassland. Sandy soil is 
deep to 100 cm, with large permeability. Plant will suffer by water shortage and 
low growth when drought attacked. Increase of organic matter will be effective. 
High variation of Eucalyptus sp. growth. Management of the forest was poor.  
5 RMb11-1 C Slope of the parcel is around 1 %. Covered with weed. Soil is similar to that of 
A3F5-1. If forest was managed sufficiently, better and homogeneous stands rather 
than at present could be possible. Soil is suitable for agriculture. 
6 RM17-1 A Slope of the parcel is 2- 3 %. No effect of water-bearing layer of underground was 
observed. Trees were low and thin in the lowest part of the parcel, affected by 
high ground water table.  
7 Demonstration 
farm 
S Sandy soil to 70 cm deep, and marginal for cultivation. The high growth of 
Eucalyptus sp. in the parcel was achieved by appropriate management from the 
planting. This parcel indicates that the growth of Eucalyptus sp. highly depends 
on forest management of land owners, except prevention of the growth by hardpan 
formed by long-term plowing.  
Source) Matsubara et al. 2011 
 
The results of analysis on samples taken from each soil layer of the trenches are shown in 
Table 3.17. 
Soil was acidic or weakly acidic, and organic content was very low (less than 0.8 %). 
Phosphorus and potassium also was very low (less than 12 ppm and less than 0.12 cmolc/ kg 
respectively). The demonstration farm and RM17-1 that had excellent and good growth of 
Eucalyptus sp. contained a little more organic matter, phosphorus and potassium than others, 
though all of them were very low. On the other hand, AMA7-1 with excellent Eucalyptus sp.  
growth indicated no difference in soil contents with others, except a little higher potassium 
content than others. This suggested that the growth of Eucalyptus sp. was affected by the structure 





Table 3.17. Results of soil analysis of samples collected from the trenches of the selected parcels 
in 2010 
































0.00  Sandy loam- 
































































































0.00  Sandy silt- Sandy 
loam 
Source) Matsubara et al. 2011 
Note 1) Criteria for analysis in Paraguay; 
pH: > 5.2 : strong acidic, 5.3-5.6: acidic, 5.7-6.4: weak acidic, 6.5-7.5: neutral  
Organic matter: > to 0.8: very low, 0.9-1.2: low, 1.3-1.7: usual, 1.8-2.2: high, 2.3 +: very high 
P: > 12: low, 13-30: usual, 31-50: high, 50 +: very high 
Ca: > 3.0: low, 3.1-6.0: usual, 6.1 +: appropriate 
Mg: > 0.6: low, 0.61-1.1: usual, 1.2 +: appropriate 
K: > 0.12: low, 0.13-0.30: usual, 0.31 +: high 
Al: > 0.2 small, 0.3-0.7: acceptable, 0.8-1.0: toxicity, 1.1 +: strong toxicity 
Note 2) Standard deviation in parentheses 
 
In order to find the way to improve tree growth in forested parcels, the project promoter 
conducted a field test. For the test, 2 parcels with E. grandis were selected. These parcels, code 
named as A3F5-1 and ATG1-1, had poor carbon stocks increase. In these parcels, 3 small 
experimental plots with (1) application of green manure and cattle dung; (2) application of green 
manure; and (3) control without treatment were established. After applied treatment, tree height 
and DBH of all trees in the plots were measured every 3 months. 
The results of tree height measurement in 2 parcels are shown in Figure 3.21-22. 
Significant difference in green manure and cattle dung was not observed in the results of tests 
from two parcels. This could suggest that if green manure and cattle dung was applied late in 
forestation, the effect to the growth of E. grandis would be negligible. As suggested by the results 
of farmer survey, management of forest for the first year, including land preparation, taking care 
of the supplied seedlings, timely planting, and weeding, was critical to have good growth of 





Figure 3.21. Trends in the average tree height of E. grandis in A3F5-1 from different treatment 
(Matsubara et al. 2012) 
 
 
Figure 3.22. Trends in the average tree height of E.grandis in ATG1-1 from different treatment 
(Matsubara et al. 2012) 
 
To improve the growth of planted trees, experiments to ensure the growth of Eucalyptus sp.  
from the planting was undertaken in the Quiindy demonstration farm in 2010. This experiment 
included four plots: (1) conventional method of planting (hole depth of 15 cm); (2) green manure 
+ 15 cm depth; (3) green manure + 30 cm depth; and (4) green manure + cattle dung + 30 cm 
depth. After establishing experimental plots and planting seedlings, tree height and DBH of all 
trees in the plots were measured every 3 months. The results of the average height of trees are 
























































































































 Figure 3.23. Trends in the height growth of E. grandis in Quiindy demonstration farm (GM; green 
manure, CD; cattle dung) 
 
Carbon stocks were estimated in June 2012, as shown in Table 3.18. 
 
Table 3.18. Estimated carbon stocks in E. grandis in Quiindy demonstration farm in 2012 







GM+CD+30 cm 29 4.07 (±1.34) 470.93 (±124.85) 2.05 (±1.75) 
GM+30 cm 29 3.52 (±1.18) 482.69 (±129.05) 1.55 (±1.14) 
GM+15 cm 29 3.34 (±1.72) 420.24 (±168.99) 1.63 (±1.89) 
Control+15 cm 26 2.54 (±1.39) 291.92 (±126.02) 0.72 (±1.05) 
Note) Standard deviation in parentheses 
 
The results of T-test for carbon stocks in each treatment group to control were all significant 
(p< 0.05). Therefore, green manure planted at the initial stage of forest establishment was 
effective for the growth of E. grandis. On the other hand, one-way analysis of variance with 
respect to depth of planting indicated that the effect of a deeper planting hole to tree growth was 
not significant. 
Seed quality of Eucalyptus sp. was checked to find if there were any deficiencies. In this A/R 
CDM project, the majority of Eucalyptus sp.  seeds were provided by INFONA. The origin of 
Eucalyptus sp. seeds from INFONA was confirmed as follows. 
 
(1) Seeds of E. grandis were collected from the Pirapo field located in the Forestry 
Development Center of INFONA in the Department of Itapúa. The parent tree was 
directly imported from Australia. 
(2) Seeds of E. camaldulensis were collected from the forest of INFONA in Villa Florida, the 



















The seeds used for seedling production were considered genetically sound. 
From the results of the pre-monitoring in 2010, the monitoring plan was reviewed and formal 
monitoring was suspended since the GHG removals did not exceed the baseline carbon stocks.  
The main findings obtained by the pre-monitoring activity are shown below: 
 
(1) The stratum set as tree species, planting year, and planting space should be subdivided 
depending on the growth in each stratum, or the parcels of which carbon stocks were 
below the baseline should be excluded from monitoring in order to cope with the large 
difference in tree growth. If the monitoring were limited to excellent parcels, the 
potential area for CER would be around 40 ha. 
(2) The large difference between the monitoring and verification results suggested a review 
of survey method was necessary. In order to ensure coincidence of monitoring and QC/ 
QA work, establishing a sample plot with the same number of trees, instead of the same 
area size, was desirable. All the trees to be measured should be tagged to differentiate 
each other. 
(3) Main causes of poor tree growth were drought and inappropriate forest management (no 
weeding, etc.). If the forested area was well-managed, high growth of trees was expected, 
as verified in the demonstration farm. Intercropping green manure between tree rows was 
effective for tree growth at the initial stage of forestation, though its later introduction 
was ineffective. 
(4) It took several months to monitor the positions and areas of parcels as well as to monitor 
land tenure, due to the requirement of 100 % measurement. For alleviating this task, 
restriction of monitoring to excellent parcels would be effective. 
(5) The large amount of baseline carbon stocks prevented ensuring sufficient amount of net 
anthropogenic GHG removals by sinks. The project promoter accepted almost all the 
requests for forestation from farmers, including those farmers who had a number of 
native oil palms to collect fruit for sale. These palms were assumed not to be cut by 
farmers. Counting the palms in baseline resulted in the large increase of baseline carbon 
stocks. Baseline estimation should not to be over-conservative. 
 
For baseline carbon stocks estimation, “the guidance on conditions under which the change in 
carbon stocks in existing live woody vegetation are insignificant” version.01 approved by the 
46th of the CDM EB in 2009 (EB46) stated that “existing trees and/or shrubs within the area are 
allowed to remain are not expected to be impacted by A/R project activities, and shall be excluded 
from estimates of project net GHG removals by sinks.” After this guidance was published, the 
palms in this A/R CDM project would not be necessary to be counted in baseline carbon stocks. 
In addition, the 23rd meeting of the A/R-WG held in 2009 clarified that “the changes in 
carbon stocks in herbaceous vegetation to the baseline net GHG removals by sinks is insignificant 
and shall be accounted for as zero.” This meant the carbon stocks in below ground biomass of 
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grassland would be regarded to be zero.  
If these changes were applied, it would have been possible that the baseline carbon stocks in 
the project were decreased to 1.8 and 1.9 tC/ ha of cropland and grassland respectively from 
current 11.88 and 10.32 tC/ ha. 
 
 
3.6 Monitoring activities 
 
When the pre-monitoring was conducted in 2010, only 20 parcels with 39.2 ha had carbon 
stocks of over 10 tC/ ha. The excellent parcels increased to 62 parcels with 92.03 ha by July 2012,  
implying 74 % of 124.50 ha of Eucalyptus sp. The survey for selecting the parcels having carbon 
stocks of more than 10 tC/ ha was conducted by setting tentative plots having 16 trees (4 by 4, or 
7.5 m by 9 m according to the planned planting density) in the parcels which were observed to 
have a good growth part. Number of trees except non-survived plants, tree height, and DBH were 
measured in the selected plots. This survey provided useful information relating to excellent  
parcels before starting formal monitoring. 
The difficulty of monitoring was that there was large difference of tree growth in the same 
parcel, depending on soil condition, method of management (grazing in parcels, weeding, etc.), 
and existence of supplemental plantings. Some SSFs did not plant as planned and planted less 
than the forest size definition (0.5 ha), even if a part of the parcel was excellent. Therefore, the 
monitoring of location and area of parcels by GPS was conducted not only over the whole parcel 
but also on the excellent part in the same parcel. If the planted area did not exceed the threshold 
of forest definition (0.5 ha), or the area including forested area plus a small forest adjacent to the 
parcel did not satisfy the definition of forest size, those parcels were excluded from monitoring. 
The parcels that did not satisfy the definition of forest in Paraguay were examined in 2012. 
The results indicated that there were parcels which were planted in less than 0.5 ha, or planted but 
damaged by drought, then abandoned forestation later. Those parcels were excluded from 


















A20J9-1 0.27 0.22 0.21 E. grandis was planted. Grevillea robusta was planted 
adjacent to E. grandis but most of Grevillea robusta  
was damaged by drought. Not satisfy forest definition. 
AI11-1 0.55 0.45 0.32 E. grandis was planted. The planted area did not satisfy 
forest definition.  
ALP4-1 0.50 0.46 0.46 E. grandis was planted. The planted area did not satisfy 
forest definition.  
ASJ3-1 0.72 0.38 0.38 Half of E. grandis was lost by drought. The remaining 
area did not satisfy forest definition.  
ASJ5-1 0.52 0.29 0.19 Planted area did not satisfy forest definition.  
AY6-1 0.57 0.34 0.19 ditto 
RMb17-1 0.37 0.31 0.21 ditto 
Total  3.50 2.44 1.96  
 
Since 2010, it was considered that parcels with more than 10 tC/ ha of carbon stocks were 
found only in Eucalyptus sp. forest. However, there existed several parcels of Grevillea robusta 
with high growth, almost the same as the plot of Grevillea robusta established as AF in the 
demonstration farm that recorded 8.0 tC/ ha of carbon stocks in December 2011. After a 
monitoring survey, the following 6 parcels were found excellent and added for CER in 2012 
(Table 3.20).  
 









Area for CER 
(ha) 
ALP1-1 0.66  0.59  0.16  
RSB1-1 0.56  0.51  0.51  
AOC4-2 6.34  5.19  2.13  
ALP3-1 1.16  1.13  1.13  
A3F4-3 0.63  0.65  0.21  
A3F9-2 1.07  0.85  0.85  
Total  10.42 8.92 4.99 
 
Based on the monitoring results, the planted area and area for CER with excellent growth of 
Eucalyptus sp. and Grevillea robusta,  satisfying the forest definition of Paraguay, were compiled 




Table 3.21. Area total of monitored parcels in 2012 
Stratum Tree species/ 
planting 
yeara 













S1 EG/ 2007 15.65  13.59  17.61  23  11.61  1.99  
S2 EG/ 2008 13.50  9.59  13.38  15  3.80  5.79  
S3 EC/ 2007 14.36  7.71  11.50  9  2.75  4.96  
S4 EC/ 2008) 57.16  45.63  47.56  17  1.91  43.72  
S5 GR/ 2007 1.22  0.67  1.10  2  0.67  0.00  
S6 GR/ 2008 0.63  0.21  0.65  1  2.13  0.00  
S7 GRA/ 2007 1.16  1.13  1.13  1  1.13  0.00  
S8 GRA/ 2008 7.41  2.98  6.04  2  0.08  0.97  
Total   111.09  81.51  98.96  70  24.08  57.43  
S1+S2 EG 29.15  23.18  30.99  38  15.40  7.78  
S3+S4 EC 71.53  53.34  59.06  26  4.66  48.68  
S5+S6+
S7+S8 
GR & GRA 
10.41  4.99  8.91  6  4.01  0.97  
Total   111.09  81.51  98.96  70  24.08  57.43  
a EG: E. grandis, EC: E. camaldulensis, GR: Grevillea robusta, GRA: GR with AF 
b Area of parcel in registered PDD 
c Area which was assumed to have more than 10 tC/ ha 
d Actually planted area 
e Area of land use before planting (cropland or grassland) 
 
In comparison with the planned area in the registered PDD, the monitored planted area was 
around half (99 ha/ 215 ha), and the number of parcels decreased to 30 % of the planned parcels 
(70/ 240). The percentage of reduction was larger in the number of parcels than in the planted area.  
This indicated that plenty of parcels belonging to less SSFs were low in tree growth, and were 
excluded from the monitoring. For tree species, E. camaldulensis was highest in the share of 
monitored area. The area applicable for CER of Grevillea robusta, which was slow-growing when 
compared to Eucalyptus sp., was only 5 ha. The cases where farmers cut down existing trees in the 
cropland or grassland were rarely seen. Native oil palm in particular was not cut and some farmers 
newly planted oil palm seedlings in their cropland for AF. 
Survey of carbon stocks on entire parcels was conducted from July to August 2012. The 
stratum was changed to only tree species (E. grandis,  E. camaldulensis, and Grevillea robusta) in 
the monitoring. The allometric equation for each species was determined and was adjusted to 




SVi,j,k = 3 * 10 -4 * (DBHi,j,k) 2.243 
(n=15, R2=0.9119, p=0.056) 
 
E. camaldulensis 
SVi,j,k = 2 * 10-4 * (DBHi,j,k) 2.3683 





SVi,j,k = π * ((DBHi,j,k)/100/2)2 * Hi,j,k * FFi 
(n=10, R2=0.9917, p=0.042) 
 
Where, 
DBHi,j ,k : DBH of the stratum i, permanent sample plot j, and tree k (cm) 
Hi,j,k : Height of stratum i, permanent sample plot j, and tree k (m) 
FFi : Form factor of stratum i 
Application range: 9.5 cm< DBH < 30.0 cm 
 
The carbon stocks in the entire parcels monitored in the project area are shown in Table 3.22. 
 
Table 3.22. Estimated carbon stocks in the monitoring in 2012 




Carbon stocks  
(tCO2) a 
E. grandis 23.18  1,563.44 3,234.65 
E. camaldulensis 53.34 3,508.17 9,060.92 
Grevillea robusta 4.99  129.03  273.15 
Total 81.51 5,200.64  12,568.72 
a It should be noted that, by the rule of A/R CDM, GHG emissions occurred during the implementation of 
A/R CDM project was regarded as zero. 
 
The marginal error of carbon stocks calculated in accordance with the methodological tool of 
A/R CDM was 11.45 %. If the error exceeded the required precision level of 10 %, a certain rate 
of carbon stocks (6 % in this case) should be deducted from the total (UNFCCC 2012d). The 
adjusted carbon stocks P (t) were as follows: 
 
P (t) = 12,568 * (1-0.06) = 11,813 tCO2 
 
Leakage (Lt) was calculated as follows, since leakage (Lt) was set as 15 % of P (t). 
 
Lt = 11,813 * 0.15 = 1,772 tCO2 
 
Baseline carbon stocks ⊿CBSL was calculated by multiplying unit carbon stocks of 11.88 
tC/ ha of cropland and 10.32 tC/ ha of grassland with the area of cropland (24.08 ha) and grass 
land (57.43 ha). 
 
⊿CBSL = (11.88 * 24.08 +10.32 * 57.43) * 44/12 = 3,222 tCO2 
 
The net anthropogenic GHG removals by sinks (CER) were calculated as follows: 
 




Consequently, the realized monitored area and CER amount was 81.51 ha and 6,819 tCO2 
respectively, contrasting with 215.2 ha and 23,538 tCO2 planned in the PDD. This indicated that 
CER area decreased by 62 % and CER amount by 71 % respectively from the planned size and 
amount. 
Contribution of individual farmers to the creation of CER was calculated as shown in Table 
3.23. The number of farmers having excellent parcels (70 parcels in total) was 56, some of whom 
had more than 2 parcels to be monitored. Among them, some farmers who had negative CER were 
included, because their parcels had the high possibility to accumulate carbon over baseline carbon 
stocks in the second monitoring activity.  
 
Table 3.23. Contribution to CER by farmers who were grouped into forestation scale in 2012 
Stratum by 




Area for carbon 
credit (ha) 
CER (tCO2) Percentage of 
CER (%) 
More than 2 ha 7 50.00 4,894 71.77 
1ha - less than 2 ha 7 9.91 437 6.41 
0.5 ha – less than 1 ha 26 17.03 1,201 17.61 
Less than 0.5 ha  16 4.57 287 4.21 
Total  56 81.51 6,819 100.00 
 
When the farmers having more than 2 ha of excellent parcels were summed up, the share of 
CER was found to be 72 %, whereas the number of them was just 7. Four out of 7 were 
middle-scale farmers whose share was 57 % of CER. This meant the remaining 49 farmers 
contributed to only 28 % of the entire CER. The reason of the low contribution of SSFs to the 
creation of CER was considered to be smallness of their forested area, highly degraded land to 
grow trees, and poor management. On the other hand, the middle-scale farmers had larger forested 
areas than SSFs, and had knowledge and capacity to manage the land well. This fact suggested 
that to ensure sufficient amount of CER in low income rural area, appropriate number of farmers 
with middle-scale holdings and over should be co-opted to participate in A/R CDM projects. 
Before determining the participants who certainly would be able to continue forestation 
activity, the project promoter confirmed requested farmers’ intention for forestation by 
interviewing and on-site observation of land management. The number of participants, however,  
gradually decreased, from 325 farmers with 301 ha, for whom the location of parcel to be forested 
was surveyed by GPS, to 239 farmers with 256 ha for the distribution of seedlings, to 167 farmers 
with 215 ha for the registered A/R CDM project, to 131 farmers with 182 ha at the pre-monitoring 





Table 3.24. Trend of planted area and participants from 2007 to 2012 








－ － 301.20 325 
Provision of seedlings 
(2007-2008) 
172.80 82.90 255.70 239 
Registration with the CDM 
EB (2008) 
142.06 73.10 215.16 167 
Pre-monitoring (2010) 121.07 60.32 181.49 131 
First issuance of CER 
(2012) 
76.62 4.99 81.51 56 
 
Of the farmers to whom the project promoter distributed seedlings at their request, 69 farmers 
with 15.1 ha were excluded from the A/R CDM project, because their planted area was less than 
the minimum area of the forest definition (0.5 ha) in Paraguay (Matsubara et al. 2011). The 
reasons for the decreasing number of farmers and parcels other than not satisfying the least forest 
area were: (1) changeable intention of SSFs; (2) impact of droughts; (3) low growth of planted 
trees; and (4) prohibition against adding new parcels to the project even if the parcel was located 
within the registered farmer ’s own land and had the same baseline carbon stocks as the registered 
parcel, once the project was registered, according to the methodology (UNFCCC 2012c). 
After monitoring activity conducted by the project promoter, the verification team of UNA 
and INFONA randomly selected 16 parcels (23 %) in total from 70 monitored parcels. The 
verification team visited the farmers and parcels to measure GPS coordinates and trees in the 
permanent plots, confirm land tenure, and interview farmers about land use relating to leakage 




Figure 3.24. QC/QA activity of UNA (left) and INFONA (right) in parcels monitored by the 




Table 3.25. Comparison of the results of monitoring and verification in 2012 
Code of 
parcel 



































A20J5-1 2.05 99.28 203.45 1.96 98.13 192.20 4.43 1.16 5.53 
A20J7-1 0.77 73.68 56.46 0.71 69.04 48.89 7.59 6.30 13.41 
A3F11-1 0.48 29.91 14.29 0.59 31.81 18.63 -22.61 -6.35 -30.39 
A3F9-1 0.77 37.40 28.78 0.79 37.04 29.31 -2.85 0.97 -1.84 
AI5-1 0.82 37.64 30.79 0.78 38.28 29.85 4.69 -1.71 3.07 
ALP3-1 1.13 11.47 12.91 1.11 11.64 12.96 1.10 -1.54 -0.42 
AMA14-1 2.62 85.35 223.64 2.55 79.11 201.81 2.64 7.31 9.76 
ASJ10-1 0.63 37.05 23.50 0.76 41.19 31.40 -20.18 -11.17 -33.61 
RM9-1 0.49 52.20 25.54 0.47 48.66 22.91 3.80 6.78 10.33 
RA10-1 2.29 36.39 83.38 2.25 37.80 84.89 1.99 -3.89 -1.82 
RC13-1 0.96 34.26 32.79 1.15 36.14 41.71 -20.59 -5.49 -27.21 
RM17-3 2.56 67.70 173.23 2.49 72.05 179.44 2.67 -6.43 -3.59 
RM17-4 0.56 63.15 35.61 0.54 68.15 36.67 4.56 -7.91 -2.99 
RRC3-3 0.82 18.86 15.45 0.78 20.57 16.13 4.26 -9.05 -4.41 
RRS18-1 0.72 19.67 14.17 0.76 20.85 15.82 -5.32 -6.02 -11.66 
RSB1-1 0.55 15.49 8.58 0.57 15.98 9.13 -3.29 -3.12 -6.51 
Total/ 
Average 
18.21  982.57 18.26  971.76 -0.27  1.10 
 
The results indicated that 3 parcels in area and one parcel in carbon stocks per unit area 
caused a difference of more than 10 %; however, the value of monitoring was less than that of 
verification. The difference in area and carbon stocks of 16 parcels in total was around 1.0 % 
including the results from interviewing farmers. The verification team concluded that monitoring 
activities were appropriate. The Directors of UNA and INFONA issued the verification certificate 
to the project separately after completing the verification reports. 
According to CDM standard (UNFCCC 2012a) and guideline of A/R CDM (UNFCCC 2012c), 
changes in the project boundary (limited to reduction in project area) and changes in the number  
of sampling plots, etc. were acceptable, but a revision of the registered PDD based on the changes 
was required. The revision of the PDD led to increase of transaction cost, because it required 
extensive changes to the PDD such as confirmation of methodology application, stratum setting,  
confirmation of additionality and leakage, calculation of carbon stocks, and monitoring plan, in 
contrasting with the registered PDD. 
After completing the monitoring report and revision of the PDD, verification by DOE was 
conducted on site in February 2013. The main points discussed with DOE and the subsequent 
responses of the project promoter were as follows: 
 
(1) Treatment of additional parcels that were not described in the registered PDD; 
(2) Margin of error; 
(3) Treatment of forested parcels below the definition of forest; 
(4) Monitoring of leakage. 
 
As for treatment of additional parcels that were not described in the registered PDD, the 
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parcel of RM17-8 (1.78 ha) owned and forested by the same participant farmer and located in part 
of the same land as other monitored parcels, was overlooked in the PDD prepared in 2008. After 
registering the project, the error was found and the RM17-8 was added to the monitoring activity.  
The DOE stated that the parcel should be excluded from CER calculation, because the 
methodology interpreted that changes in the stratum were accepted, but not the correction of error,  
even if the baseline condition was proved to be the same as other monitored parcels within the 
same owner‘s land. This parcel must be excluded from the monitoring results. 
The margin of error for the project was large due to large standard deviation (Eucalyptus sp.  
44.70 ± 20.87 tC/ ha, Grevillea sp. 17.24 ± 6.67 tC/ ha), because all the parcels including 
excellent to low-middle level carbon stocks were surveyed at the same time. The calculated 
margin of error was 11.45 %, exceeding the precision level threshold of 10 %. The size of the 
error resulted in 6 % reduction in carbon stocks in accordance with A/R CDM tool (UNFCCC 
2012d). In the project, the individual parcels were surveyed independently by setting a permanent 
sample plot at the part where the tree growth represented average growth in the parcel. The parcel  
targeting CER was made uniform by excluding a part of land with inferior tree growth. Therefore 
the sampling method should not be applied to the parcels of the project, and the calculation of 
margin of error of carbon stocks in integrated manner was irrational.  
The monitoring cost was high in this project, because 75 % (42/ 56) of monitored farmers 
were SSFs with a forested parcel of less than 1 ha (shown in Table 3.23), with a small contribution 
to carbon stocks, whereas the monitoring activities covered all the parcels, of which tree growth 
was usually irregular. The compensation of margin of error was deducted from CER to cover the 
high irregularity of tree growth among farmers’ parcels. An A/R CDM project focusing on 
smallholders had great disadvantage under the present system. 
According to the decision of UNFCCC, carbon stocks of forest were measured in the forest 
defined by the Party (UNFCCC 2001a). The defined forest did not differentiate planted forest 
from forest in general. The project promoter assumed that the definition was applied to the area of 
forest with forested area plus the area of natural forest if the forested area was adjacent to the 
natural forest, or the entire forested area in the parcel if a part of the forested area selected for  
monitoring was less than 0.5 ha (the least area of forest defined in Paraguay). The number of 
monitored parcels targeting CER with less than 0.5 ha was 18. After the opinion of the project 
promoter was accepted, carbon stocks in 18 parcels were counted in CER. The poorer parts of the 
18 parcels were regarded as the lands where the owners had planted seedlings voluntarily, and 
excluded from project boundary. 
Leakage was the increase in GHG emissions by sources or decrease in carbon stocks in carbon 
pools that occurred outside the boundary of an A/R CDM project and was measurable and 
attributable to the A/R CDM project (UNFCCC 2012e). In this project, leakage was considered 
insignificant when crop production or grazing was displaced within the owner ’s land. The 
interview to farmers was conducted using a prepared form. The results indicated that almost all 
farmers did not displace activity due to no previous use of the forested land, or displaced it within 
their own land. Practically the leakage in the project could be regarded as zero, if the leakage was 
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applied to the impact to the outside of farmers’ owned land, however 15 % of actual net GHG 
removals by sinks was deducted as leakage.  
The on-site measurement results by DOE were in sufficient agreement with the monitoring 
results (less than determined error range). The farmers interviewed replied to the DOE that they 
were satisfied with the forested area though no economic benefit had accrued before harvesting 
and selling. The certificate of land occupation was put in a frame and kept carefully by farmers, 
and shown on site when requested by the DOE.  
After on-site verification by the DOE and addressing the corrective action requests as well as 
clarification requests pointed out by the DOE, the monitoring report and PDD was revised. The 
issuance of CER was requested to UNFCCC in June 2013. 
The CER was issued in August 2013, when 7.5 years had passed from the beginning of an A/R 
CDM activity in the project area. 
 
 
3.7 Discussion on the solution of issues to realize an A/R CDM project 
 
In Paraguay, the technical difficulty such as land eligibility and estimation of carbon stocks 
(baseline, project scenario, and leakage) was solvable by the objective assessment of the local 
situation through various on-site studies, though these required high cost and long time. However, 
the decisive was social and institutional issues such as organizing and facilitating farmer  
participation in the project, creating agreement between the project promoter and individual 
farmers, clarifying the rights relating to land, and passing through the procedures of DNA. 
The community participation approach adopted in Paraguay placed importance on raising 
awareness of farmers. It was necessary to establish a farmers group in each community of the 
targeted area, unless the existing organization of farmers in communities was functional and 
activated. At this time, the selection of a leader farmer and the approach adopted by the project 
promoter was important. A challenge was “meeting all stakeholder expectations and constraints 
through recognizing that people have different motivations and interests” (Rennaud et al. 2012). 
“Peculiarities of the carbon market such as carbon property rights often created uncertainty that  
must be handled delicately” (ibid.). Cacho et al. stated that “one strategy for enhancing the 
cost-effectiveness of engaging smallholders in a CDM project might be to develop projects 
whereby smallholders participate in groups” (Cacho et al. 2003). The formulation of an A/R CDM 
project would be facilitated if the project was aimed at communities that had been already 
organized. 
In Paraguay, the project promoter recommended for farmers to prepare a farm plan which 
envisaged appropriate land use change, management methods, and activities to improve their  
livelihood. The needs of forestation on their degraded land were known because farmers placed 
forestation in their farm plans. The plan made by individual farmer to forest their land themselves 
was considered necessary to build ownership of forestation and to avoid losing the long-term 
commitment of participants. In fact, the communal land requested by community for forestation 
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was not planted, due to lack of willingness within the community to forest the land where no 
private benefit could be expected. From the questionnaire survey on forestation conducted in the 
project area, the potential for a forestation project at a scale of 300 ha was found. For providing 
an incentive to farmers, BPP was established. The project promoter required the participant 
farmers to pay for 30 % of the material cost, when the project promoter provided the external 
materials necessary for the improvement of farming or income generating activities. BPP was 
applied to forestation as well as to MIG activities. 
The A/R CDM required that the rights enabling determination of the owner of the forestry 
CER to be issued for the project should be clarified (UNFCCC 2012a). In Paraguay, the project 
promoter entered into an agreement with individual farmers to determine the distribution of costs 
and benefits related to forestation. The carbon credit market was unstable in general, especially 
the market for A/R CDM projects. The A/R CDM project had a risk not being registered with the 
CDM EB due to the unique difficulties in the methodology, and a risk of non-permanence (low 
price and avoidance of buyer entities). The project promoter determined to take all the risks 
relating to carbon credit by having all the benefit of forestry CER, while the farmers could take all 
the direct benefit from tree sale and products from the forested land. There was an example of 
other A/R CDM project, in which the project entity would use “100 percent of the carbon revenues 
to cover its upfront investments, and the farmers are entitled to 100 percent of the revenues from 
timber and other forest products” (WB 2011b). By obtaining all the direct benefits of trees, famers 
were expected to enhance the incentive for forestation and forest management. 
On the other hand, the project needed to “carefully communicate to smallholders to ensure 
they clearly understand the value of the carbon payment relative to other benefits” (Shames et al.  
2013). The project promoter expressed in the agreement with the farmers that the net benefit from 
CER was intended to use for communities, not for individual participants, if such benefit was 
obtained from the A/R CDM project. For bearing the forestation cost, the agreement was that the 
participant farmers provided labor for land preparation, planting seedlings, weeding, pruning,  
thinning, and harvesting from the view point of BPP, whereas the project provided training and 
seedlings for free. Large number of farmers participated in the A/R CDM project involving 
smallholders caused the significant increase in time and transaction cost even for collecting the 
signed agreements. As the way to contact the farmers was to visit them, the project member  
needed to visit repeatedly if they were not at home. Initially, the project promoter signed the 
agreement with a leader farmer in each community, and asked the leader to collect signatures of 
participant farmers belonging to the community in the list attached to the agreement. However,  
the project promoter and each individual farmer must have signed on each agreement at the end,  
since signing the list of participant members, not an individual agreement, was considered invalid 
by the DOE.  
The issue always raised in A/R CDM project involving smallholders was land right. In 
Paraguay, few SSFs had legal land titles. In interviews with farmers, many SSFs migrated to the 
untouched land several decades ago, developed the land, and built livelihood, regardless of the 
land rights, because of characteristics of the country which was rich in land compared to 
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population. The clarification of land rights became a challenge when smallholders were involved 
in an A/R CDM project. The national civil law of Paraguay stated that the entitlement to the land 
was handed to settlers if the settlement has been existent for more than 20 years without 
interruption, subject to legal administrative procedures that settlers were asked to take (UNFCCC 
2009a). Obtaining the confirmation of land use rights from the country for all the participants led 
to cost increase and delay to formulate an A/R CDM project. 
According to the methodology, project participants should have established the control over 
forestation “for at least two-thirds of the total area of land planned for A/R CDM project” before 
registration of the project (UNFCCC 2012a). In Paraguay, the project acquired certificates of land 
occupation, used as demonstration of land right, for 239 farmers for whom seedlings were 
provided. The necessary personal information to propose issuance of the certificate to INDERT 
included name of land right holders, nationality number, area of occupied land, location, etc. The 
project promoter needed to visit the farmers repeatedly in order to collect information and correct 
wrong information provided by the farmers, which sometimes involved a conflict of inheritance 
rights. This work resulted in high increase of time spent and expenses. 
Moreover, the problem of insufficient capacity of DNA appeared to delay progress of the 
project. The first delay of DNA procedures was determination of the forest definition of Paraguay. 
The process from determining the definition to posting it on the web page of the UNFCCC was not 
achieved until 2008 after the project promoter requested it in 2006. The second delay was to issue 
a declaration that the project was implemented in low income communities, of which issuance was 
a condition set for the project applied to the small-scale A/R CDM methodology. It took 1.5 years 
from the request to acquisition of the declaration. The last delay was issuing LoA for the project, 
which took more than 1 year from the initial request to issuance of the document with proper  
contents corresponding to the CDM rule. These delays increased the uncertainty of the project, 
and led to an increase in transaction costs. 
For CER obtained by the A/R CDM project in Paraguay, the performance of SSFs was 
insufficient. The number of participant farmers and area of forestation for CER decreased from 
325 farmers with 301.2 ha in 2006-2007 to 56 farmers with 81.51 ha. The time and expense spent 
for the cancelled parcels were wasted. As for number of farmers, only 17 % (56/ 325) of farmers 
whose parcels were measured by GPS were effective during the project. As for the farmers for 
whom seedlings were provided, 23 % (56/ 239) were effective. This demonstrated that the waste 
rate, meaning the proportion of activity implemented but not generated CER to all activities, 
reached around 80 %. The project promoter signed agreements with 239 farmers, but those of 
more than 70 % were useless if compared with only 56 agreements which were used for CER. 
When compared the amount of issued CER with the number of farmers who contributed to the 
issuance of CER, the share of 7 farmers having more than 2 ha of forested parcel was around 72 % 
in the total CER. Four out of 7 were middle-scale farmers. The remaining 49 farmers, consisting 
of SSFs, contributed to only 28 % of CER in total. The problems of not a few SSFs were 
changeable intention, tendency not to keep an agreed plan, and neglect of appropriate forest 
management. The fact of poor performance of SSFs indicated that the participation of 
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middle-scale farmers in an A/R CDM project, rather than excluding them, was quite effective to 
ensure good performance of forestation or high amount of carbon credit. The A/R CDM project in 
India, in which only low income farmers participated, has succeeded in obtaining CER almost the 
same amount of CER as planned (UNFCCC, 2009b). The formulation of the A/R CDM project like 
India would not possible in Paraguay, where the land of SSFs was relatively larger than in Asia 
(around 5.5 ha in national average for SSFs), farmers were living dispersedly, and the existing 
organizations such as local government and NGO were not strong enough to collaborate with the 
project promoter. There was a limit of effectiveness of technical assistance to SSFs by the project 
promoter in Paraguay. The poor performance of SSFs led to high cost of monitoring due to the low 
and irregular growth of trees in their parcels. On the other hand, middle-scale farmers were found 
to have a sound attitude towards forestation and to manage their forested area appropriately. 
Uniqueness of an A/R CDM project involving SSFs was that: (1) large number of participant 
SSFs were required to ensure a certain scale of the project; (2) small plantation parcels were 
scattered widely in targeted communities; and (3) forest management capacity of SSFs was low. It  
was obvious that the forestation project targeting large number of SSFs was more costly than the 
project targeting small number of middle/large-scale farmers. The low management capacity led 
to inefficiency or high rate of loss of the project activity. Acquisition of CER from an A/R CDM 
project involving SSFs by solving difficulties was possible if capability of the project promoter as 
well as sufficient time frame and funding were ensured; however, the inefficiency to target SSFs 









Five issues relating to an A/R CDM project, that is: (1) solution of issues to realize an A/R 
CDM project; (2) economic feasibility; (3) reduction of the transaction cost (4) contribution to 
sustainable development; and (5) effectiveness of AF were raised in order to confirm a hypothesis 
that a carbon benefit obtained from the A/R CDM project involving smallholders improves the 
lives of smallholders. Those 5 issues were set to examine 3 premises that: (1) CER could be 
issued to an A/R CDM project involving smallholders; (2) carbon benefit could be obtained by 
selling CER to buyers at the price greater than transaction cost; and (3) participant smallholders 
could obtain benefit from the A/R CDM project. 
Among 5 issues, the solution of issues to realize an A/R CDM project was examined in 
chapter 3. It found that CER could be issued to an A/R CDM project involving SSFs, if difficulties 
including funding were solved. In this chapter, the remaining 4 issues were examined by using the 
results of the A/R CDM project in Paraguay, together with the results of additional surveys 





At first, economic feasibility of an A/R CDM project was examined by estimating cost and 
benefit. The method of project analysis or investment analysis was applied to an A/R CDM project 
(UNFCCC 2007d). Project analysis was divided into financial analysis and economic analysis. 
Financial analysis was conducted from the view of an investor, but the economic analysis was 
from the contribution of the project to national wealth (Gittinger 1982). The benefit of an A/R 
CDM project was limited to carbon credit. The cost of an A/R CDM project consisted of the ones 
relating to forestation, activities to organize farmers, transaction activities necessary to formulate,  
validate, and verify for acquiring carbon credit, which were born by the project promoter in 
Paraguay. There was no difference in Paraguay between financial and economic analysis, since 
there was no difference in the benefit and cost generated in the project between them, if no 
transfer items such as tax, interest, and subsidy were counted, and no opportunity cost of land and 
labor was applied. In Paraguay, there was no significant value of transfer items in forestation cost. 
Also, the opportunity cost of land and labor was not relating to transaction cost of A/R CDM 
project necessary to obtain CER, but relating to forestation cost. 
Hereafter, the financial feasibility of an A/R CDM project was examined from the view of the 
project promoter, taking into account of forestation cost as well as transaction cost. The project  
cost, which included all the cost necessary for the project, was examined from 2004 to 2013. The 
cost was not discounted but simply summed up, because the exchange rate between the US dollar  
and Guarani (the currency of Paraguay) was stable during the project period, and the value of 
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Japanese yen tended to increase against that of US dollar. The inflation rate of Paraguay was 
moderate in general, albeit lower in rural areas than in urban areas.  
The project cost was divided into local cost and external cost for experts who promoted the 
A/R CDM project, including the cost for DOE who validated and verified the project. The type of 
the project cost was classified as 4 cases shown as follows: 
 
(1) Cost from 2004 when the soil conservation project started, to 2013 when the first carbon 
credit was acquired 
 
The cost of soil conservation project, implemented in the project area from 2004-2006, was 
included in the cost of the A/R CDM project because the organization of participant 
farmers and basic data collection on the project area were conducted during the soil 
conservation project. These organizations and data were used for formulating the A/R 
CDM project. 
 
(2) Cost from 2006 to 2013 
 
The cost generated from 2006 to 2013 covered the direct cost relating to the A/R CDM 
project, which formally started in 2006. The cost included the other activities rather than 
those of the A/R CDM project, such as assisting farmers implement soil conservation work, 
MIG, trial of MIC, etc. from 2006 to 2013. 
 
(3) Cost from 2004 to 2013 excluding the cost spent for external experts 
 
The cost was assumed as a cost by which the local staff trained and accumulated 
experiences from the project would implement the soil conservation project followed by 
the A/R CDM project targeting unorganized communities of SSFs without support from 
external experts. Validation and verification cost of DOE was included as a minimum 
external cost. 
 
(4) Cost from 2006 to 2013 excluding the cost spent for external experts  
 
This included cost by which local staff would implement the A/R CDM project targeting 
unorganized communities of SSFs without support from external experts. The cost for DOE 
was included. 
 
In addition, the amount of CER (tCER was chosen in this project) as a source of income, 





(1) CER actually acquired; 
(2) CER assumed to be acquired with marginal error less than 10 %; 
(3) CER assumed with zero baseline carbon stocks and less than 10 % marginal error; 
(4) CER of 2012 planned in the registered PDD; 
(5) CER of 2012 with zero baseline carbon stocks in the registered PDD; 
(6) CER of 2012 possible to be acquired from the area supplied with seedlings by the 
project (255 ha), based on the calculation in the registered PDD; 
(7) CER of 2012 possible to be acquired from the area 255 ha with zero baseline carbon 
stocks. 
 
For the reduction of transaction cost, the possibility to reduce the cost was examined 
according to the results of the A/R CDM project in Paraguay. 
For contribution of an A/R CDM project to sustainable development in the project area, 2 
questionnaire surveys on participant farmers and one evaluation survey including questionnaire 
survey for farmers were conducted. The surveys are shown below: 
 
(1) Questionnaire survey on the evaluation of the project in general; 
(2) Questionnaire survey on MIG; 
(3) Evaluation of the project by MAG including questionnaire survey for farmers. 
 
Questionnaire survey on the evaluation of the project in general was conducted in 2009 by the 
students of UNA for 36 farm households where every 2 students, 72 in total, stayed at each 
household for a night for extension training. Those households settled in 6 communities in the 
project area accepted students voluntarily. The survey was conducted based on the questionnaire 
prepared by the project promoter. 
In 2009, questionnaire survey on MIG was conducted by the project promoter for 30 
participant farmers randomly selected among the farmers participated in MIG activities in the 
project area. The survey aimed to find effectiveness of MIG activities. 
Evaluation of the project was conducted by MAG in 2010 as the third party evaluation. The 
MAG evaluation team set the criteria of evaluation for the project on relevance, effectiveness,  
efficiency, impact, and sustainability. First the MAG team interviewed 8 personnel responsible for 
the institutes or organizations relating to the project. Subsequently, the MAG evaluation team 
selected 40 farmers based on the list of farmers who had been interviewed in 2006 for the third 
party’s evaluation of the soil conservation project. The questionnaire survey for the selected 
farmers was conducted for the evaluation of the entire project activities from 2004 to 2010. 
For effectiveness of AF, survey on participant AF farmers was conducted in 2011 by the 
project. Twenty eight AF farmers were selected among the AF farmers who continued AF activity 
at the time of the survey from registered 80 AF farmers in the PDD. Of the selected farmers, 11 
farmers planted Grevillea robusta in 2007, and 17 farmers in 2008. The questionnaire included the 
current state of the AF parcel, land use of the AF parcel to date, and the management plan of the 
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parcel in the future.  
The data from the AF plots in the demonstration farm where crop production and tree growth 
were periodically measured were collected. In AF experimental plot set in the demonstration farm, 
Grevillea robusta was planted in 2007 with spacing of 5 m× 4 m. Production of green manure and 
food crops between tree rows was continued. In 2011, it was found that the shortage of solar  
radiation prevented healthy growth of pineapple, banana, and lupine due to the closing canopy.  
Experiments to address this problem was conducted by setting two treatments shown as 
follows: (1) thinning one row of trees and expanding the space to 10 m× 4 m (250 trees/ ha); and 
(2) raising the pruning rate from 50 % to 70 %, which meant that branches were cut from the 
bottom to 70 % height of the tree, instead of usual 50 % pruning. Lupine was planted in the space 
between trees in 3 parts of the AF plot with thinning, hard pruning, and control. Color acetate film 
(R-3D, Taisei E&L, Tokyo, Japan) was set in multiple points within the experimental parts in the 
AF plot to measure radiation. 
In 2011, a survey of AF practices in other parts of Paraguay was conducted in order to find 
the most advanced practice of AF in Paraguay. Department of Caazapá (6 farmers) and San Pedro 
(6 farmers) were selected, because these Departments had the model areas of AF practice 
supported by “Programa de manejo de recursos naturarel (PMRN)” or Natural resources 
management project, which has been financed by GTZ for a long time. The project promoter  
visited and interviewed AF farmers in these Departments, selected by the local offices of MAG. 
 
 
4.3 Economic feasibility of an AR CDM project  
 
Since this project was the first CDM project registered with the CDM EB in Paraguay, the 
project promoter had to overcome a number of risks in this frontier. Therefore, the project 
promoter must have spent large amount of expense and time for various studies, surveys, 
experiments, documentation relating to participant farmers, and administrative procedures. 
Summary of the forested area for CER and the amount of CER on 7 cases set according to 
actual and assumed conditions of CER calculation (Section 4.2) is shown in Table 4.1. The cost 
per unit CER for 4 cases set according to classification of realized project cost (Section 4.2) is  
shown in Table 4.2.  
 





to be acquired 
with marginal 
error less than 
10 % 
CER assumed 







zero BL in 
the PDD 
CER of 2012 
possible from 
the area  
supplied with 
seedlings   
CER of 2012 
possible from the 
area  supplied 
with seedlings 




81.51  81.51  81.51  215.16  215.16  255.70  255.70  
Amount of 
CER (tCO2) 
6,819  7,460  10,682  23,538  32,275  27,973  38,356  




Table 4.2. Cost of the A/R CDM project per CER in 4 cases of cost and 7 cases of CER amount 
(unit: USD/ tCO2) 
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1 All cost from 
2004 to 2013 
used for soil  
conservation 
project and A/R 
CDM 
685  626  437  198 145 167 122 
2 All cost from 
2006 to 2013 for 
A/R CDM 
488  446  312  141 103 119 87 
3 All local cost 
from 2004 to 
2013 with DOE 
cost  
214  195  136  62 45 52 38 
4 All local cost 
from 2006 to 
2013 with DOE 
cost  
145  133  93  42 31 35 26 
 
The actual CER obtained from the monitoring in 2012 should be considered as the minimum 
amount, because of the overestimation of baseline carbon stocks and the exclusion of the forested 
parcels with poor growth. From Table 4.2, a CER price USD 685/ tCO2 would be required in order  
to cover all the cost of the soil conservation project and the A/R CDM project targeting 
unorganized SSFs in a low income rural area of Paraguay by the first carbon credit only. The 
necessary CER price would decrease to USD 122/ tCO2, if the following conditions were satisfied:  
(1) the overestimated baseline carbon stocks were set to zero; (2) the entire area provided with 
seedlings was included in the A/R CDM project; and (3) the planted trees were grown as planned. 
The price reduced further to USD 87/ tCO2, if the cost was limited to the A/R CDM project only. 
The objective of this project has not been achieved without external experts or research staff 
from foreign countries, because this was the first A/R CDM project in Paraguay. Therefore the 
cost was high compared to usual social forestry projects targeting SSFs. On the other hand, in this 
project, local staffs were trained in practical jobs of the project during the project period.  
Guidelines and manuals for soil conservation and A/R CDM project were prepared by the project. 
It could be possible hereafter to reduce the external cost of a similar A/R CDM project to the 
minimum through implementing an A/R CDM project by local staffs only. The results of the 
project indicated that USD 31/ tCO2 of CER price could cover the cost from formulation of an A/R 
CDM project to acquiring the first CER, if the cost was restricted to local costs except expenses 
of the DOE. In this case, the activities prior to formulation of an A/R CDM project were assumed 
to be reduced significantly by selecting project area where community members were 
well-organized. Further, the second and subsequent A/R CDM project could reduce costs by 
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alleviating the cost necessary for research, experiments, development of documents specific to an 
A/R CDM project, and somewhat bypassing administrative procedures that the first project 
promoter experienced. 
The estimation was based on the precondition that the carbon was accumulated in the forested 
area as planned by the A/R CDM project. If drought, cancellation of farmers, and increase of poor  
growth parcels occurred, the cost would jump to near USD 100/ tCO2. The shortage in funds of the 
project promoter could cause suspension or elimination of the project without getting even one 
tCO2 of CER.  
Considering the transaction cost of the A/R CDM project, its amount could contribute to add 
nearly 100 ha of forestation, if the unit price of CER is set as USD 31/ tCO2 to cover the project  
cost from formulation of the A/R CDM project to acquiring the first CER. The benefit of a simple 
forestation project involving smallholders could be regarded as 1.4-1.5 times larger than that of 
the A/R CDM forestation in Paraguay. 
The discussion above did not take into account the return of carbon credit to the farmers. If 
the benefit of an A/R CDM project e.g. USD 20/ ha/ year was provided to the project area as a 
rural development fund, similar to an example in Mexico (Chomitz et al. 2006), the necessary 
premium value of CER would be calculated in 7 cases of CER amount as shown in Table 4.3. 
 
Table 4.3. Premium of CER unit price necessary to ensure USD 20/ ha/ year return of the benefit  
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USD 20/ ha/ year 1.20 1.09 0.76 0.91 0.67 0.91 0.67 
Note) Precondition is that the forestry CER would be issued every 5 years with the same amount of the 
first CER. 
 
If USD 20/ ha/ year of rural development fund was provided to the project area depending on 
the forested area, a premium of USD 0.7-1.2/ tCO2 would be necessary to add on the CER price. 
The cost equivalent CER price was estimated from the total cost of project development and 
transaction cost including monitoring cost incurred till the acquisition of the first CER. The 
transaction cost of the second and subsequent CER was monitoring cost and DOE cost only, if 
risks such as changes in management policy of farmers due to generation change, tree pests and 
disease, and forest fire were not considered. 
As for the benefit of the A/R CDM project, an international value of CER was applied. For the 
A/R CDM project in Paraguay, a CER price necessary to cover the activities for the project period 
(20 years) was calculated by assuming that the project was developed and managed in the most 
economical way. It was assumed that the project staffs who were trained and accumulated 
experiences in the process of the project could implement the A/R CDM project by themselves 
with little support from external human resources. The baseline carbon stocks were assumed as 
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zero, and the growth scenario of the registered PDD was used. In economic analysis, the benefit of 
not only tangible but also intangible ones such as soil and water conservation, wind breaking, 
improvement of environment, etc. were counted in forestation activity in general. However, the 
intangible benefits except carbon sequestration should be treated as benefits of forestation, not the 
benefit of the A/R CDM, because the benefit of A/R CDM project was quantified as intangible 
mitigation of global warming by regarding the growth of trees as an increase of carbon removals. 
If the discount rate was set at 3 % determined by the assumed interest rate for long-term 
bonds in Annex I countries (Morera et al. 2007, Derwisch et al. 2009), the unit price of CER 
became USD 18.98/ tCO2 to balance the cost for 20 years of the project period. The cost consisted 
mostly of transaction cost and production cost of seedlings, where the return to the project area 
was not included. This CER unit price was similar to the total project implementation cost of the 
Cao Phong A/R CDM project (USD 19.1/ tCO2) that targeted smallholders to forest communal 
land in Viet Nam (Yamanoshita 2012).  
This indicated that the A/R CDM project involving smallholders in low income rural area was 
unfeasible, even if the project was implemented in the most economical way, due to low forestry 
CER unit price, whose value would expire after the time limit came and usually traded at USD 3–
5/ tCO2 before 2012. 
 
 
4.4 Reduction of transaction cost 
 
In order to implement the project efficiently, the project promoter conducted awareness 
raising activity for farmers in the project. The cost of labor and local materials for forestation was 
saved by BPP established in the project area. However, the reduction of transaction cost was 
difficult, especially the cost for validation and verification conducted by DOE and almost fixed. 
There were factors to increase transaction cost in Paraguay as shown below: 
 
(1) Clarification of land rights; 
(2) Low income requirement for small-scale A/R CDM methodology; 
(3) Modest carbon benefit due to overestimation of baseline carbon stocks to cover a part of 
high transaction cost. 
 
For clarification of land rights, plenty of smallholders did not have legal rights to the lands 
where they settled. The clarification of land rights in accordance with the rule of A/R CDM 
projects was a considerable burden for project promoter. In addition, there was possibility that the 
farmers who made the clarification of land rights at the time of registration cancelled 
participation in the project during monitoring period. 
For the small-scale A/R CDM methodology, the declaration that the project was implemented 
by low income communities and individuals as determined by the host Party should be issued 
from the host country (UNFCCC 2005b). In Paraguay, DOE requested for the project promoter to 
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obtain DNA's low income declaration. That made the project promoter spending 1.5 years. 
For modest carbon benefit, the overestimation of baseline carbon stocks disturbed the project 
promoter from obtaining considerable carbon removal. When a work to define the project 
boundary started by paying attention to the wishes of farmers, most of them requested for the 
project promoter to forest their degraded land dotted with shrubs and native trees. If shrubs and 
trees exist, reduction of CER due to increase of baseline carbon stocks would follow. The cost to 
survey existing vegetation, as well as time to spend on the survey, also increased. 
On the other hand, transaction cost was somewhat reduced by the followings: 
 
(1) Collaboration with public institutes and national university; 
(2) Development of local experts; 
(3) Implementation of pre-monitoring. 
 
In Paraguay, an agreement for the collaboration with MAG, UNA, and the project promoter 
was signed at the start of the project. MAG assisted to introduce the project promoter to low 
income communities in the project area. UNA was entrusted by the project promoter to implement 
baseline surveys including socio-economic survey, basic experiments relating to basic wood 
density and growth scenario, monitoring activities and so forth. Additionally, UNA developed 
human resources by facilitating student participation in the project. The collaboration with these 
institutes reduced the cost for organizing farmers and that of various surveys necessary for 
promotion of the project. 
Human resource development for A/R CDM projects has been implemented in various 
programs particularly held by UNFCCC, though the system of A/R CDM project could not be 
mastered in short-term training. During the project period, local staff hired by the project  
accumulated experience and knowledge of the mechanism, and became experts in Paraguay. Their  
contribution made the project promoter solve issues relating to the project and save cost in both 
socio-economic and scientific activities. 
Monitoring system, which was planned in a PDD, would be found inappropriate after 
pre-monitoring. The pre-monitoring, conducted in Paraguay to check the monitoring plan, 
clarified the problems of high growth difference not only among forested parcels but also in the 
same parcel in the project area. Importantly the system of QC/ QA was found not working. These 
problems required a fundamental review of the monitoring plan. Unless pre-monitoring was 
conducted, there would appear delay and cost increase in formal monitoring activity. 
 
 
4.5 Contribution to sustainable development in the project area 
 
The students of UNA conducted a questionnaire survey to 36 farmers pertaining to project 
activity at the request of the project in April 2009. This survey was conducted as an evaluation by 
the third party. The questionnaire was prepared by the project. The results of the survey are shown 
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as follows  
 
(1) Present situation of farm household 
 
Average family size was 4.7, consisting of 3 households less than or equal to 2 members. 
Trends indicated that young members went out to seek work, and that the number of old 
people increased. Average owned land area was about 11 ha, including cropland 4.3 ha, 
grassland 2.7 ha, and fallow land 4.0 ha. Previously fallow land was left alone without any 
activities. After the start of the project, increasingly farmers cultivated green manure such 




The area of 2.8 ha per household corresponding to two thirds of cropland was allocated to 
production of food crops (cassava, maize and poroto beans). Cotton was produced as a 
main cash crop, followed by sugar cane, vegetables and pineapple. Market for crops was 
not established. Some groups shipped onions to the center of municipality. Fruit trees, 
citrus, banana, and mango were grown for self-consumption. On average 2 steers were 
raised for plowing, and also on average 2.4 cows were owned. Three farmers did not own 





Farmers who participated in the A/R CDM project were 26, corresponding to 72 % of the 
surveyed farmers. Native trees were planted by some farmers outside of the forested area 
with Eucalyptus sp. and Grevillea sp. Sixteen farmers introduced AF, corresponding to 
62 % of forested farmers. AF was applied to not only Grevillea sp.  forest but also to 
Eucalyptus sp. forest. About 80 % of the farmers who introduced AF planted maize 
between tree rows. As for the effect of AF, 5 farmers (31 %) experienced an increase in 
yield, 10 farmers (63 %) had no change, and one farmer did not reply. It was unclear 
whether AF contributed to yield increase, but at least it did not lead to yield decrease. In 
addition, farmers had an average of 108 native oil palms per household, and sold the palm 
fruits to the staff of an oil mill visiting communities by truck to buy the fruit collected by 
farmers. 
 
(4) Use of green manure 
 
All the interviewed farmers except one farmer who didn’t answer introduced green manure. 
In summer, pigeon pea (91 %) and mucuna (74 %) were planted with food crops. In winter, 
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lupine (51 %) and oat (23 %) were planted. As for effect of green manure, 69 % of farmers 
replied that the soil fertility was improved, and 20 % recognized as somewhat improved. 
Only two farmers said no effect was found. The increase rate of crop production with green 
manure was 64 % on average for the 24 farmers who replied they had a percentage yield 
increase.  
 
(5) Soil conservation work 
 
Thirty farmers undertook soil conservation work (80 %), whereas 5 farmers did nothing, 
and one farmer did not answer. As for soil conservation work, farmers grew hedges (57 %), 
did contour cultivation (37 %), and contour cultivation with hedges (33 %) (multiple 
answers permitted). For the effect of soil conservation work, 77 % of farmers replied that 
the measures were useful to prevent soil erosion, and 10 % of them replied that it was 
useful to some extent. No farmer replied they were ineffective. 
 
(6) Effect of the project 
 
For the rural development effect of the project, farmers replied that the project contributed 
to crop production (56 %), livestock production (56 %), fruit production (19 %), and 
training in handicrafts (19 %). 
 
(7) Evaluation of project activities 
 
Among the interviewed farmers, 28 farmers (78 %) participated in soil conservation 
activities during the project, and the remaining 8 farmers participated only in the A/R 
CDM project. More than half of the farmers (61 %) replied that the project was effective, 
followed by 31 % of them who believed that the project contributed to improvement of 
livelihood to some extent. Only one farmer did not recognize the benefit of the project. For 
the future, many farmers (26 households, 72 %) expected technical assistance from the 
project followed by provision of seeds such as green manure (39 %), and micro credit 
(19 %), etc. (multiple answers permitted). 
 
For MIG activity, the project promoter conducted questionnaire survey for 30 farmers in 2009. 
MIG began in 2006 to realize part of the farm plan prepared by the individual households and 
continued until 2013, though the activity from 2011 to 2013 was in a limited scale. MIG was 
established as a micro project that would become the first step in diversification of production and 
income generating activities, together with activities that would promote the recovery of land 
fertility. Many farmers participated in MIG every year.  




(1) Contents of MIG activities 
 
The MIG activities farmers participated in were control of leaf cutting ants (29), home 
garden (28), grafting (20), cooking stove (18), and fish farming (4) in descending order. 
Since few women (2) responded to the questionnaire, the activities for women such as 
handicrafts, cooking, and raising hens have been underestimated. 
 
(2) Benefit of MIG 
 
All the interviewees replied that the MIG activities were effective. Asked to grade the 
effect using 5 classes (excellent, good, ordinary, poor, and very poor) in individual 
activities, 85 % of farmers replied excellent, followed by good, and ordinary. One farmer 
who participated in fish farming replied with poor (Table 4.4). 
 
Table 4.4. Evaluation of MIG activities (unit: number of answers, %) 
Activity Excellent Good Ordinary Poor Very poor 
Control of ants 29 1    
Home garden 26 1 1   
Cooking stove 15 4 1   
Grafting 4 1 2   
Rabbit raising   1   
Fish farming    1  
Total 74 7 5 1  
Percentage (%) 85 8 6 1  
Note) Number of respondents: 30. Multiple answers were allowed. 
 
The average payment per MIG activity by farmer ranged from Guarani 4,000 5 for home 
garden to Guarani 30,000 for control of ants. The most expensive activity was cooking 
stove with Guarani 80,000 per farmer. All the participant farmers responded that the value 
of payment was appropriate. 
 
(3) Contribution of MIG to the improvement of livelihood 
 
With respect to the qualitative effect of MIG, farmers were asked to rank the activities 
from first to fourth according to priority. Priority was divided in 1st: very much, 2nd: much, 
3rd: some, 4th: less than expected. The highest effect of the MIG activities was recognized 
as the contribution to the improvement of food quality, followed by improvement of 
production (Table 4.5). 
 
  
5 Average exchange rate was around 4,500 Guarani/ USD in 2009. 
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Table 4.5. Contribution of MIG to improvement of livelihood (unit: number of answers) 
Item 
 
Priority (number of answers) Total Number 
of answers 1st 2nd 3rd 4th 
Improvement of food quality 17 6 3  26 
Improvement of production 8 14 5 1 28 
Income increase 4  3 1 8 
Diversification of production 1 9 14 1 25 
Note) Number of respondents: 30. Multiple answers were allowed. 
 
In September 2010, the evaluation team of MAG conducted the third-party evaluation of this 
project (Godoy et al. 2010). The evaluation activity including a field survey was carried out in 
one month. The MAG evaluation team set criteria of evaluation for the project as relevance,  
effectiveness, efficiency, impact, and sustainability.  
First the MAG team interviewed 8 personnel responsible for the institutes or organizations 
relating to the project. The evaluation results of the relevant organizations are shown in Table 4.6.  
The results indicated that the project was relevant to the agricultural and environmental policy of 
the country, and was effective and efficient albeit the insufficient number of project engineers.  
The impact and sustainability of the project was appreciated as high (87.5-100 %). 
 
Table 4.6. Evaluation results of the project by related organizations 






Relevance Agricultural policy 100.0   
 Environmental policy 87.5  12.5 
 Needs and priority of farmers 62.5  37.5 
 Selection of the project area 100.0   
Effectiveness Achievement of the project 87.5  12.5 
Efficiency Duration of the project 62.5  37.5 
 Number of engineers 37.5 50.0 12.5 
 Physical input by the project 75.0  25.0 
 Appropriateness of cooperation with the 
related organizations 
75.0  25.0 
Impact Applicability to the other area 100.0   
 Dissemination of the project to the outside 87.5 12.5  
Sustainability Capacity building of personnel of relevant 
organizations with the participation in the 
project 
100.0   
 Feasibility of similar project after the 
completion of the project 
100.0   
Note) Number of respondents: 8 from MAG (General directorate of planning, and Directorate of 
agricultural extension), UNA, INFONA, SEAM, Department of Paraguarí, and Districts of San 
Roque González de Santa Cruz and Acahay. Multiple answers were not allowed. 
 
The MAG evaluation team selected 40 farmers based on the list of farmers who had been 
interviewed in 2006 for the third party’s evaluation of the soil conservation project. The team 
conducted an interview survey to them for the evaluation of the entire project from 2004 to 2010. 
The results of the survey were as follows: 
 
(1) With a sense of satisfaction and pride, 83 % of respondents appreciated the support of the 
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project for the restoration of soil fertility, forestation, and agricultural production; 
(2) Most of the interviewees (83 %) said that they were capable to give guidance and 
disseminate the experiences and achievements obtained from the project to others; 
(3) Most of the respondents (90 %) said that they would apply the techniques of soil 
conservation and forest management to their land after the completion of the project. 
 
The MAG evaluation team determined the main results of the evaluation as follows: 
 
(1) The relevance of the project was high, because the activities of the project were 
consistent with the agricultural policy of Paraguay and was also compatible with the 
needs of farmers in the project area; 
(2) The project activities relating to the improvement of production (soil conservation and 
forestation) were highly appreciated by farmers. The forestation in the parcel within their 
own land, in particular, was considered as the most important achievement of the project 
by 95 % of respondents; 
(3) Most of interviewees (90 %) were satisfied with the achievement of the project, 
especially the followings: 
 
 Provision of seedlings for forestation; 
 Technical training to farmers and demonstration of techniques in the demonstration 
farm; 
 Technical assistance to individual farmers; 
 Visit of project engineers to farmers. 
 
(4) The importance found in the evaluation was that 90 % of the farmers expressed wish to 
continue the techniques learned from the project even after the completion of the project. 
The farmers also said that they had the ability to extend the techniques and results 
achieved on their own land to others. This supported the sustainability and achievement of 
the project.  
 
By March 2013, 6 years after the start of tree planting in 2007, few farmers did thinning and 
no farmer obtained cash income from forestation. However, at the interview of the DOE in March 
2013, farmers replied that they were satisfied with the forest.  
Practically, they were observed to fell several trees as necessary for their own use of e.g. 
construction material for a hut, fence posts for grazing and home garden, and firewood despite 





4.6 Evaluation of agroforestry 
 
The project promoter assumed that AF was more acceptable to farmers than monoculture 
forestation in low income rural area. In fact, 80 farmers with 83 parcels (52.35 ha) among the 167 
farmers with 240 parcels (215.2 ha) had been included in the registered PDD as AF farmers. As 
for AF species, Grevillea robusta was chosen for the use of timber and furniture, and 
recommended for farmers to plant 5 m ×4 m (500 trees/ ha). The farmers who planted Eucalyptus 
sp. in degraded grassland used the forested parcel for grazing after trees have grown at around 5 m 
high, and naturally introducing silvopastoral system (Figure 4.1). Considerable number of farmers 
who planted Eucalyptus sp. in degraded cropland was observed to produce food crops between 
tree rows.  
 
  
Figure 4.1. Farmers’ agroforestry; cultivation in G．robusta forest (left) and silvopastral system in 
E. camaldulensis forest (Matsubara et al. 2010) 
 
Among the farmers who planted Grevillea robusta for AF, tree growth at initial stage was 
poor in many parcels due to drought. Damage to crops by trees was not recognized. However the 
reduction of crop production was gradually observed in the project area. Crop reduction in the 
demonstration farm became conspicuous, because the growth of Grevillea robusta was excellent.  
In 2010, when the project promoter asked leader farmers about the crop production in AF 
parcels at the meeting of leader farmers, they replied that farmers tended to give up crop 
cultivation after solar radiation reduced and to use the parcel for cattle grazing, because they were 
reluctant to cut trees, even for thinning. The leader farmers responded that the period of crop 
cultivation could be continued for 2-3 years after planting, and if the spacing was 6 m ×4 m, the 
cropping period would be prolonged to 4 years. 
In 2011, the questionnaire survey regarding AF to the 28 AF farmers selected from all the AF 
farmers (80) was conducted. The farmers indicated the kind of crops produced in the AF parcels 





Figure 4.2. Number of households per crop produced in AF parcels from 2007 to 2011. All the 
crops indicated by farmers, who produced one or more than one crop per year in an AF parcel, 
were included. 
 
The main crops cultivated in AF parcels were food crops of cassava, maize and poroto beans. 
Also farmers produced sugar cane, oats, watermelon, green beans, and sweet potatoes in AF 
parcels, in spite of small amounts. Perennial crops in AF parcels included citrus trees, banana, and 
pasture. As for the change of crop yield prior to and post forestation, 75 % of farmers reported an 
increase or no change. Nine farmers (32 %) replied that they would not produce crops in the AF 
parcels next year, while around 60 % responded they would continue cropping the next year. Of 9 
farmers who would stop cropping, 4 farmers replied that the reason for stopping was low solar 
radiation in AF parcels. 
In 2011, experiment to address the shortage of solar radiation caused by closing canopy was 
conducted in AF plots in the demonstration farm. The plots for the experiment were divided in 3 
types: (1) thinning one row of trees and expanding the space to 10 m× 4 m (250 trees/ ha); (2) 
raising the pruning rate from 50 % to 70 %, and (3) control (500 trees/ ha). Lupine was planted in 
the space between trees in 3 plots for experiment. Color acetate film was set in multiple points to 
measure radiation. The average integrated radiation in individual rows is shown in Table 4.7. 
 
Table 4.7. Average integrated solar radiation of each row in Grevillea sp. forest (MJ/m2)  
Treatment Row A Row B Row C Row D Row E Row F Row G Row H Average in general  
Control with 
50 % pruning 
18.6 32.0 33.3 30.0 22.0 39.2 25.0 39.1 29.9(± 7.08) 
Heavy 
pruning 
22.8 41.5 - - - - - - 32.2(± 9.35) 
Thinning - - 33.5 68.9 61.8 59.4 68.7 50.6 57.2(±12.25) 
Note) Standard deviation in parentheses 
 






Number of households (N=28) 
99 
 
The integrated radiation of the thinning part was 90 % higher than the control, whereas that of 
heavy pruning was 10 % higher and insignificant to the control. The weight of beans in a quadrat 
was measured at harvesting, along with the measurement of stem height of lupine for 2 times 
during growth. The measurement results of lupine are shown in Table 4.8 (Matsubara et al. 2012). 
 
Table 4.8. Measurement of lupine in the experimental parts of the AF parcel 
Treatment Average stem height of lupine (cm) Weight of beans of lupine 
(t/ha) 14/Jun/2011 30/Aug/2011 
Control  23 85 0.95 
Heavy pruning 22 86 1.10 
Thinning 22 88 1.30 
 
In the farmer ’s field, the yield of lupine was assumed to be around 1.3 t/ ha in the project area.  
The yield of lupine in the thinning part was almost equivalent to normal production in open field. 
During the growing process, the leaves of some individual lupine became brown or dark brown in 
thinning and heavy pruning plots, while those in the control plot did not change color. It was 
assumed that AF would contribute somewhat to prevent crops from frost damage. 
In 2011, a survey of AF practices in other parts of Paraguay was conducted. The visited area 
was Department of Caazapá (6 farmers) and San Pedro (6 farmers). The purpose of the visit was to 
find the stable and advanced AF system in Paraguay. These 2 Departments had a history to 
introduce AF for SSFs for a long time.   
In Caazapá, AF with fruit trees (agro-fruti-forestal or AAF) was popular, and the area adopted 
by farmers represented 700 ha. The reason why fruit tree AF was popular was: (1) a juice factory 
was located there to buy citrus produce from farmers; and (2) the farmers accepted the production 
system supported by the previous development project (PMRN), which integrated food crops, fruit 
trees, and timber trees for assuring food security, and generating cash and long-term benefit. The 
planting system of fruit tree AF in Caazapá was to keep spacing 7 m × 5 m, and plant 2 fruit trees 
between 2 forest trees. The main tree species were Yvyrá pytá (Peltophorum dubium) as native 
species, and Toona (Toona ciliata), Paraíso gigante (Melia azedarach), etc. (as exotic species). 
Most of the farmers, who practiced in the fruit tree AF, continued cropping between trees without 
problem after establishing the system. 
On the other hand, AF farmers in Department of San Pedro tended to give more importance to 
timber, thus the spacing was narrower than in Caazapá. The farmers in San Pedro were supported 
by the same rural development project as in Caazapá. The difference was caused by marketability 
of the product, since the farmers in San Pedro had no access to a fruit processing factory. The 
practices of AF conducted successfully are shown in Annex 6. 
From the experiences in 2 Departments, the followings were found: (1) AF with fruit trees 
was beneficial for SSFs if the market of fruit products was established; (2) AF which placed 
importance on timber production was possible if the distance of rows was set at least 6m; (3) the 
continuity of the system for 7 years was proved in AF of fruit trees with forest density of around 
300 trees/ ha, while that of AF for timber production for more than 15 years with forest density of 





4.7.1 Economic feasibility of an A/R CDM project 
 
The benefit of an A/R CDM project was limited to carbon credit. The cost of A/R CDM 
project was the ones relating to forestation, activities to organize farmers, transaction activities 
necessary to formulate, validate, and verify for acquiring carbon credit. Strictly, the cost of an 
A/R CDM project was limited to transaction cost, which was used for generating forestry CER. 
Forestation cost which generated benefit of forest and non-forest products should not be included 
in the cost of an A/R CDM project. Since the following discussion was conducted from the view 
point of a project promoter, the cost of an A/R CDM project implied all the cost that the project 
promoter born for an A/R CDM project, including forestation cost. 
In Paraguay, aiming to contribute to rural development and generate benefit to SSFs, the 
project promoter measured the small and dispersed parcels for forestation, conducted various 
kinds of survey, gave technical assistance and provided seedlings, and advanced every procedure 
required for an A/R CDM project, with paying attention to the intentions of farmers. This caused 
inefficiency and high cost, and required 70-80 % extra work more than necessary to establish an 
A/R CDM project and to obtain first carbon credit. This was due to losing a number of project  
participants on the way of the project. 
In the case of BCF projects, development cost of a large-scale project was around USD 1.50/ 
tCO2 (WB 2011b). On the other hand, Malmsheimer et al. stated that “break-even carbon prices 
(USD/ tCO2) had 20-fold range depending on the protocol’s rules about baseline values, reversals,  
leakage and uncertainty”, and “most of the break-even price were far above the best 2010 value 
for voluntary carbon offsets, USD 10/ tCO2” (Malmsheimer et al. 2011). In fact, there was an 
example that in the registered A/R CDM project in Viet Nam the total project implementation cost 
was estimated to be USD 19.1/ tCO2 (Yamanoshita et al. 2012). 
In Paraguay, the small-scale forested parcels spatially dispersed in the project area made the 
monitoring cost expensive, in addition to the project development cost. Similar to the case of 
projects involving multiple farmers who, “for different reasons, may neglect the agreed-upon 
land-use contract in favor of more desirable alternatives” (WB 2011b), the SSFs in Paraguay 
conducted different activities for treatment of seedlings, planting, and forest management from 
instructions given to the farmers by the project. This was one of the reasons why significant 
difference of tree growth occurred among the participant farmers. The project promoter must have 
surveyed entire parcels to find good growth with more carbon stocks than baseline carbon stocks,  
instead of applying sampling survey method. This resulted further in an increase of monitoring 
cost. 
In the A/R CDM project in Paraguay, the project cost including the first monitoring cost as 
well as project development cost was calculated. In order to make it comparable to other projects,  
the cost of the project was estimated based on assumption that local staffs who worked for the 
project with on the job training would implement the A/R CDM project by themselves without 
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external human resources except validation and verification of DOE. If the project was 
implemented by the local staffs only, and discounted with 3 % of discount rate (Morera et al. 
2007) for 20 years of the project period, the break even unit price of CER was estimated as USD 
18.98/ tCO2. For this price, no farmers and communities could gain benefit from the carbon stocks 
they accumulated.  
If the first CER covered the whole cost of the A/R CDM project in Paraguay including the 
cost of external experts, USD 685/ tCO2 of unit CER price was necessary. If the rural development 
was conducted as a part of A/R CDM project using a funding scale of USD 20/ ha multiplied with 
CER area, similar to the past example of forest carbon project (Chomitz et al. 2006, Jindal et al. 
2008), 0.7-1.2 USD/ tCO2 should be added to the unit price of the first issued CER. 
The first issuance of CER should be emphasized, because the project participant could not 
take long-term uncertain risk of an A/R CDM project involving smallholders. The long-term 
uncertain risk included not only price fluctuation of carbon credit and natural disasters like 
drought and forest fires, but also social risks such as change of farmers’ intentions caused by 
generation change, transfer of land rights, change in community structure, and change of project 
promoter. 
The maximum period of A/R CDM projects was 20 years for renewable terms or 30 years for 
fixed terms (UNFCCC 2005c). In forestry carbon projects, there were examples to pay about USD 
900 to farmers over the course of 10 years to keep their land as a woodlot, based on a carbon price 
of between USD 4.0 and USD 5.5/ tC (USD 1.09 and USD 1.5/ tCO2 equivalent) (Shames et al.  
2013), and to pay USD 30/ ha/ year to conserve existing forests for managing water resources 
with five year contracts which were conditionally renewable (de la Torre et al. 2009). 
The carbon offset price has oscillated between USD 3.8 and 5.5/ tCO2, and the average 
volume weighted carbon price in the period 2004–2007 was about USD 4.5/ tCO2 (Nakakaawa et 
al. 2010). There was an example that the BCF has bought carbon credits from forestry projects for  
prices of USD 3.75-4.35/ tCO2 according to ERPA (Morera et al. 2007). 
The instability of carbon market, which was symbolized by the collapse of carbon price in the 
EU ETS, was a serious issue that shook the foundation of the CDM system. Paraguay also was not 
free from this instability. The non-permanence of A/R CDM projects limited “the carbon finance’s 
potential to catalyze underlying investment and frontload capital to cover the high upfront capital 
needs of forest projects” (WB 2011b). The high unit cost per forestry CER of A/R CDM project 
that targeted smallholders in particular severely limited the participation of private companies or  
financial institutions. 
In Paraguay, the A/R CDM project required more than USD 31/ tCO2 of the first CER unit 
price, to cover the whole cost from the start of the project to the acquisition of the first CER, on 
precondition that the project would be implemented only by local staffs and the waste of resource 
use for the project was at minimum. The amount of the unit cost was 6 to 10 times higher than the 
average forestry CER price realized in trading before collapsing CER price. 
If the same kind of the A/R CDM project in Paraguay was implemented, input from ODA or 
public funds would be essential, where the project could not depend on private companies or  
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financial institutions. There were opinions that the use of ODA to A/R CDM was necessary 
especially for community-based projects (WB 2011b, Yamanoshita et al. 2012), while diversion of 
ODA to CDM projects was not permitted (UNFCCC 2005a). If ODA was used for the A/R CDM 
project with high social impact in low income communities which placed sustainable development 
as an overall goal, then ODA use could be regarded as reasonable, though there were large scale 
plantation A/R CDM projects clearly ineligible for ODA such as the A/R CDM project in Brazil. 
The basic rule was that CERs resulting from ODA-financed CDM projects should be 
considered as a return to the donor (OECD 2004). If a donor has agreed with the host country not 
to receive any of the generated CERs, no deduction from ODA flows would be necessary (ibid.). 
If the host country and Annex I countries of the Kyoto Protocol declared that the ODA being used 
for an A/R CDM project was an additional grant and the Annex I country never received CER 
created by the A/R CDM project in return, this ODA would not be contrary to the principal rule of 
CDM. In order to avoid the application of unrestricted ODA to A/R CDM projects, ODA use 
should be restricted to transaction cost, training of participant farmers and local staffs, and 
production of seedlings. In the current situation, capacity development activities which were not 
directly related to the creation of CER were accepted as an activity to be supported by ODA. The 
maximum period of activity relating to an A/R CDM project supported by ODA should be from 
the start of the project to the first acquisition of CER. In Paraguay, the period was 7.5 years.  
During the period, local staffs were trained sufficiently by OJT, and experiences were 
accumulated by completing one CDM cycle. 
The benefit obtained by selling CER was useful for the project area. In fact, some forestry 
carbon projects used carbon revenues to invest in local infrastructure improvements or support for  
local schools (Peskett et al. 2010, WB 2011b). In Paraguay, the project promoter tried several 
MIC activities in order to confirm possibility to use CER revenue for funding extensive MIC 
activities. Even establishment of a new cooperative was attempted to manage MIC system 
appropriately. However, incapacity of fiscal management and poor quality of leadership in the 
targeting groups of SSFs prevented it from developing into a sustainable micro finance system. In 
the end, it was decided that the CER revenue would be used for introducing educational 
equipment to local schools located in each community in the project area. 
The time-limited forestry CER had a higher possibility to be used as part of the carbon offset 
of private companies than used for the purpose of achieving the voluntary emission reduction 
targets. The characteristics of A/R CDM, that carbon sequestration is visible as tree growth, could 
be used by private companies to appeal to consumers as their emission reduction activities in an 
easy-to-understand manner. In addition, the advertising effect of companies, by demonstrating 
support for forestation in low income rural area as corporate social responsibility (CSR), could be 
expected (Kankyo-shou 2012). 
The results of questionnaire survey for A/R CDM in 2008, responded to by 69 of 178 
Japanese companies, revealed that 60-70 % of the companies have been involved in some kind of 
forest related activities, and for A/R CDM, 6 % of respondents have already participated, and over  
70 % of them were at the information gathering stage with regard to participation (Fukushima 
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2012). The results of the awareness survey of companies and local governments for the Japan's 
Offset Credit (J-VER) Scheme, which was implemented in 2009 in Japan with responses by 27 
local governments and 111 private companies, indicated that the most expected effect of J-VER 
was “the promotion of forest management” (JREI 2009). Thus, the interest of Japanese companies 
in forestry CER and forestry J-VER, could be expected to some extent. Especially, the unit price 
of J-VER was recorded as USD 120/ tCO2 in 2011 (Peters-Stanley et al. 2011, Kankyo-shou 
2012). 
If unit price of forestry CER is within USD 3-5/ tCO2 range, the forestry CER could be 
purchased as an inexpensive carbon credit by the company having interest to use them for  
contributing to CSR. However, such a range of CER price prohibited an A/R CDM project. The 
direct investment in forestation for smallholders was far more economical than the forestation by 
an A/R CDM project. Van Kooten declared that “while there is no question that carbon can be 
stored in terrestrial sinks, and that care should be taken to foster such sinks and ensure that carbon 
is not unwantedly and needlessly released (e.g. via deforestation), this is no reason to justify their  
inclusion in international agreements to mitigate climate change or in international trading 
schemes” (van Kooten 2009). 
In Paraguay, high unit cost of USD 31/ tCO2 was necessary even if the most efficient 
conditions were given, such as zero baseline, project management by local staffs only, and carbon 
stocks increase more than planned in the area where seedlings were provided without loss. In 
consideration of the characteristics of SSFs (large number of participants, small and dispersed 
parcels, and low management capacity), these conditions were unrealistic, thus, higher unit cost 
than USD 31/ tCO2 should be necessary to implement an A/R CDM project involving SSFs. 
Carbon prices have hit the bottom in 2013, then, sign of recovery in the CER price was invisible.  
There was no economic feasibility in an A/R CDM project involving SSFs. 
 
 
4.7.2 Reduction of transaction cost 
 
For the implementation of an A/R CDM project, transaction cost was added to the expenses 
necessary for forestation. The A/R CDM project should be managed in a range of transaction cost  
to meet the CER revenue, since the purpose of an A/R CDM project was the acquisition of CER. 
In an A/R CDM project involving smallholders, if there was no existing experience of forestation 
by farmers, payment to farmers based on the expected CER revenue was made as incentive for 
forestation. For example in Ethiopia, BCF did the first payment based on sequestered carbon 
estimated by measuring the actual growth of the regenerated vegetation (Brown et al. 2011), 2 
years before issuance of CER. In other words, incentives were regarded as a part of transaction 
cost of the A/R CDM project. The creation of jobs by forestation was placed as an effect of A/R 
CDM projects in the PDDs of many large scale A/R CDM projects; however, in an A/R CDM 
project involving smallholders, the area of forestation was so small that farmers could forest the 
area by their own labor. In Paraguay, no direct payment was given to farmers as incentive. The 
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participant farmers did land preparation, planting, and sometimes fencing to protect forested area 
from cattle by themselves. The cost of forestation for the project was limited to production and 
supply of seedlings together with training of farmers. 
The transaction cost of an A/R CDM project has been analyzed since around 2002, based on 
the results of the pilot forestry projects for carbon credit at that time. As a result, the forestry 
carbon price has been seen in the range of USD 3-17/ tCO2 (Salazar et al. 2002). However, 
transaction cost of A/R CDM projects targeting smallholders was quite expensive compared to the 
one targeting large land owners. Transaction cost for small ownerships (less than 100 ha) was 
10-20 times more costly per offset credit than for large ownerships (Malmsheimer et al. 2011). 
Reflecting the A/R-WG’s efforts to incorporate feedback from existing projects, the recent 
versions of methodologies became less complex, however, simplified modalities and procedures 
“have little effect on improving the viability of small-scale projects” (WB 2011b). In Paraguay, 
simplified baseline and monitoring methodology for small-scale A/R CDM project was applied, 
and expected that the transaction costs would be reduced. It did not happen. The methodology 
simplified the estimation of leakage for preparation of a PDD. However, this did save neither time 
nor cost, because the project promoter needed to interview all participating farmers who wanted to 
forest grassland about the number of grazing cattle to be displaced by forestation.  
For validation, “DOE’s inexperience is reflected in their paying attention to issues that are no 
longer relevant, inefficient data collection for the assessments, and lack of sound judgment to 
assess the application of the A/R CDM rules in light of national circumstances” (WB 2011b). In 
Paraguay, serious overestimation of baseline occurred, due to counting native oil palms as 
baseline. The carbon stocks in palms were excluded initially from baseline because farmers 
continued to collect the fruits for cash; however, DOE requested to include them in baseline 
estimation. The overestimated baseline prevented the parcels with less carbon stocks than baseline 
carbon stocks from monitoring, resulting in the decrease of number of parcels and amount of 
CER. 
Clarification of land rights was necessary at the time of monitoring, because forestry CER 
was issued ex-post in accordance with GHG removals by sinks determined by monitoring. 
However, the land rights were not necessarily needed at the time of registration, when there was 
high risk not to gain CER, if considering that the probability to acquire forestry CER was less 
than 20 % of A/R CDM projects reaching validation stage. If the rule was that clarification of land 
rights should be finished during monitoring, the time and cost required for land right clarification 
could be decreased by about 80 % in Paraguay. 
The accuracy of monitoring of A/R CDM projects was within a confidence level of 90 % with 
a maximum relative error of 10 % (UNFCCC 2012d). Difference in tree growth among individual 
forested parcels of farmers will be large for an A/R CDM project involving smallholders. It would 
be necessary to increase the number of sample plots in order to reduce error. The sample size 
could not be decided without measuring a number of parcels. In Paraguay, parcels including 
carbon stocks corresponding to equal to or more than baseline carbon stocks were selected for  
monitoring. Permanent sampling plots were established in entire selected parcels, and forest  
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survey was undertaken. The standardized appropriate management, as in large industrial 
plantation, was not performed in most farmers’ parcels, therefore the time and cost of monitoring 
increased. 
Considering the transaction cost of the A/R CDM project in Paraguay, its amount could 
contribute to add nearly 100 ha of forestation, if the unit price of CER was set as USD 31/ tCO2 to 
cover the project cost from formulation of the A/R CDM project to acquiring the first CER. The 
benefit of simple forestation project involving SSFs could be regarded as 1.4-1.5 times larger than 
that of the A/R CDM forestation in Paraguay, if the same amount of fund for a project was 
provided. 
In order to reduce the transaction cost, the followings were somewhat effective along with 
establishment of BPP. 
 
(1) Clarify land rights at the time of monitoring. 
 
A lot of land rights established at the validation were of no use for acquiring carbon 
credit, and the time and cost to obtain land certificates were wasted for the project 
promoter. If the land rights were clarified only at the time of monitoring, time and cost 
would be saved. 
 
(2) Elimination of low income requirements for small-scale A/R CDM methodology. 
 
The low income requirement applying only to the methodology of small-scale A/R CDM 
projects has caused a further increase in transaction cost and delay of the procedures. To 
be consistent with the CDM rules for projects in other sectors, the low income 
requirement for small-scale A/R CDM projects “should be removed” (WB 2011b). 
 
(3) Select parcels to be forested with little baseline carbon stocks 
 
In order to avoid decrease of carbon revenue by overestimation of baseline carbon stocks, 
the lands with scattered woody perennials should be excluded from project boundary, 
even if the land satisfied eligibility of land required in the methodology.  
 
(4) Collaborate with public institute or university relevant to agriculture and forestry sector 
 
The collaboration with universities, research institutes, and other public entities that were 
developing land-use-related projects was effective. 
 
(5) Develop local experts by OJT 
 
Local staffs could be trained sufficiently by OJT, and experiences be accumulated during 
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the progress of a CDM project cycle. Those staffs became local experts of A/R CDM 
projects, who would contribute to reduction of transaction cost in a similar forestry 
carbon project in future by substituting with external experts. 
 
(6) Implement pre-monitoring 
 
If the monitoring was conducted without pre-monitoring activity, issuance of CER would 
have been hindered. In order not to increase the cost of monitoring, the monitoring plan 
should be modified to apply to the actual conditions in the project area, by implementing 
pre-monitoring activity early after registration. 
 
There were opinions that involving smallholders or communities could achieve high 
measurement accuracy by allowing sampling intensity at a fairly low cost (Cacho et al. 2003,  
Skutsch 2005). The experience in Paraguay was contrary to this assumption. Farmers did not 
understand the importance of accuracy, and caused a lot of errors even if trained sufficiently 
before the work commenced. If serious errors were found, revisiting the sites and re-measuring 
would follow to ensure accuracy. That would result in time and cost increase. Monitoring 
activities by local staff trained by OJT during the project was the most efficient way to ensure 
precision level of monitoring described in the methodology. 
Transaction cost of an A/R CDM project was built in a high cost structure due to institutional 
methodological issues. Moreover, the essential simplification of the methodologies and 
procedures has not advanced, rather increased works relating to e.g. assurance of precision level. 
Method of reducing transaction cost could be considered; however, eliminating the 10 times 
difference between the unit project cost and the unit carbon revenue of an A/R CDM project  
involving SSFs would be impossible. It was far more effective if the fund designated to covering 
transaction cost for an A/R CDM project was used for forestation of SSFs’ degraded lands. 
 
 
4.7.3 Contribution to sustainable development in the project area 
 
The A/R CDM project in Paraguay targeted to low income communities where plenty of SSFs 
were living with ongoing degradation of land, vegetation and water resources. The project was 
expected to contribute to the increase of direct and indirect benefit associated with forestation 
(timber for sale, firewood and wood product for self-consume, prevention of soil and wind erosion, 
shading for cattle, etc.), as well as the benefit of carbon credit. The support from the company, 
who would buy carbon credit, was also expected to provide assistance to the project area from the 
view point of CSR or base of pyramid (BOP) business. 
It was said that the experience of BCF projects showed that A/R CDM projects could produce 
carbon credits “while significantly contributing to improving rural livelihoods and restoring, 
conserving, and producing other environmental benefits” (WB 2011b). Also, forest was seen “as a 
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security buffer or savings for bad times” for smallholders (ibid.). 
It should be noted that the direct and indirect benefit for farmers generated by the project was 
not the benefit of the A/R CDM project, but the benefit of forestation. The benefit of forestation 
could be realized if incentive for forestation was exerted, even without A/R CDM mechanism. The 
benefit of carbon credit for the project participants was obtained only when the CDM project was 
established in an economically sound manner. 
The framework of A/R CDM was determined in 2003 by COP9, followed by establishing the 
first A/R CDM methodology in 2005, and registering the first A/R CDM project in CDM EB in 
2006. However, the CER of A/R CDM projects have not been issued until April of 2012, before 
which forestry carbon credit was traded in voluntary carbon market. Additionally, forestry CER 
was placed in a disadvantageous situation due to exclusion from the EU ETS, which was the 
backbone of the EU’s climate policy and the engine of the global carbon market (WB 2012). In 
2011, 315 million CER were issued, which was 140 % increase over 2010 (ibid.). Toward the end 
of the first commitment period, the oversupply of CER became outstanding (UNFCCC 2013b), 
and caused the downward trend of the CER unit price. Entering 2013, the price of carbon credit  
has fallen to “rock-bottom levels” (WB 2013a). 
Locatelli et. al stated that “if CER prices increase, the price of tCERs would be lower and the 
tCER method would be less profitable for the project” (Locatelli et. al 2004). Conversely if prices 
of permanent CER decreased over time, the value of non-permanent CER would rise. Morera et al.  
stated that “if the growth rate of permanent CER prices is higher than the interest rate,  
non-permanent CER has no value and the whole system of trading temporary or long-term 
emission offsets would fail” (Morera et al. 2007). The present lowest level of permanent CER 
price, therefore, was not so much different from forestry non-permanent CER. However, economic 
feasibility was nil with too low a CER price, even needless to confirm the financial balance of 
CDM projects. 
The KP aimed to promote sustainable development (UN 1998). Forestation was a project that 
required a long period of time, however, if proper forest management was achieved in 2 or 3 years 
after planting, most trees grew without extra effort thereafter. In Paraguay, it would take 12 years 
for Eucalyptus sp. and 20 years for Grevillea sp. to be ready for harvest, thus the forestation itself  
was sustainable with a long period. When it came to the acquisition of carbon credit, which was 
the foundation of CDM projects, things were different. 
The monitoring activity of A/R CDM projects should be carried out every five years after the 
initial verification and certification undertaken at a time selected by the project participants 
(UNFCCC 2005b). In the blank period of five years up to the following monitoring, risks such as 
generation change in beneficiary farmers, the transfer of land ownership by the farmers, as well as 
change of project personnel, dilution of relationship with farmers by decreased visiting 
opportunities were likely to occur in the project where smallholders participated. Reluctance of 
farmers to cooperate with the project for monitoring could be assumed unless adequate 
explanation was provided again in the case of e.g. generation change, since the CDM system was 
unfamiliar to farmers. It would be necessary to succeed in the first monitoring, and to show 
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participant farmers how the benefit of carbon credit was used appropriately for the communities. 
The cheap CER of A/R CDM could not even cover the monitoring cost and verification expenses.  
Even if farmers cooperated in the project, it would be doubtful whether the project could acquire 
carbon credit continuously. 
As a requirement of sustainability for A/R CDM projects, the capacity building of local 
people was emphasized (WB 2011b). In Paraguay, the result of the evaluation conducted by MAG 
indicated that 83 % of respondents (33/ 40 households) expressed that they were capable to give 
guidance and disseminate the experiences and achievement gained from the project. The 
confidence of farmers was considered to be established by the close relationship between the 
project promoter and farmers, built from the formulation of the project to pre-monitoring 
activities. It took 5 years (2006- 2010) to find the confidence of farmers for the project. This 
showed that five years would be required for a project promoter to continue activity of capacity 
building in communities, if expecting sustainability of project achievement. 
For SSFs, receiving seedlings and training from the project promoter on their own initiative 
was effective for securing sustainability of forestation in their lands. Sustainability of forestation 
was high, though the effect of an A/R CDM project (or effect of carbon benefit) was nil. If carbon 
revenue exceeded transaction cost, the net benefit could be used for MIG or MIC as a fund for  
community development; however, there was no possibility to obtain net carbon benefit at present. 
In other words, forestation contributed to the improvement of SSFs’ livelihood and environment 
in communities, but an A/R CDM project (or forestry carbon project) did not contribute to 
sustainable development in the project area at all. 
 
 
4.7.4 Effectiveness of agroforestry 
 
SSFs in Paraguay practiced rotation farming with food crops in principle, cash crops, and 
grazing or fallow, applying small amount of input (fertilizer, agricultural chemicals). The land 
proposed to be forested was unused land or low use with degraded soil fertility. The project  
promoter recommended AF to farmers to leave the land possible for agricultural use even with 
degradation, not to leave it only for long-term forestation. The adoption of AF was decided by 
farmers. Eventually, 80 farmers with 52 ha, planted tree seedlings in their land for AF. Place et al. 
stated that the importance of smallholder agroforestry was only likely to be reinforced to climate 
change adaptation and mitigation (Place et al. 2012). In addition, FAO regarded AF as “an 
essential component of global efforts” both to enhance rural livelihoods and to mitigate climate 
change (FAO 2012b). 
The number of parcels of AF, which accumulated more carbon stocks than the baseline carbon 
stocks in 4-5 years after tree planting activity, was only 6 in Paraguay out of 83 in the PDD. The 
volume of net anthropogenic GHG removals by sinks was 5.6 tC on 4.99 ha (1.12 tC/ ha). It was 
difficult to obtain a substantial amount of CER in the AF parcels in the first monitoring event. The 
second and subsequent monitoring, occurring every 5 years, would be uncertain due to the risk of 
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natural and socio-economic change; thus, less carbon revenues than expected would be obtained 
from AF in future. The profitability of an A/R CDM project including AF would deteriorate more 
than that of monoculture fast growing plantation A/R CDM project. If cash crop trees like fruit 
trees were introduced, as viewed from the example of Paraguay, the farmers, not the project 
promoter, could obtain more benefit than conventional timber AF. 
The survey results from AF farmers indicated that the AF of Grevillea robusta, planting with 
spacing of 5 m × 4 m (500 trees/ ha), could produce crops without damage for 2-3 years after  
planting, when the trees grew well. The AF model tried in the A/R CDM project in Paraguay could 
be sustainable by thinning one row to change forest density of Grevillea robusta from 500 to 250 
trees/ ha if the canopy was closing to affect crop production. The forest density of 125 trees/ ha 
would be the final stands when the growth of trees were too fast to damage crop production after  
the forest was thinned to 250 trees/ ha. If appropriately thinned, it would be possible to extend the 
duration of AF. 
In addition, the possibility of mixed planting of agricultural crops, timber trees and fruit trees 
was confirmed. Farmers who planted Eucalyptus sp. in degraded grassland used the forested 
parcel for grazing after trees have grown at around 5 m high, and naturally introducing 
silvopastoral system. Since large degraded grassland extends everywhere in Paraguay, the 
potential of silvopastoral system would be high. If forestation was conducted on the land where 
soil fertility was excessively decreased, sound growth of trees could be expected by intercropping 
green manure such as Canavalia ensiformis and Cajanus cajan between trees at the initial stage of 
forestation. Field experiment suggested that if green manure and cattle dung was applied late in 
forestation, the effect to the growth of Eucalyptus sp. would be negligible. 
AF was beneficial for farmers to use their own land spatially. If proper management like 
thinning was conducted in a timely manner, AF would be established as a sustainable farming 
system. Moreover, there was high potentiality of silvopastral system in the South America, where 
vast forest land has rapidly been converted to grassland to graze cattle. Nonetheless, unit CER 
amount per area generated in AF parcels was smaller than that of monoculture forest parcels; thus,  
the economic feasibility was deteriorated further. AF should not be promoted as a part of an A/R 





5 General discussion and conclusion 
 
5.1 Current situation of A/R CDM projects 
 
Simplification of A/R CDM system was required because disadvantage derived from 
characteristics of forestry led to low carbon price, to difficulties to estimate carbon stocks 
increase, and to increase of long-term risks of the project.  
Practically the present simplifications applied to small-scale A/R CDM projects had little 
effect on reduction of transaction cost (WB 2011b). The issuance of the low income declaration 
necessary for small-scale A/R CDM projects increased the cost of administrative procedures,  
which traded off a part of cost reduction derived from methodological simplification. Project 
promoters were likely to establish a project in a limited time frame. This explained the A/R CDM 
projects targeting the lands of smallholders were usually small-scale, because they needed to 
restrict project area and number of participants to keep the time frame. 
Excessive simplification had risk to lower the reliability of the issued carbon credit. 
Therefore, priority should be placed on streamlining institutional difficulties, which were 
unrelated to the estimation of carbon stocks but disturbed smooth implementation of A/R CDM 
projects. 
From 45 projects registered with the CDM EB by the end of the first commitment period, A/R 
CDM projects were found that: (1) they were implemented regionally well-balanced; (2) 
percentage in number of small-scale A/R CDM projects contributing social forestry was higher 
than that of large-scale projects; (3) high rate of participation of public institutions; (4) almost all 
the projects planned on public land or communal land aimed at social forestry; (5) exotic species 
were preferred to native ones; (6) percentage of AF was high in Latin America, but not 
outstanding in general; (7) payment to farmers or farmer groups was likely prevalent as an 
incentive for planting; and (8) the weight of support from the BCF was large for financing the 
projects. 
The results above showed that: (1) the applicability of A/R CDM system was extensive 
enough to be adopted in every region of the world; (2) the high social benefit was expected 
because of high participation rate of public institutions and public lands provided for forestation, 
including possibility of direct payment to the participant farmers, in spite of relative smallness of 
the social forestry project; (3) exotic species had priority to earn CER efficiently; (4) AF had been 
limited where forestation was implemented in private lands in e.g. LACs; (5) the role of public 
finance was high due to low profitability of A/R CDM projects. 
 
 
5.2 The A/R CDM project in Paraguay 
 
The five issues raised for the A/R CDM projects involving smallholders were examined 
through analyzing the whole implementation process of the A/R CDM project in Paraguay. 
111 
 
First, the solution of issues to realize an A/R CDM project was examined. In Paraguay, the 
technical difficulty such as land eligibility and estimation of carbon stocks (baseline, project 
scenario, and leakage) was solvable by the objective assessment of the local situation through 
various on-site studies, though these required high cost and long time. However, the decisive was 
social and institutional issues such as organizing and facilitating farmer participation in the 
project, creating agreement between the project promoter and individual farmers, clarifying the 
rights relating to land, and passing through the procedures of DNA. These issues determined 
feasibility of the A/R CDM project. The following experiences of the A/R CDM project in 
Paraguay would serve as a reference to address these issues: 
 
(1) Organizing project participant farmers by community participation approach placing 
importance on raising awareness of farmers; 
(2) Entering into an agreement with individual farmers to determine the distribution of costs 
and benefits related to forestation, the project promoter had all the benefit of forestry 
CER, while the farmers could take all the direct benefit from tree sale and products from 
the forested land. For bearing the forestation cost, the agreement was that the participant 
farmers provided labor for forestation based on BPP, whereas the project promoter 
provided training and seedlings for free. This was different from the conventional 
forestation project where aid agencies made payment to smallholders as an incentive for 
planting and management of the planted land for several years; 
(3) The certificates of land occupation from INDERT, used as a sub-legal demonstration of 
land right, were acquired to the farmers for whom seedlings were provided. Finding 
easier method was important to solve time consuming and high-risk difficulties relating 
to land right clarification; 
(4) The problem of insufficient capacity of DNA appeared to delay the proceedings. The 
delay of DNA procedures increased the uncertainty of the project, and led to an increase 
in transaction costs. The A/R CDM procedures should be reformed to reduce the 
commitment of DNA to the project as little as possible; 
(5) The performance of SSFs was insufficient to acquire CER in the A/R CDM project in 
Paraguay. The number of participant farmers and area of forestation for CER decreased 
from 325 farmers with 301.2 ha in 2006-2007 to 56 farmers with 81.51 ha in 2012 when 
the first monitoring was conducted. The time and expense spent for the cancelled parcels 
were wasted. When compared the amount of issued CER with the number of farmers who 
contributed to the issuance of CER, the share of 7 farmers having more than 2 ha of 
forested parcel was around 72 % in the total CER. The poor performance of SSFs led to 
high cost of monitoring due to low and irregular growth of trees in their parcels. If 
feasibility of an A/R CDM project involving SSFs was examined, high loss rate which 
would lead to more than 50% should be considered.   
 
It was obvious that the forestation project targeting large number of SSFs was more costly 
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than the project targeting small number of middle/large-scale farmers. Acquisition of CER from 
an A/R CDM project involving SSFs by solving difficulties was possible if capability of the 
project promoter as well as sufficient time frame and funding were ensured; however, the 
inefficiency to target SSFs would not be essentially solved. 
Second, the economic feasibility of an A/R CDM project was examined. Inefficiency and high 
cost of the A/R CDM project involving SSFs resulted in 70-80 % extra work more than necessary 
to establish an A/R CDM project and obtain the first CER in Paraguay. A CER price of more than 
USD 31/ tCO2 was required in order to implement A/R CDM project locally in Paraguay without 
external assistance and to cover all expenses through the first carbon credit. The high unit cost per  
A/R CDM project that targeted smallholders severely limited the participation of private 
companies or financial institutions. If the same kind of the A/R CDM project as in Paraguay was 
implemented, funding from ODA, public funds or international development financing institutes 
would be essential. On the other hand, the CER unit price was far below USD 3-5/ tCO2 assumed 
before 2012. Carbon prices have hit the bottom in 2013, then, sign of recovery in the CER price 
was invisible. There was no economic feasibility in an A / R CDM project involving SSFs. 
Third, reduction of the transaction cost of an A/R CDM project was examined. The possibility 
to reduce transaction cost of A/R CDM project involving smallholders was small, due to 
complexity of organizing smallholders, collecting data and documents from smallholders, and 
satisfying demanding methodological requirements to address uncertainty relating to biological 
carbon. The simplified A/R CDM methodology did not lead to reduction of transaction cost. The 
amount of the transaction cost could contribute to add nearly 100 ha of forestation, if the unit  
price of CER was set as USD 31/ tCO2 to cover the project cost from formulation of the A/R CDM 
project to acquiring the first CER in Paraguay. The forestation activity based on BPP, which was 
established in Paraguay, resulted in reduction of the cost necessary for labor work and local 
materials such as land preparation, foresting, and sometimes fencing to protect forested area from 
cattle, which were provided by participant farmers. In order to make an A/R CDM project  
efficient along with forestation based on BPP, it was important to: (1) select parcel to be forested 
with little baseline carbon stocks; (2) clarify land rights only at the time of monitoring, not at 
validation; (3) eliminate low income requirements for small-scale A/R CDM methodology; (4) 
collaborate with public institute or university relevant to agriculture and forestry sector; (5) 
develop local experts by OJT; and (6) implement pre-monitoring. However, eliminating the 10 
times difference between the unit project cost and the unit carbon revenue of an A/R CDM project 
involving SSFs would be impossible. It was far more effective if the fund designated to covering 
transaction cost for an A/R CDM project was used for forestation of SSFs’ degraded lands. 
Fourth, contribution to sustainable development in the project area was examined. The direct 
and indirect benefit for farmers brought by the project was not the benefit of the A/R CDM project, 
but the benefit of forestation. Even if farmers cooperated in the project, it was doubtful whether 
the project could acquire carbon credit continuously due to uncertainty of natural disasters and 
change of land tenure or generation. In Paraguay, the result of the evaluation indicated that 83 % 
of respondents expressed that they were capable to give guidance and disseminate the experiences 
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and achievement gained from the project. Continuity of project activity including capacity 
building in communities for at least 5 years was essential to establish confidence of farmers. If 
carbon revenue exceeded transaction cost, the net benefit could be used for MIG or MIC as a fund 
for community development; however, there was no possibility to obtain net carbon benefit at 
present. In other words, forestation contributed to the improvement of SSFs’ livelihood and 
environment in communities, but an A/R CDM project did not contribute to sustainable 
development in the project area at all. 
Fifth, effectiveness of AF was examined. It was difficult to obtain a substantial amount of 
CER in the AF parcels in the first monitoring event. AF with Grevillea robusta (500 trees/ ha) was 
possible for crop production for 3-4 years without thinning after planting activity, however, the 
carbon credit amount was too small to cover transaction cost.  
AF was accepted by the farmers in the project area, where farmers who planted Eucalyptus sp.  
in degraded grassland used the forested parcel for grazing, and considerable number of farmers 
who planted Eucalyptus sp. in degraded cropland was observed to produce food crops between 
tree rows. Since large degraded grassland extends everywhere in Paraguay, the potential of 
silvopastoral system would be high. Nonetheless, unit CER amount per area generated in AF 
parcels was smaller than that of monoculture forest parcels; thus, the economic feasibility was 
deteriorated further. AF should not be promoted as a part of an A/R CDM project, but as a part of 
forestation for SSFs. 
Other than 5 issues, the followings were pointed out. 
 
(1) It took a long time and much expense from formulation of an A/R CDM project for 
smallholders to acquisition of the first CER. In Paraguay, project activity for 7.5 years 
has been necessary for obtaining a small amount of CER, namely, 29 % of the planned 
amount. 
(2) In order to secure the necessary funds for rural development, 0.7-1.2 USD/ tCO2 was 
required to add on the CER unit price e.g. 31 USD/ tCO2 of the least necessary price. 
(3) The current CER price in the carbon market was extremely low, so an A/R CDM project 
was unfeasible. This implied that rural development applying A/R CDM mechanism was 
also unrealized. Forestation projects for smallholders without carbon credit should be 
promoted in order to save time and cost. 
 
Moreover, if the UNFCCC intended to promote A/R CDM projects in the future, it would be 
required to simplify further the system and methodology of A/R CDM projects to reduce the 
burden on project promoters, with the assumption that the CER price remained at a low level. In 
particular, amendment of the rules which would not decrease the quality of CER should be 
promoted as soon as possible, e.g.: (1) making institutional reform that ODA could be used for 
A/R CDM projects under certain conditions; (2) eliminating unnecessary provision (e.g. the low 
income requirement for small-scale A/R CDM projects); and (3) no requiring excessive 
clarification of carbon rights and land rights at the validation stage. 
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5.3 Effectiveness of an A/R CDM project 
 
The A/R CDM project in Paraguay had the characteristics of the A/R CDM projects registered 
with the CDM EB. In other words, this project was a small-scale A/R CDM project that had high 
social value, including the participation of public institutions and introduction of fast-growing 
exotic species. AF popular in LACs rather than in other regions was also conducted in the project  
in Paraguay. The sequestrated CO2 amount per unit area in Paraguay was 16.73 tCO2/ ha/ year 
(6,819 tCO2/ 81.51 ha/ 5 years), which was near the world planned average for small-scale A/R 
CDM projects. 
On the other hand, communal land and state-owned land were not included in the project in 
Paraguay unlike the majority of social forestry A/R CDM projects. The forestation of communal 
lands has been requested initially, whereas the planting activity was not conducted. This was 
because the management system of communal land was unclear, and no community member dared 
to plant on the land, from which nobody had clear right to get forest benefit. 
The payment to beneficiary farmers, popular in other A/R CDM projects, was also not made 
in Paraguay. Since the BPP had been established before foresting activities, the farmers planted 
seedlings in their land without receiving payment from the project. 
The objective of the study was to verify the hypothesis that a carbon benefit obtained from 
the A/R CDM involving smallholders improves the lives of smallholders, by examining three 
premises that: (1) CER could be issued from an A/R CDM project involving smallholders; (2) 
carbon benefit could be obtained by selling CER to buyers at the price greater than the transaction 
cost; and (3) participant smallholders could obtain benefit from the A/R CDM project. 
For the first premise, the issue relating to solving issues to realize an A/R project was proved 
possible in the A/R CDM project in Paraguay. The process aimed at the acquisition of CER was 
set and passed through by the project promoter. The institutional requirements especially 
clarifying land rights and CER tenures were solved by obtaining sub-legal certificates of land 
occupation from the governmental institute and having agreements with all the participant farmers 
individually. Proper participatory approach focusing on awareness raising of farmers was 
successful and the farmers agreed to bear cost of labor and local materials for forestation. 
For the second premise, the economic feasibility and possibility to reduce transaction cost of 
an A/R CDM project were examined. The project in Paraguay was intended to have a threshold 
scale of more than 300 ha plantation. Actually, the scale of project was 215 ha at the registration, 
thereafter reduced to 82 ha at the monitoring for CER acquisition. The cost for field works and 
procedures became high due to necessity to target plenty of beneficiary farmers. The large 
difference of tree growth in the project area was found mainly due to the difference of 
performance among farmers and attack by natural disaster of drought. The relatively excellent tree 
growth in middle-scale farmers’ parcels in the project area suggested that the industrial plantation 
A/R CDM would be more efficient than smallholders’ plantation. The reduction of transaction 
cost was proved difficult because the DOE cost had little possibility to reduce, and the cost 
increase caused by demerit derived from plenty of farmers and parcels was inevitable. A part of 
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labor cost and local material cost for forestation was reduced by establishing BPP. Eventually,  
since the cost of an A/R CDM project involving SSFs in Paraguay must be more than USD 31/ 
tCO2, which far exceeded the realized CER price usually traded at USD 3–5/ tCO2 before 2012, 
the A/R CDM project was financially unfeasible even in the best carbon market conditions. The 
CER price peaked in 2006 (Bryan et al. 2008), and declined sharply in 2012 before the first 
commitment period of the KP ended, and fallen to rock-bottom levels in 2013 (WB 2013a). In this 
situation, it was impossible to obtain carbon credit worth covering transaction cost, and 
additionality which was an essential requirement for CDM projects became meaningless. 
For the third premise, sustainability of an A/R CDM project along with effectiveness of AF 
was examined. The A/R CDM project was not sustainable, because no carbon benefit was realized.  
On the contrary, the sustainability of forestation was found almost realized as shown in the results 
of evaluation conducted by MAG in 2010. The farmers’ appreciation to the project would be 
brought by the project activity focused on awareness raising and BPP from 2004 to 2010. 
Forestation project without A/R CDM will give large impact to rural communities. Many farmers 
participated in AF in Paraguay. Farmers obtained benefit from AF by ensuring wood product 
without disturbing crop production at least 3-4 years after planting seedlings. The CER benefit  
from AF was smaller than from monoculture plantation because of low tree density in the parcels, 
which resulted in the deterioration of financial condition of the project promoter. 
In short, an A/R CDM project was possible to acquire CER, however, no carbon benefit was 
realized, thus no sustainability was achieved. The hypothesis that a carbon benefit obtained from 
the A/R CDM involving smallholders could be used to improve the lives of smallholders was 
wrong. 
The results of the study would be useful as a reference to the REDD+ or reducing emissions 
from deforestation and forest degradation in developing countries; and the role of conservation, 
sustainable management of forests and enhancement of forest carbon stocks in developing 
countries. If REDD+ aimed to obtain forestry carbon credit, there would occur the more serious 
problems than A/R CDM due to large uncertainty of carbon stocks change estimation, difficulties 
relating to implementation of safeguard activities, high management problem caused by largeness 
of project scale and participation of many organizations and people. This would lead to further 
collapse of carbon market price due to large supply of carbon credits. The fund flow for REDD+, 
of which USD 112.5 million was provided to UN-REDD Program (UN-REDD 2011), should be 
changed to use for implementing practical forest conservation or forestation projects in 
developing countries without expecting any carbon credits. 
 
 
5.4 Conclusion and suggestion 
 
From the results of analysis on the A/R CDM project in Paraguay, it was found that the A/R 
CDM project involving SSFs would not contribute to the improvement of livelihood of SSFs. The 
major cause was high transaction cost and low carbon benefit. The A/R CDM project involving 
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SSFs was judged as financially unfeasible. At present, potential to reduce transaction cost was 
only slight. No possibility of CER price rise was recognized in the carbon market suffered from 
oversupply. Negative aspects were remarkable; however, slightly positive aspects were observed 
in the A/R CDM projects. Table 5.1 summarized the main negative and positive aspects relating to 
an A/R CDM project. 
As issues to be solved to realize an A/R CDN project, 5 issues were pointed out such as 
organizing SSFs, agreement of CER right with individual SSFs, confirmation of land right, 
procedures of DNA, and problems relating to forestation. Sufficient fund and time were required 
to solve all the issues. Since the project targeted plenty of SSFs, high loss rate of work done was 
found. For economic feasibility and reduction of transaction cost, high cost and low revenue was 
prominent. The high loss rate deteriorated further the economic unfeasibility. No sustainability of 
rural development applying the A/R CDM project was achieved, because no carbon benefit 
generated any return of carbon benefit to the participant communities. 
Moreover, the A/R CDM project with economic loss could not acquire CER continuously; thus, 
the A/R CDM project was unsustainable. On the other hand, forestation itself was sustainable. The 
participant SSFs obtained benefit from forestation. Also SSFs acquired benefit from AF; however,  
the project promoter gained smaller carbon benefit from AF than from monoculture due to low 
density of planted trees in AF parcels. AF should not be introduced by an A/R CDM project, but 
by a simple forestation project. 
If A/R CDM projects involving smallholders are to be implemented in the future with lucks of 
CER price rise, the experiences relating to formulation, implementation, and monitoring of an 
A/R CDM project which were achieved by the project in Paraguay, could serve as reference. 
First, for formulation of A/R CDM project involving smallholders, the followings were found: 
 
(1) The area where extensive needs for forestation by smallholders exist should be selected 
based on the information collected from local offices of related ministry or local 
governments; 
(2) Awareness raising of farmers to improve their livelihood by themselves using the plan 
they made was important to ensure voluntary participation and to build ownership in the 
project; 
(3) Introduction of AF and silvopastoral system were recommended in order to maintain 
agricultural or livestock production and reduce leakage of forestation, while carbon 
stocks increase was far lower than monoculture plantation. Periodic thinning according to 
canopy level should be conducted to ensure the yield of crop production. Introduction of 
cash crop trees like fruit trees would be profitable to farmers;  
(4) The support for the material which farmers could not obtain by themselves should be 
limited to a part of the material cost based on BPP; 
(5) The waste rate of time and expense such as in Paraguay should be taken into 
consideration. The appropriate number of farmers with middle-scale holdings should be 
co-opted to participate in A/R CDM projects to ensure a sufficient amount of CER in low 
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income rural area; 
(6) A demonstration farm, which should be established at the place well accessible from 
every part of the project area, was effective to display various farming and AF techniques 
to participant farmers.  
 
Second, for implementation of A/R CDM project, the followings were found: 
 
(1) Support to smallholders for forestation should be at minimum on BPP, including technical 
assistance and provision of seedlings. Smallholders should provide their own resources 
(labor, land, local materials) with responsibility to ensure ownership of the forestation 
activity. 
(2) A large difference in the growth of trees on forested parcels would happen several years 
later after providing seedlings. The difference was caused by natural disasters and basic 
land management such as drought damage, damage by leaf cutting ants, timing of 
plantation, management of seedlings, no- or less-weeding and so forth. It was necessary 
for project promoter to provide training and sufficient information on forest management 
to participant farmers. 
(3) Management of forested parcels during the first year of plantation was so critical that 
weeding or pest control should be conducted appropriately. For degraded land, green 
manure intercropped with trees was recommended for ensuring tree growth. 
 
Third, for monitoring and use of CER from A/R CDM project, the followings were found: 
 
(1) If large number of sample plots were required due to high difference of tree growth 
between forested parcels in order to ensure precision level, establishing permanent 
sample plots with fixed number of trees e.g. 20 would be more efficient than with fixed 
size e.g. 400 m2. 
(2) Monitoring activities by local staff trained by OJT during the project was the most 
efficient way to ensure precision level of monitoring described in the methodology. 
(3) Micro credit was considered as a way to use the funds from carbon credit efficiently for 
the purpose of rural development. However, after several trials, it was found difficult to 
manage the fund properly without long-term OJT, because micro credit required 
leadership of a responsible person and expertise of accounting within the farmers’ group. 
 
The WB suggested that the A/R CDM rules and procedures needed to be simplified for four 
key reasons: “(1) the AR sector strongly supports the sustainable development of impoverished 
rural areas; (2) the rules are excessively complex relative to those for projects in other sectors; (3) 
it is necessary to recognize that the capacity of poor rural peoples (to whom these projects are 
geared) is usually limited; and (4) projects in low income countries with great potential for carbon 
sequestration and subsequent poverty alleviation face fundamental challenges to success in the 
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CDM” (WB 2011b). If the current mechanism remains as it stands, there is little possibility that 
the A/R CDM projects involving smallholders could be promoted.  
A large number of poor people in the world live in rural areas, which are vulnerable to the 
impacts of climate change, therefore, the support of rural people by implementing mitigation 
activity in rural area focusing on rural development is essential (FAO 2012b). In particular,  
forestation is vital for rural people because “forests, forestry and forest products are uniquely 
positioned to complement other agricultural activities in contributing to a sustainable future” 
(ibid.). 
According to the statistics of FAO, the annually deforested area of LACs countries was 
highest in the world (ibid.), and Paraguay was no exception. The composition of LAC’s flow of 
GHG was dominated by CO2 emissions from land use change, which constituted 46 % of LAC’s 
emissions, versus 17 % for the world (de la Torre et al. 2009). The leading cause of deforestation 
in LACs was “conversion of forests to grazing and cropland” (FAO 2012b). In residential areas of 
smallholders where the people converted forest to arable land and continued agriculture in the 
manner of exploitation for a long time, there were plenty of farmers who wished forestation to 
recuperate wood resources and soil fertility in the degraded land from the example of Paraguay.  
Shames et al. stated that “even if the smallholder carbon market project model did not 
succeed in its current form, lessons from these experiences would be critical to the development 
of other mechanisms to support smallholder climate-smart agriculture such as Nationally 
Appropriate Mitigation Actions (NAMAs), integrated adaptation and mitigation funding programs 
and eco-certification schemes” (Shames et al. 2013). In order to contribute to sustainable 
development and mitigation of global warming, a new emission reduction mechanism which is 
economically rational should be established through resolving issues referring to the lessons 
learned from the experiences of A/R CDM projects involving smallholders (or SSFs) as in 
Paraguay.  
Taking into account the present situation of the carbon market, a small-scale A/R CDM 
project should be warned to apply carefully in order that developing countries do not wrongly 
have excessive expectations for this methodology, unless a fundamentally new mechanism, e.g. 
allowing the use of ODA and public funds in projects, is introduced.  
Forestation and AF are simple methods to sequestrate GHG, and are expected to ensure 
co-benefits in rural areas of developing countries where the potential area to be forested is widely 
distributed. Therefore, forestation projects for smallholders should be promoted, without applying 
A/R CDM mechanism. If forestation is implemented in the areas with high needs of forestation 
and based on BPP, incentive to farmers will be limited to technical guidance and supply of 
seedlings, because project promoter could mobilize farmers to provide their own resources (labor,  




Table 5.1. Summary of main positive and negative aspects found in the A/R CDM project involving small-scale farmers in Paraguay 
Item Positive aspects Negative aspects 
Solving issues to realize an A/R CDM project   
 Organizing SSFs  Participatory approach was effective if awareness raising 
activity was conducted first.  
 Preparing a farm plan by SSFs was effective to establish 
SSFs’ ownership of a project.  
 BPP was established through implementing MIG activity.  
 
 High cost to organize a large number of SSFs to satisfy a threshold size of an 
A/R CDM project (300 ha) 
 More than 2 years were necessary for establishing BPP. 
 
 Agreement of 
CER right with 
SSFs 
 The sharing of benefit (CER for the project promoter and 
forest benefit for SSFs) and cost (seedling for the project 
promoter and labor/materials for SSFs) was agreed.  
 
 High cost to make an agreement with many SSFs individually.  
 High cancelation rate caused by low growth of forest found in pre-monitoring.  
 
 Land right  As a way to simplify, clarification of land right was 
substituted with certificate of land occupation. 
 Shorter period to acquire certificate than formal land right. 
 High cost and long time to obtain certificate of land occupation from INDERT 
for many SSFs individually, due to frequent change of SSFs’ information. 
 High cancelation rate caused by low growth of forest found in pre-monitoring.  
 
 DNA  The DNA could apply the experiences of the project to other 
areas. 
 Long time was spent to obtain letter of approval (1.5 years) and declaration of 
low income communities (1.5 years).  
 Also it took a long time to decide forest definition (1.5 years). 
 
 Implementation 
of the project 
 Most of SSFs planted seedlings provided by the project even 
if planted only a part of planned area.  
 Characteristics of SSFs like changeable intention, tendency not to keep an 
agreed plan, and neglect of forest management caused delay, low quality of 
forestation, and increase of monitoring cost.  
 High cancelation rate caused by low growth of forest found in pre-monitoring.  
 Project period from formulation of the project to acquisition of first CER took 
7.5 years, too long to obtain benefit from investment.  
 
Economic feasibility of an A/R CDM project and reduction of the transaction cost   
 Cost  BPP decreased forestation cost because beneficiary SSFs 
provided their own labor and local materials.  
 Collaboration with public institutes and university reduced 
cost for organization of SSFs and scientific studies.  
 Local experts developed by OJT of the project could 
contribute to cost reduction by substituting with external 
experts in a subsequent project.  
 The waste rate of activity was 70-80 % till acquiring CER. 
 High transaction cost of a project involving SSFs due to smallness of forested 
parcels, large number of participant SSFs dispersing widely in the project 
area, and characteristics of SSFs disturbing smooth implementation. 
 DOE cost was almost fixed, difficult to reduce..  
 
 Benefit   Intangible benefit of forest (contribution to climate change 
mitigation) was valued. 
 If over middle-scale farmers were involved, efficiency of the 
project would be enhanced. 
 Low unit price of forestry CER caused by no-permanence.  
 Uncertainty of the international carbon market. 





Table 5.1. (Continued) 
Item Positive aspects Negative aspects 
 Funding  Since forestation was popular in Annex I countries, 
forestation project in non-Annex I countries had high 
possibility of obtaining support or funding from donor 
countries.  
 Private sector had few interest in the projects generating l ittle carbon 
benefit. 
 Use of ODA was prohibited in the CDM rule even if Annex I countries 
wished to support.  
 The funds of international development financing institutes for forestation 
was limited or stopped.  
 
Contribution to sustainable development  
 Forestation 
activity 
 Forestation itself was sustainable because SSFs were 
satisfied with forestation and they expressed continuity of 
forestation. 
 SSFs recognized they could disseminate experiences and 
achievements learned from the project to others.  
 
 The project promoter would stop activity if there’s no carbon benefit.  
 Risk to stop an A/R CDM project was high due to 5 year interval of 
monitoring, uncertainty to obtain CER, change of SSFs’ opinions, and 
generation change.  
 Long time around 5 years was necessary for capacity building to find the 
confidence of SSFs on their achievement.  
 
 Development in 
the project area 
 Community activities of soil conservation contests, MIG, and 
MIC were effective.  
 Indirect benefit of biomass increase and improvement of 
environment was brought by a forestation project.  
 
 Forestation in communal lands was not conducted due to lack of benefit 
sharing rule.  
 Rural development fund planned to be used for MIC or various communal 
activities was not established due to no carbon benefit. 
 
Effectiveness of agroforestry  
 Beneficiary 
farmers 
 SSFs obtained additional benefit from forestation without 
disturbing crop production. 
 Other direct benefits except timber were expected like fruits, 
honey, and non-forest products if appropriate tree species 
were selected.  
 Indirect effect of windbreak and frost prevention could be 
expected.  
 High possibility to introduce silvopastral system to middle- 
or large-scale farmers by providing forest product and 
protection of cattle from strong radiation.  
 
 No negative aspects for SSFs were found. 
 Project promoter  Better forest management of SSFs and high growth of forest 
were expected in agroforestry than in monoculture forest. 
 Leakage could be set as zero due to no displacement of 
existing activities. 
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Annex 1. Basic data relating to rural poverty and emission from LULUCF sector in the South American countries 
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Argentina 9,915 9.4 8 4.5 11.3 10.1 0.81 -13.0 30 
Bolivia 1,174 13.6 34 19.6 30.3 0.9 0.50 129.8 4 
Brazil 4,448 6.7 14 5.2 12.7 2.6 0.50 124.1 227 
Chile 6,229 4.2 12 2.0 2.4 0.6 -0.25 -49.6 62 
Colombia 3,018 8.8 26 16.0 27.9 0.3 0.17 10.6 44 
Ecuador 1,746 7.0 34 4.7 12.8 0.4 1.81 47.4 27 
Guyana 950 31.0 72 - - 3.5 0.00 -978.8 1 
Paraguay 1,518 22.9 40 6.4 14.2 2.3 0.97 13.9 2 
Peru 2,923 6.6 29 7.9 18.5 0.5 0.18 71.6 38 
Suriname 2,662 5.2 25 - - 0.7 0.01 - - 
Uruguay 8,788 10.8 8 2.0 4.2 3.9 -2.14 -2.9 22 
Venezuela 5,963 4.0 7 3.5 10.2 1.4 0.60 - - 
Source) Author compiled from IFAD 2010, WB 2013b, UNFCCC 2005e, and UNFCCC 2013a. 
a Negative number indicates that removal of GHG in LULUCF was larger than emission from LULUCF. 
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Annex 2. Registered A/R CDM projects introducing agroforestry 








Contents of AF 
1 Carbon sequestration 
through reforestation in 
the Bolivian tropics by 
smallholders of FECAR 
(Bolivia) 317  - 70  
1) Species for SP: Pacay (Inga sp.), Tajibo 
(Tabebuia sp.), Paquio (Hyminea courbaril), 
Chilijchi (Erithrina sp.).  
2) A rotation system for grazing will be introduced 
which avoids over- and under grazing.  
3) Increase the grazing capacity of the land to 2.5 
cows/ha/year from current 1.7 cows/ha/year.  
4) Planting space: 3m×3m, or 3m×4m. 
2 Reforestation of 
croplands and 
grasslands in low 
income communities of 
Paraguarí Department, 
Paraguay (Paraguay) 
215  52  - 
1) Plan of AF 52.35ha with Grevillea robusta.  
2) Planting space: 5m×4m. 
3 Forestry project for the 
basin of the Chinchiná 
river, an environmental 
and productive 
alternative for the City 
and the Region 
(Colombia) 
4,539  619  3,920  
1) AF model is established in existing coffee 
plantations with Cordia alliodora and Pius 
tecunumanii. 
2) Planting space: 4m×4m, finally 204 trees/ha. 
4 Ibi Batéké degraded 
savannah afforestation 
project for fuelwood 
production (Democratic 
Republic of Congo) 
4,130  3,472  - 
1) Acacia AF aims for cassava and charcoal 
production. Harvesting of acacia is 5～21 year 
cycle. Acacia regenerates naturally. Planting 
density is 1,100 trees/ha.  
2) Cassava grows during 18 months before canopy 
closure becomes a limiting factor.  
3) Eucalyptus and Pine AF is on 18 year rotation. 
Local species is harvested at 30 years after 
planting.  
4) Weeding is a part of cassava cultivation. No need 
of weeding after 18 months.  
5) Planting space except acacia: 3.33mx3.33m and 
3m×3m. 
5 Bagepalli CDM 
reforestation programme 
(India) 
8,933  7,656 - 
1)Main species (fruit trees) : Mangifera indica, 
Anacardium occidentale, and Tamarindus indica.  
2) Other species: Annona squamosa, Azadirachta 
indica, Ceiba pentandra, Leuceana leucocephala,  
Pongamia pinnata, Syzygium cummini and 
Zizypus jujube depending on soil and water 
conditions, and personal preferences.  
3) Planting space: fruit trees = 6m×6m, planting 
density with other species = 521 trees/ha, for 
tamarind 296 trees/ha.  
6 Reforestation of 
degraded/degrading land 
in the Caribbean 
savannah of Colombia 
(Colombia) 
2,195  1,502  492  
1) Three kinds of AF: (1) Establishment of 492.4 ha 
of trees and shrubs on moderately degraded 
lands, (2) reforestation of 1,502.2 ha with Hevea 
brasiliensis by smallholders, (3) reforestation of 
200.2 ha with Tabebuia rosea, Cariniana 
pyriformis, and Tectona grandis by medium 
farmers.  
2) Activity1: timber and fruit tree = 5m×5m 
spacing, finally 100 trees/ha. 
3) Activity2: Spacing = 3m x 2.8m. 
4) Activity 3: Spacing = 3m x 3m. 
7 Carbon sequestration in 
small and medium farms 
in the Brunca Region, 
Costa Rica (Costa Rica) 892  227  160 
1) The species selection is based on site conditions 
and farmer’s preferences. The average planting 
density is 400 trees/ha, with a tree crown cover 
above 30 % at maturity in situ.  
2) 2 major systems: one for intercropping with cash 
crops, the other for silvopastoral systems.  
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Annex 2. (Continued) 








Contents of AF 
8 Agro-forestry 
interventions in Koraput 
District of Orissa 
(India) 380  380  - 
1) Harvesting of tree is scheduled for 4th, 8th, 12th 
and 16th year and then in the 20th, 24th, 28th and 
32nd year. Subsequent to the 4th harvest, fresh 
plantations will be established (2,200 trees/ha). 
2) AF of Eucalyptus plantations inter-cropping of 
pulses, vegetables and fodder crops.  
Source) The author compiled from UNFCCC data (UNFCCC 2013a). 
a, b AF: Agroforestry, SP: Silvopasture 
 
 
Annex 3. Number of farm households and area of agricultural land in the Department of Paraguarí 









No land 774  18 - - 
Less than 1ha 15,586  1,979  6,894  954  
1-5ha 101,643  12,712  231,118  27,620  
5-10ha 66,218  4,067  416,702  25,991  
10-20ha 57,735  2,659  685,381  33,568  
20-50ha 22,865  1,277  619,986  35,815  
50-100ha 6,879  385  459,555  25,030  
100-200ha 5,234  220  699,257  28,975  
200-500ha 5,251  220  1,600,537  65,312  
500-1,000ha 2,737  127  1,810,119  85,151  
1,000-5,000ha 3,443  132  7,200,531  250,818  
5,000-10,000ha 684  11  4,702,034  79,143  
More than 10,000ha 600  2  12,654,779  25,900  
Total  289,649  23,809  31,086,893  684,277  
Total of less than 20ha 241,956  21,435  1,340,095  88,133  
Percentage of less than 20ha 83.53 90.03 4.31 12.88 





Annex 4. Examination of candidate tree species 





Peterevy Suitable for AF. Used as a building 
material. Native species.  
Slow growth, more than 




Kurupayra Used for post, firewood, charcoal, 
building material. Native species.  
Slow growth. 
Cedrela fisilis Cedro Better to grow in natural forest. 
Suitable for furniture. Native 
species. 
Without pruning, 




Paraiso gigante Suitable for AF. Fast growth,   
harvested in about 10 years. Used 




Leucaena Branches and leaves used for 
organic fertilizer, fodder. Trunk 
and branches used for firewood. 
Native species.  
Slow growth. 
Unsuitable for wood. 
Eucalyptus Eucalyptus Withstand drying, seasonal 
flooding, saline soils. Durable hard 
wood. Used post, furniture, 





Citricos Fruit tree. Exotic species.  Height is 3m or less, 




Ybyra pyta Common in Paraguay. Used for 
construction, plate material. Native 
species. 
Very common. Not 
regarded as planting 
tree by farmers.  
Phithecolobiu
m saman 
Manduvira Branches and leaves used for 
fodder, trunk used for furniture, 
interior materials. Native species.  
Easily deprived of 
moisture and nutrients 
by epiphytes.  
Albizia 
hassleri  
Ybra-ju Stem grows straight. Suitable for 
AF. Native species.  
Slow growth compared 
to the exotic species.  
Manguifera 
indica 
Mango Fruit tree. Used for building 
material and furniture. Exotic 
species. 
Marketing the fruits is 
difficult, due to large 
amount of the fruits 
commercialized 
seasonally in Paraguay. 
Azadirachta 
indica 
Neem Used for post. Strong in dry 
climate. Insect repellent. Exotic 
species. 
Unable to be used for 
timber. Necessary to 
check the resistance of 
diseases.  
Inga spp. Inga Suitable for timber, firewood, post,  
fodder. Native species.  
Height is around 10m. 
Toona ciliata Toona Suitable for furniture. Native 
species. 
Stem becomes 








Fast growth, strong and durable 
moderately. Used for light 
structural lumber and pulp.  





Growth slightly lower than 
E.grandis. Able to withstand 
dryness, high groundwater level, 
swamp. Used for furniture, post, 
decoration materials. 
Regarded as 80 % 
growth of E.grandis.  
Melia 
azedarach 
Paraiso gigante Above-mentioned.  Above-mentioned.  
Pinus taeda Taeda Used for lumber. Resistant to 
blight.  
Not well-suited to AF. 
Timber volume at 
harvest is great. Take 
25 years to harvest.  
Pinus elliottii Elliotti  Used for lumber and pulpwood. 
Pine tar collected.  
Not well-suited to AF. 
Take 25 years to 
harvest. 
Source) Yokokura et al. 2007 and (a) JICA 2002 
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Annex 5. Reasons for cancellation 
Community Code of parcel Reason for cancellation 
Carrera RC3-1, 3-2 Unable to plant due to advanced age.  
RC7-1 Having had surgery for prostate cancer, now resting.  
RC8-1 Mental instability, unable to work.  
RC15-1, 15-2 Planted, but short of 0.5ha. 
Rincon Sur RRS1-1, 1-2 Loss in the drought. No time to replant, because hired for a large farm. 
RRS5-1 Damaged by drought, lost interest in forestation.  
RRS6-1 Unable to plant due to illness and advanced age.  
RRS13-1 Damaged by drought.  
RRS15-1 No planting more than 50 %. 
RRS16-1 No planting more than 50 %. 
RRS19-1, 19-2 Sold the parcel to new owner who had no interest in forestation.  
RRS22-1 Planted area about 0.2ha. 
Rincon Costa RRC6-1 Work in Asunción without planting.  
Moquete RM3-1 Planting in other land where the area was less than 0.5ha.  
RM8-1, 8-2 Husband left to work in other region without planting. 
RM18-1 Damaged by drought.  
Aguaiy'mi RA4-1 Planted around the house, left for Buenos Aires as a migrant worker.  
RA6-1 Planted in  different land, where area was less than 0.5ha. 
Mbocayaty RMb1-1, 1-2 Planted, but damaged by drought. 
Cabello Aca8-1, 8-2 Planted 2 times in the same parcel, but damaged by drought every time. 
Maria 
Auxiliadora 
AMA10-2 Planted but damaged by drought. Put cattle into the parcel,  now used for 
grazing.  
San Juan ASJ2-1, 2-2 Lost motivation for forestation. 
 ASJ9-1, 9-2 Planted, but damaged by drought, no intention of replanting.  
ASJ11-1 Community land, and none of community members having 
responsibility for no planting.  
Itakyty AI10-1 Without planting, gone to Spain as a migrant worker.  
3 de Febrero A3F3-1 Planted, but damaged. Having intention to replant, yet not implemented. 
Lagna Pyta ALP2-1, 2-2 Planted, but less than 0.5ha. No motivation to plant remaining area.  
ALP9-1, 9-2 Planted, but less than 0.5ha.  
ALP12-1 Planted in a different land. 
Yukyty AY2-1, 2-2 Not finished planting. 
AY5-1 Without planting, no willingness of planting in the future.  
Tape Guazu ATG2-1, 2-2 Planted in different land. 
ATG3-1, 3-2 Planted in different land. 
Other 
communities 
AOC1-1 No planting due to health problems. 
AOC7-2 Without planting Grevillea robusta, changed mind to plant E.grandis.  
AOC8-2 Planted one of several small parcels as planned. 
AOC12-1 Planted, but damaged by drought. Lost interest in forestation.  
AOC13-1 Planted, but damaged by fire. Lost interest in forestation.  
AOC15-1 No planting due to illness and advanced age.  
AOC16-1 Planted, but damaged by drought. 
AOC19-1 Planted 50 % of the parcel. Gone to other region for working.  






Annex 6. Agroforestry practices in Caazapá and San Pedro in 2011 
Department Area of 
AF (ha) 
Tree species Spacing Tree age 
(year) 
Cultivated crops 
Caazapá  Ybyra pyta, Paraiso gigante, 
Toona, Citrus (Valencia) 
7 m×5 m 5 Cassava, maize 
Caazapá 1 ha Toona, Citrus 6 m×5 m 7 Poroto beans 
Caazapá 1 ha Yvyrá pytá, Paraíso gigante, 
Kurupay, Eucalyptus 
grandis, Citrus 
Citrus: 6 m×5 
m 
6 Ground nuts 
Caazapá AF:1 ha 
AFF:1 ha 
AF: Cedro, Timbo, 
Guayaivi, Yvyra pyta, 
Lapacho, Kurupay kuru, 
Yvyraro, Paraiso gigante, 
etc.  
AFF: Tree species and 
Citrus 
AF: 7 m×7 m 
AFF:7 m×5 m 
6 AF: cassava, 
maize, poroto 





Caazapá  AFF:0.5 
ha 
Hovenia dulcis, Yvyra pyta, 
Paraiso gigante, Citrus 
7 m×4 m - Cassava, sesame 
San Pedro AF:2 ha Toona,Ybvra pyta, Lapacho, 
Paraiso gigante 








Toona, Paraiso gigante, 
Hovenia 
6 m×2 m,  
6 m×4 m 




pigeon pea, oats, 
lupine) 
San Pedro  Toona, Yvyra pyta, Cedro, 
Peterevy, Lapacho, 
Guayaivi, etc.  
6 m×4 m 5 Cassava, pumpkin, 
poroto beans 
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